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For Supply, Installation, Integration, Hosting and Commissioning of Project 

Management (PM) and Document/Content Management Solution (DM) in 

Mumbai Metro Rail Corporation (MMRC) along with its implementation and 

maintenance support 
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Glossary 

 

Terms  Definitions 

MMRC Mumbai Metro Rail Corporation limited 

IT Information Technology 

RFP Request for Proposal 

EMD Earnest Money Deposit 

SLA Service Level Agreement 

PBG  Performance Bank Guarantee 

GoM Government of Maharashtra 

GCC General Condition of Contract 

BKC Bandra Kurla Complex 

MML-3 Mumbai Metro Line – 3 

NDA Non-Disclosure Agreement 

PM Project Management 

DMS Document Management System 

MIS Management Information System 

BI Business Intelligence 

DD Demand Draft  

SI/ SP Bidder/ Service Provider 

ICT Information Communication Technology 

ITB Instructions to bidder 

DC Data Center 

DR Disaster Recovery 

QGR Quarterly Guaranteed Revenue 

 

 



For Supply, Installation, Integration, Hosting and Commissioning of Project Management (PM) and Document/Content 
Management Solution in Mumbai Metro Rail Corporation (MMRC) along with its implementation and maintenance support 

P a g e  4 | 104 

 

 

 

 

 

 

 

 

 

 

Section: 1 

Invitation for Proposal 
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1 Invitation for Proposal 
1.1 MMRC hereby invites Proposals from reputed, competent and professional Information 

Technology (IT) companies, who meet the Initial filter as specified in this bidding 

document for the “For Supply, Installation, Integration, Hosting and 

Commissioning of Project Management (PM) and Document/Content 

Management Solution (DM) in Mumbai Metro Rail Corporation (MMRC) 

along with its implementation and maintenance support” as detailed in Section 

2.21 of this RFP document.  

1.2 The complete bidding document shall be published on 

https://etendermmrda.maharashtra.gov.in for the purpose of downloading. The 

downloaded bidding document shall be considered valid for participation in the 

electronic bidding process (e-Procurement/ e-Tendering) subject to the submission of 

required tender/ bidding document fee and EMD through e-Tendering Online Payment 

Gateway mode only. 

1.3 To participate in online bidding process, Bidders must procure a Digital Signature 

Certificate (Class - II) as per Information Technology Act-2000 using which they can 

digitally sign and encrypt their electronic bids. Bidders can procure the same from any 

CCA approved certifying agency, i.e. TCS, Safecrypt, Ncode, etc. Bidders who already 

have a valid Digital Signature Certificate (DSC) need not procure a new DSC. 

1.4 Bidders are also advised to refer “Bidders Manual Kit” available at 

https://etendermmrda.maharashtra.gov.in for further details about the e-tendering 

process. 

1.5 Bidder is advised to study this RFP document carefully before submitting their proposals 

in response to the RFP Notice. Submission of a proposal in response to this notice shall 

be deemed to have been done after careful study and examination of this document 

with full understanding of its terms, conditions and implications. 

1.6 The RFP document is placed at MMRDA’s website www.mmrda.maharashtra.gov.in . 

Bidder/ Agencies are advised to study this RFP document carefully before submitting 

their proposals in response to the RFP Notice. Submission of a proposal in response to 

this notice shall be deemed to have been done after careful study and examination of 

this document with full understanding of its terms, conditions and implications. 

1.7 Prospective bidders are advised to check the minimum qualification criteria before 

participating in the bidding process. This RFP document is not transferable and the 

name of the bidder who purchases and submits the same bid shall be unchanged. 

1.1 Key Events and Dates 

 

The summary of various activities with regard to this invitation of bids are listed in the table below:- 

S. 

No. 

Particular Details 

1.  Advertising Date 10.02.2016 

2.  Name of the project RFP for “Supply, Installation, Integration, Hosting 

and Commissioning of Project Management (PM) 

and Document/Content Management Solution 

(DM) in Mumbai Metro Rail Corporation (MMRC) 

http://www.mmrda.maharashtra.gov.in/
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along with its implementation and maintenance 

support” 

3.  RFP Document Download Start Date & 

Time 

From 10.02.2016 at 11.00 am (IST) to  

08.03.2016 till 5.00 pm(IST) 

4.  Website for downloading Tender 

Document, Corrigendum’s, Addendums 

etc. 

https://etendermmrda.maharashtra.gov.in 

5.  Last date for Submission of Queries All the queries should be received on or before 

17.02.2016 till 5:00 pm, through email only with 

subject line as follows:  

“Pre-Bid queries - <Agency’s Name>”. 

 

The queries should be submitted as per the format 

prescribed in Annexure 6.5. 

 

The Pre-Bid queries to be sent to the Email Id – 

itpmo.mmrc@gmail.com 

6.  Pre-Bid Conference 18.02.2016 at 3:00 pm 

Address: Conference Room, 2nd Floor, MMRC, BKC, 

Mumbai-400051 

7.  Last date (deadline) for Submission of 

bids 

08.03.2016 till 5.00 pm 

8.  Online Control Transfer Of Bid 08.03.2016 from 6.01 pm to 09.03.2016, 6.00 pm 

9.  Date and time of opening of Initial filter 

bids 

10.03.2016 after 11 am (IST) 

10.  Date and time for opening of Commercial 

bids 

Will be intimated later to the qualified bidders 

11.  Detail of the contact person and Address 

at which sealed bids are to be submitted 
Shri. R. K Sharma, 

Executive Director (Electrical) 

4th Floor, Namttri Building 

Bandra Kurla Complex  

Bandra (East) 

Mumbai—400-051 

E-mail: itpmo.mmrc@gmail.com 

 

1.2 Other Important Information Related to Bid 

 

S. 

No. 

Item Description 

1.  Earnest Money Deposit (EMD) - Online  Rs.2,00,000/- (Rupees Two Lakhs Only)  

2.  RFP Document Fee to be paid via Online 

Payment Gateway mode only. 

Rs. 5,000 (Rupees Five Thousand Only) 

3.  Bid Validity Period 

 

One twenty (120) days from the date of 

submission of the bids 

mailto:itpmo.mmrc@gmail.com
mailto:itpmo.mmrc@gmail.com
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4.  Last date for furnishing Performance Security 

to MMRC (By successful bidder) 

Within fourteen (14) working days of the 

date of notice of award of the contract or 

prior to signing of the contract whichever 

is earlier or as intimated in the work order 

issued by MMRC 

5.  Performance Security value 

(Performance Bank Guarantee) 

10% of contract value/ Bid value of 

successful bidder 

 

6.  Performance Bank Guarantee (PBG) validity 

period 

 

PBG should be valid till for 180 days from 

the end of contract  

7.  Last date for signing contract As intimated in work order of MMRC  
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Section: 2 

Instructions to Bidders 
 

  



For Supply, Installation, Integration, Hosting and Commissioning of Project Management (PM) and Document/Content 
Management Solution in Mumbai Metro Rail Corporation (MMRC) along with its implementation and maintenance support 

P a g e  9 | 104 

 

2 Instructions to Bidders (ITB) 

2.1 Introduction of MMRC 

 

Mumbai Metro Rail Corporation Limited (MMRC) is a Joint Venture (50:50) Company of Government of 

India and Government of Maharashtra. MMRC is responsible for the implementation of Mumbai Metro 

Rail Line-3. 

MMRC has envisioned the development of an integrated IT enabled e-governance system across the 

organization in order to ensure transparent, easy, efficient and accurate availability of information, and 

facilitation of transactions. With intent of providing a robust system, MMRC has decided to structure its 

current systems and core functions through e-governance solutions by leveraging Information and 

Communication Technology across various functions in the organization. 

MMRC aims to implement Primavera Project Management Solution, Document/Content Management 

Solution, which would enable MMRC to make effective and efficient planning, tracking and monitoring 

and facilitating decisions for laying down the Metro Rail network. 

 

2.2 Purpose 

 

MMRC seeks the services of a from reputed, competent and professional Information Technology (IT) 

companies, who meet the Initial filter as specified in this bidding document for the “RFP For Supply, 

Installation, Integration, Hosting and Commissioning of Project Management (PM) and 

Document/Content Management Solution (DM) in Mumbai Metro Rail Corporation (MMRC) 

along with its implementation and maintenance support”. This document provides information 

to enable the bidders to understand the broad requirements to submit their bids. The detailed scope of 

work is provided in Section 3 of this RFP document. 

2.3 Cost of RFP 

 

The qualified bidders are requested to deposit the Tender fee through online payment gateway through 

e-tendering portal. Bidders are advised to make online payment at least 3 days prior to submission 

timeline to avoid any banking transfer delays. The receipt of the same shall be uploaded during the 

online submission of bid document. Tender fee is non-refundable. 

 

2.4 Transfer of RFP 

 

The RFP Document is not transferable to any other bidder. The bidder who purchases the document 
and submits shall be the same. 
 

2.5 Consortium and Joint Ventures 

 

The Bidders are allowed to form Consortium. In case of Consortium, both the Lead Member and 

consortium partner would be jointly and severally responsible for the project.  

2.5.1 The number of Consortium members cannot exceed three, including the Lead Member. 

2.5.2 Only the Lead Member will submit the Proposal and sign the Contract with MMRC. 

2.5.3 The lead bidder and the consortium partner shall be jointly and severally responsible 

to MMRC for the fulfilment of the provisions of the contract 
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2.5.4 Only one Bid will be allowed from a Consortium. The partners of a Consortium are not 

allowed to bid individually or jointly with others. 

2.5.5 In case of a Consortium Bid, the Lead Member would also need to submit the 

Agreement letter between the Consortium members clearly indicating their scope of 

work, relationship and declaration on association and being jointly responsible. The 

Composition and constitution shall not be altered without prior consent of MMRC. Each 

consortium member shall execute and submit along with the proposal at least the 

following information in the Consortium Agreement. 

a. A registered power of attorney in favour of the Lead Member which shall inter-alia, 

authorize the Lead Member to act for and on behalf of such member of the Consortium 

and do all acts as may be necessary to or for the performance under the contract 

b. Brief description of nature of products/services to be provided by Consortium member; 

c. Head and Branch offices (if responsible for work under the contract) (provide mailing 

addresses, phone, fax and email); 

d. Date, form and state of incorporation of each Consortium member; 

e. Contract Administrator (Name, business address, fax, phone and email address of 

individual responsible for administering any Contract that might result from this RFP);  

f. Company Principals (Name, title and business address); and, 

g. Current or prior successful partnerships with proposed Consortium member including 

Client reference (Contact name, phone number, dates when services were performed). 

h. Turnover of each consortium members, including the lead bidder 

 

2.5.6 The Consortium Agreement concluded by the Lead Member and Consortium 

member(S) should also be addressed to MMRC clearly stating that the Agreement is 

applicable to this RFP. 

2.5.7 The Lead Member shall be solely liable to and responsible for all obligations towards 

MMRCL for performance of works/services including that of its partners/associates 

under the contract. 

2.5.8 The Lead Bidder/ Consortium can sub-contract the hosting activities. However, it is 

clarified that the Lead Bidder shall be the principal employer for all claims arising from 

the liabilities statutory or otherwise, concerning the sub-contractors. The 

Implementation Agency undertakes to indemnify the Nodal Agency or its nominated 

agencies from any claims on the grounds stated hereinabove. 

2.5.9 The bidder shall share all the details of the Cloud Service Provider in the Technical Bid. 

Both during the process of award, and post award of contract, if there is a change in 

sub-contractor, the Bidder shall obtain prior permission form MMRC. 

 

2.6 Completeness of Response 

 

2.6.1 Bidders are advised to study all instructions, forms, terms, requirements and other 

information in the RFP documents carefully. Submission of bid shall be deemed to have 

been done after careful study and examination of the RFP document with full 

understanding of its implications. 

2.6.2 The response to this RFP should be full and complete in all respects. Failure to furnish 

all information required by the RFP document or submission of a proposal not 

substantially responsive to the RFP document in every respect will be at the Bidder's 

risk and may result in rejection of its Proposal. 
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2.7 Proposal Preparation Costs 

 

2.7.1 The bidder shall submit the bid at its cost and MMRC shall not be held responsible for 

any cost incurred by the bidder. Submission of a bid does not entitle the bidder to claim 

any cost and rights over MMRC and MMRC shall be at liberty to cancel any or all bids 

without giving any notice.  

2.7.2 All materials submitted by the bidder shall be the absolute property of MMRC and no 

copyright /patent etc. shall be entertained by MMRC. 

 

2.8 Bidder Inquiries 

 

Bidder shall E-Mail their queries at above mentioned E-Mail address as prescribed in the Section 6.5. 

The response to the queries will be published on https://etendermmrda.maharashtra.gov.in . No 

telephonic / queries will be entertained thereafter. This response of MMRC shall become integral part 

of RFP document. MMRC shall not make any warranty as to the accuracy and completeness of 

responses. 

 

2.9 Amendment of RFP Document 

 

2.9.1 All the amendments made in the document would be published on the e-Tendering 

Portal and shall be part of RFP. 

2.9.2 The bidders are advised to visit the aforementioned websites / portal on regular basis 

to check for necessary updates. The MMRC also reserves the right to amend the dates 

mentioned in this RFP.  

 

2.10 Supplementary Information to the RFP 

 

If MMRC deems it appropriate to revise any part of this RFP or to issue additional data to clarify an 

interpretation of provisions of this RFP, it may issue supplements to this RFP. Any such corrigendum 

shall be deemed to be incorporated by this reference into this RFP. 

 

2.11 MMRC’s right to terminate the process 

 

MMRC may terminate the RFP process at any time and without assigning any reason. MMRC reserves 

the right to amend/edit/add/delete any clause of this Bid Document. This will be informed to all and 

will become part of the bid /RFP and information for the same would be published on the e-Tendering 

portal. 

 

https://etendermmrda.maharashtra.gov.in/
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2.12 Earnest Money Deposit (EMD) 

 

2.12.1 Bidders shall submit, EMD of Rs. 2, 00, 000 (Rupees Two Lakhs only) through Online 

e-Tendering Payment Gateway mode only. 

2.12.2 Unsuccessful bidder’s EMD will be returned within 90 days from the date of opening of 

the financial bid. The Bid Security, for the amount mentioned above, of the successful 

bidder would be returned upon submission of Performance Bank Guarantee for an 

amount equal to 10% of Total Contract Value in the format provided in Section 8 of 

the RFP. 

2.12.3 No interest will be paid by MMRC on the EMD amount and EMD will be refunded to the 

all Bidders (including the successful Bidder) without any accrued interest on it. 

2.12.4 The Bid submitted without EMD, mentioned above, will be summarily rejected 

2.12.5 The EMD may be forfeited: 

2.12.5.1 If a Bidder withdraws his bid or increases his quoted prices during the period of bid 

validity or its extended period, if any. 

2.12.5.2 In case of a successful bidder, if the Bidder fails to sign the contract in accordance with 

the terms and conditions.  

2.12.5.3 If during the bid process, a bidder indulges in any such deliberate act as would 

jeopardise or unnecessarily delay the process of bid evaluation and finalisation.  

2.12.5.4 If, during the bid process, any information is found false/fraudulent/mala fide, and 

then MMRC shall reject the bid and, if necessary, initiate action. 

bƻǘŜΥ YƛƴŘƭȅ ƴƻǘŜ ǘƘŀǘ ǘǊŀƴǎŦŜǊ ƻŦ ŦǳƴŘǎ ǘƻ aaw5!Ωǎ account through NEFT / RTGS mode, from the 

.ƛŘŘŜǊǎΩ L/L/L ŀŎŎƻǳƴǘǎ ƛǎ ŎǳǊǊŜƴǘƭȅ ƴƻǘ ǇƻǎǎƛōƭŜΦ Lƴ ŎŀǎŜ ƻŦ ŦǳƴŘǎ ǘǊŀƴǎŦŜǊ ǘƘǊƻǳƎƘ b9C¢ κ w¢D{Σ .ƛŘŘŜǊǎ 

are requested to transfer from any other bank (excluding ICICI Bank) 

2.13 Authentication of Bid 

 

2.13.1 The original copy (hard copy) of the Bid Document shall be signed, stamped and 

submitted along with the bid. Authorized person of the bidder who signs the bid shall 

obtain the authority letter from the bidder, which shall be submitted with the Bid. All 

pages of the bid and its annexures, etc. shall be signed and stamped by the person or 

persons signing the bid. In case of consortium, only the person from Lead Member is 

authorised to sign the bid documents and no other person is permitted. 

2.13.2 Registered/ irrevocable Power of Attorney executed by the Bidder in favour of the duly 

authorised representative, certifying him as an authorised signatory for the purpose of 

this bid. In the case of the Board resolution authorizing a person as the person 

responsible for the bid, the Board resolution shall be submitted. The person 

accountable for the bid shall remain the full time employee of the bidder till the end of 

contract period. 

 

2.14 Language of Bids 
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This bid should be submitted in English language only. If any supporting documents submitted are in 

any language other than English, then the translation of the same in English language is to be duly 

attested by the bidder and summited with the bid, and English translation shall be validated at MMRC’s 

discretion. 

 

2.15 Patent Claim 

 

In the event of any claim asserted by a third party of infringement of copyright, patent, trademark or 

industrial design rights arising from the use of the Goods or any part thereof, the bidder shall 

expeditiously extinguish such claim. If the bidder fails to comply and MMRDA is required to pay 

compensation to a third party resulting from such infringement, the Bidder shall be responsible for such 

compensation, including all expenses, court costs and lawyer fees. MMRDA shall give notice to the 

successful bidder of any such claim and recover it from the bidder if required. MMRC will have the 

Intellectual Property rights of the customization work which will be taken up during SRS Stage. 

 

2.16 Bid Submission Format 

 

The entire proposal shall be submitted strictly as per the format specified in this Request for Proposal. 

Bids with deviation from this format are liable for rejection. 

 

2.17 Submission of Bids  

  

2.17.1 Complete bidding process will be online (e-Tendering) in two envelope system. 

Submission of bids shall be in accordance to the instructions given in the Table below: 

Particulars Instructions 

Envelope A:  

Initial filter Proposal  

a) The Initial filter proposal shall be prepared in accordance with the 

requirements specified in Section 2.21 and Section 6 of the RFP. 

Each page of the Initial filter Proposal should be signed and stamped by 

the Authorized Signatory of the Bidder. Initial filter Proposal should be 

submitted through online bid submission process only.  

Envelope B: 

Financial Proposal 

The Financial Proposal shall be prepared in accordance with the 

requirements specified in this RFP and in the formats prescribed in 

Section 8 of the RFP.  

Each page of the Financial Proposal should be signed and stamped by 

the Authorized Signatory of the Bidder. Financial Proposal should be 

submitted through online bid submission process only.  

 

Note: Bidder is requested to submit the One Hard Copy of the Initial filter on the date of Initial filter 

of proposal opening as schedule given in the Section 1.1 of the RFP.  

 

2.17.2. The following points shall be kept in mind for submission of bids: 
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2.17.2.1 MMRC shall not accept delivery of proposal in any manner other than that specified in 

this RFP. Proposal delivered in any other manner shall be treated as defective, invalid 

and rejected. 

2.17.2.2 The Bidder is expected to price all the items and services sought in the RFP and 

proposed in the proposal. The Bid should be comprehensive and inclusive of all the 

services to be provided by the Bidder as per the scope of his work and must cover the 

entire Contract Period.  

2.17.2.3 MMRC may seek clarifications from the Bidder on the filter criteria. Any of the 

clarifications by the Bidder on the initial filter proposal should not have any commercial 

implications. The financial proposal submitted by the Bidder should be inclusive of all 

the items in the initial filter criteria and should incorporate all the clarifications provided 

by the Bidder on the initial filter proposal during the evaluation of the offer.  

2.17.2.4 Financial Proposal shall not contain any technical information.  

2.17.2.5 If any Bidder does not qualify the Initial filter stated in Section 2.21 of this RFP, the 

technical and financial proposals of the Bidder shall not be opened in the e-Tendering 

system. Similarly, if the Bidder does not meet the initial filter criteria, the financial 

proposal of the Bidder shall be unopened in the e-Tendering system. 

2.17.2.6 It is required that the all the proposals submitted in response to this RFP should be 

unconditional in all respects, failing which MMRC reserves the right to reject the 

proposal. 

2.17.2.7 Proposals sent by fax/ post/ courier shall be rejected. 

 

2.18 Late Bids and Bid Validity Period 

 

Proposals received after the due date and the specified time (including the extended period if any) for 

any reason whatsoever, shall not be entertained and shall not be opened in the e-Tendering system. 

The validity of the proposals submitted before deadline shall be till 120 days from the date of submission 

of the proposal. 

2.19 Bid Opening 

 

2.19.1 Total transparency shall be observed and ensured while opening the Proposals/Bids 

2.19.2 MMRC reserves the rights at all times to postpone or cancel a scheduled Bid opening. 

2.19.3 Bid opening shall be conducted in two stages. 

2.19.4 In the first stage, Initial filter of proposals shall be opened and evaluated as per the 

criteria mentioned in Section 2.21of the RFP.  

2.19.5 In the second stage, Technical Proposals of those Bidders, whose qualify initial filter, 

shall be opened. All Bids shall be opened in the presence of Bidders’ representatives 

who choose to attend the Bid opening sessions on the specified date, time and address 

2.19.6 The Bidders’ representatives who are present shall sign a register evidencing their 

attendance. In the event of the specified date of Bid opening being declared a holiday 
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for MMRC, the bids shall be opened at the same time and location on the next working 

day. In addition to that, if there representative of the Bidder remains absent, MMRC 

will continue process and open the bids of the all bidders 

2.19.7 During Bid opening, preliminary scrutiny of the Bid documents shall be made to 

determine whether they are complete, whether required Bid Security has been 

furnished, whether the Documents have been properly signed, and whether the bids 

are generally in order. Bids not conforming to such preliminary requirements shall be 

prima facie rejected. MMRC has the right to reject the bid after due diligence is done. 

 

2.20 Evaluation Process 

 

2.20.1 MMRC shall evaluate the bids. 

2.20.2 MMRC shall evaluate the Tender Fee, EMD and pre-qualification criteria (Envelope A), 

Technical Proposal (Envelope B) and Commercial Proposal (Envelope C) and submit its 

recommendation to the Competent Authority whose decision shall be final and binding 

upon the bidders. 

2.20.3 Bidders shall be evaluated as per the Initial Filter criteria mentioned in section 2.21. 

The bidders who fulfil all the Pre-qualification criteria will qualify for further Technical 

Evaluation. 

2.20.4 Bidders with minimum technical score of 60 out of 100 in technical evaluation (Refer 

Section 2.23) will be considered to be eligible for financial evaluation (Refer Section 

2.25) 

2.20.5 Amongst the bidders who are considered for financial evaluation, the bidder who has 

quoted the Least will be awarded the work at the discretion of MMRC. MMRC, however 

reserves the right to accept or reject any or all bids without giving any reasons thereof. 

2.20.6 The bidder shall provide required supporting documents with respect to the initial filter, 

technical evaluation as per the criteria mentioned in Section 2.21 and Section 2.23 of 

this RFP. 

2.20.7 Please note that MMRC may seek inputs from their professional, external experts in the 

Bid evaluation process. 

2.20.8 In no way the bidder shall indicate its Financial Offer in any Envelope other than 

Envelope B. In case it is found, MMRC may summarily reject the proposal of the said 

bidder. 
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2.21 Initial filter 

 

S No Basic 

Requirements 

Eligibility Criteria Document to be submitted 

PQ1 Legal Entity The Bidder (All members in case of 

Consortium) should be registered 

under the Companies Act, 1956, 

and should be in existence in India 

for at least the last 3 years as on 

date of submission of the bid. 

¶ Certificate of 

Incorporation/ 

Registration 

¶ For Global Bidders, 

equivalent certificate in 

the country of 

incorporation/registration.   

 

PQ2 Turnover 

from IT/ITeS 

The bidder (prime bidder in case of 

a consortium) should have average 

turnover of INR 5 crore in last three 

financial years (FY 12-13, FY-13-14, 

FY-14-15) from IT/ ITeS; and 

In case of a consortium, each 

consortium member individually 

(apart from the prime bidder) 

should have average turnover of 

INR 3 crore in last three financial 

years (FY 12-13, FY-13-14, FY-14-

15) from IT/ ITeS 

Copy of the audited Profit & 

Loss Statement of the 

company duly certified by 

statutory auditor/Copies of CA 

certificate 

PQ3 Net worth  The Bidder (All members in case of 

Consortium) should have positive 

net worth (measured as paid-up 

capital plus free reserves) for any 

two of the last three audited 

financial years(FY 12-13, FY-13-14, 

FY-14-15) as  on 31st March 2015 

Certificate from the Statutory 

Auditor clearly stating the net 

worth 

PQ4 Technical 

Capability 

The Bidder should have experience 

of implementing atleast one project 

of Primavera solution with order 

value not less than 32 lakhs.  

or 

should have experience of 

implementing atleast two project of 

Primavera solution with order value 

not less than 24 lakhs .  

or 

should have experience of 

implementing atleast three project 

of Primavera solution with order 

value not less than 16 Lakhs. 

Copy of Work Order/ Project 

Completion Certificate  

 

PQ5 Technical 

Capability 

The Bidder/OEM should have 

experience of implementing atleast 

one project of proposed 

Document/Content Management 

Copy of Work Order/ Project 

Completion Certificate, OEM 

Authorization form 
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and collaboration solution with 

order value not less than 40 lakhs 

or 

should have experience of 

implementing atleast two project of 

proposed Document/Content 

Management and collaboration 

solution with order value not less 

than 30 lakhs.  

or 

should have experience of 

implementing atleast three project 

of proposed Document/Content 

Management and collaboration 

solution with order value not less 

than 20 Lakhs. 

PQ6 Blacklisting The Bidder (All members in case of 

Consortium) should not be 

debarred/ blacklisted by any 

Government/PSU in India as on 

date of submission of the Bid.  

 

A self-certified letter signed 

by the Authorized Signatory of 

the Bidder. 

 

PQ7 Certification The Bidder (Any member in case of 

Consortium) should have an active 

SEI CMMI Level 3 or its higher 

version or ISO 9001 certification as 

on date of submission of Bid 

Valid Copy of the Certificate 

 

2.22 Evaluation of Technical Proposal 

 

2.22.1 Bidders, whose EMD and RFP Document Fees are found in order, shall be considered 

for Initial filter evaluation. 

2.22.2 Bidder shall be evaluated as per Initial filter mentioned at 2.21. The bidders who fulfil 

all the Initial filter shall qualify for further Technical evaluation.  

2.22.3 The evaluation of the initial filter Proposals will be carried out in the following manner:  

2.22.4 The Bidders are required to submit all required documentation in support of the 

evaluation criteria specified (e.g. Detailed Project citations and completion certificates, 

client contact information for verification, and all others) as required for initial filter 

evaluation.  

2.22.5 At any time during the Bid evaluation process, the Tender Evaluation Committee may 

seek oral / written clarifications from the Bidders. The Committee may seek inputs from 

their professional and technical experts in the evaluation process.  

2.22.6 MMRC reserves the right to do a reference check of the past experience stated by the 

Bidder. Any feedback received during the reference check shall be taken into account 

during the initial filter process.  
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2.22.7 MMRC reserve the right to accept or reject any or all bids without giving any reasons 

thereof 

2.23 Technical Evaluation Methodology 

 

a. Each Technical Proposal shall be assigned a technical score out of a maximum of 100 points. 

(Refer Section 2.24).  

b. In order to qualify for the opening of financial proposal, the Bidder must get a minimum overall 

technical score of 60 (Sixty).  

c. The financial proposals of Bidders who do not qualify technically shall be kept unopened in the 

e-Tendering system.  

d. MMRC reserve the right to accept or reject any or all bids without giving any reasons thereof. 

e. MMRC shall inform to the technically shortlisted Bidders about the date and venue of the 

opening of the financial proposals. 

2.24 Technical Evaluation Criteria 

 

Criteria Evaluation 

parameters 

Maximum 

Marks 

Documents 
Required 

Financial and Professional Strength (10 Marks) 

The bidder (Lead bidder 
in case of a consortium) 

should have average 
turnover of INR 15 crore 

in last three financial 
years 

Avg. Turnover (Cr) 
=5 Cr : 3 marks 

>5 Cr : 5 marks 

5 Audited Financial 
Statements/ CA 

Certificate 

The Bidder (Any member 

in case of Consortium) 

should have an active SEI 

CMMI Level 3 or its higher 

version certification or 

ISO 9001 as on date of 

submission of Bid. 

 

 

SEI CMMI Level 3/ISO 
9001   : 3 marks  

SEI CMMI Level 4/5  : 5 

marks 

 

5 Valid CMMI/ISO 

certificate  

Relevant Experience (40 Marks) 
 

No. of  implementation 

projects for the 

Primavera Project 

Management Solution in 

last 5 years (FY 10-11, FY 

11-12, FY 12-13, FY 13-

14 , FY 14-15)  

 

= 3 projects : 6 marks 

>3 projects  : 8 marks 

8 Work Order/ 

Completion Certificates 
from the client/ 

Substantially 
Completed Certificate 

(for ongoing projects) 

from the client.  

No. of implementation 

projects for 

Document/Content 

= 3 projects : 6 marks 

>3 projects  : 8 marks 

8 Work Order/ 
Completion Certificates 

from the client/ 
Substantially 
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Management System in 

last 5 years (FY 10-11, FY 

11-12, FY 12-13, FY 13-

14 , FY 14-15)  

 

Completed Certificate 

(for ongoing projects) 
from the client. 

No. of  integration 

projects between a 

Project management 

system and Document/ 

Content management 

system in last 5 years (FY 

10-11, FY 11-12, FY 12-

13, FY 13-14 , FY 14-15) 

 

=2 projects : 6 marks 

<2 projects : 8 marks 

8 Work Order/ 
Completion Certificates 

from the client/ 
Substantially 

Completed Certificate 

(for ongoing projects) 
from the client. 

No. of  implementation 

projects for the 
Primavera Project 

Management system 
each of order Value more 

than 8 lakhs  

=3 projects : 6 marks 

<3 projects : 8 marks 

8 Work Order/ 

Completion Certificates 
from the client/ 

Substantially 
Completed Certificate 

(for ongoing projects) 
from the client. 

No. of  implementation 

projects for the 
Document/Content 

Management system 

each of order Value more 
than 10 lakhs 

=3 projects : 6 marks 

<3 projects : 8 marks 

8 Work Order/ 

Completion Certificates 
from the client/ 

Substantially 

Completed Certificate 
(for ongoing projects) 

from the client. 

Hosting, O&M Experience (10 Marks) 

Experience in No. of 
Projects for providing 

Hosting,  Operation and 
Maintenance (O&M) 

support for enterprise 

wide Applications in Last 
5 years 

 

=3 projects : 6 marks 
>3 & <=6 projects : 8 

marks 
>6 projects : 10 marks 

10 Work Order/ 
Completion Certificates 

from the client/ 
Substantially 

Completed Certificate 

(for ongoing projects) 
from the client. 

Key Professionals Experience (20 Marks) 

Project Manager a. Total Project 

Management 

Experience : 

8 years = 5 marks, Every 
Additional year 1 mark, 

maximum 7 marks) 
b. Project 

Management 
Certification : 1 

mark 

8 CV of the Resources 

Primavera Functional 

Expert 

Relevant Experience:  6 CV of the Resources 
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6 years = 4 marks, Every 

Additional year 1 mark, 

maximum 6 marks 

DMS Functional Expert Relevant Experience:  

6 years = 4 marks, Every 

Additional year 1 mark, 

maximum 6 marks 

6 CV of the Resources 

Technical Presentation of Proposed Solution (20 Marks) 

Presentation and Demo ( 

To be conducted by 

Evaluation Committee) 
(Max. slides to be not 

more than 15) 

Understanding of Scope 

of Work  

4 Copy of the Proposed 

Solution presentation 

Approach, 

Implementation 

Methodology, 

Deployment Architecture 

& Project Plan 

4 

Training, Operation and 

Maintenance Plan 

4 

Demo and a critical Case 

Study of Prior 

Implementation  

4 

Response to the Queries 

raised by the Evaluation 
committee 

4 

 Total 100  

 

*Substantially Completed Projects should mean if the project is at UAT stage (UAT Certificate from the client or 

List of activities completed in the project certified from the client should be provided as supporting document) or 

50% of the contract value has been paid to the bidder as part of project (Work Order or Invoice or PO should be 

provided as supporting document) 

 

 

2.25 Financial Bid Evaluation  

 

2.25.1 The financial proposal of only the qualified Bidders based on Technical Evaluation 

criteria shall be opened for the evaluation. 

2.25.2 MMRC shall award the contract to the qualified bidder who has quoted the least. MMRC, 

however, reserves the right to accept or reject any or all bids without giving any 

reasons thereof. 

2.25.3 If there is a discrepancy between words and figures, the amount in words shall prevail. 

For any other calculation/ summation error etc. the bid may be rejected.  

2.26 Award of Contract 

 

2.26.1  MMRC’s Right to accept any Bid and to reject any or All Bids 
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MMRC reserves the right to accept or reject any Bid, and to annul the bidding process and reject any 

or all Bids at any time prior to award of Contract, without thereby incurring any liability to the affected 

Bidder or Bidders or any obligation to inform the affected Bidder or Bidders of the grounds for MMRC’s 

action. 

 

2.26.2  Letter of Acceptance 

 

Prior to the expiration of the period of bid validity, MMRC will notify the successful bidder in writing or 

by fax or email, to be confirmed in writing by letter, that its bid has been accepted. The Letter of 

Acceptance will constitute the formation of the contract. Upon the Successful Bidder’s furnishing of 

Performance Security, MMRC will promptly notify each unsuccessful Bidder. 

 

2.26.3  Signing of Contract 

 

MMRC shall notify the successful bidder that its bid has been accepted. The Successful Bidder shall 

enter into contract agreement with MMRC within the time frame mentioned in the Letter of acceptance 

to be issued to the successful bidder by MMRC.  

 

2.26.4  Failure to agree with the Terms & Conditions of the RFP / Contract 

 

Failure of the successful Bidder to agree with the Terms & Conditions of the RFP / Contract shall 

constitute sufficient grounds for the annulment of the award, in which event MMRC may invite the next 

best bidder for negotiations or may call for fresh RFP. 

2.27 Non-Disclosure Agreement (NDA) 

 

Successful bidder has to sign the Non- Disclosure Agreement (ANNEXURE 10) with MMRC. 

 

2.28 Instructions for Proposed Resource 

 

2.28.1 The Bidder is required to provide the CVs for each of the positions specified. Only 1 CV 

must be provided for each profile mentioned. In case more than 1 CV is provided, the 

first one provided for the profile shall be used for the purpose of evaluation.  

2.28.2 In case no CVs are proposed for any of the specified positions, the technical score 

would be adjusted proportionately. Though resource persons suggested for additional 

posts would be considered during evaluation, not proposing additional posts would not 

detract from the qualification of a Bidder 

2.28.3 CVs of all resource persons proposed MUST be furnished in the format given at Section 

7.3.1 (Max 3 pages per CV). Non-adherence to the format or missing information in 

the specified format would amount to rejection of the CV for evaluation, at the 

discretion of the MMRC Tender Evaluation Committee.  
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2.28.4 Only the relevant Projects of each resource person may be detailed in the CV.  

2.28.5 Each profile shall be signed by the resource (of whom the profile is submitted) and the 

authorized Signatory of the Bidder. If the signature of the resource cannot be obtained, 

the Authorized Signatory, in each profile shall mention and certify that he has obtained 

the consent of the respective employee on the accuracy and completeness of 

qualifications, experience and other details specified in the profile. 

2.28.6 The Tender Evaluation Committee may, at its discretion, request the Bidder to provide 

additional details with respect to any or all of the personnel proposed, if required in 

the evaluation process. 

2.28.7 The Successful Bidder shall confirm the availability of the team members as proposed 

in the initial filter proposal. MMRC will not consider changes or substitutions during 

negotiations as the ranking of the Bidder is based on the evaluation of the proposed 

profiles, and any change therein may upset the ranking. Changes or substitutions, will, 

however be permitted if the proposed man power is not available for reasons of any 

incapacity due to health. 

2.28.8 In case, replacement is required, the Selected Bidder shall notify MMRC in writing at 

least 15 (Fifteen) days in advance, for prior approval, stating: the reason for replacing 

the person(s), originally assigned to the project the names and signed curriculum vitae 

(CV) of the proposed replacement. MMRC may also request replacement with valid 

reason. 

2.28.9 Changes or Substitutions of the Project Manager shall not be considered and may lead 

to disqualification of the Bidder or termination of the contract. 

 

 

 

 

 

 

 

 



For Supply, Installation, Integration, Hosting and Commissioning of Project Management (PM) and Document/Content 
Management Solution in Mumbai Metro Rail Corporation (MMRC) along with its implementation and maintenance support 

P a g e  23 | 104 

 

 

 

 

 

 

 

 

 

 

Section: 3 

Scope of Work 
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3 Scope of Work  
 

MMRC requires a Bidder to implement Primavera Project Management Solution (Latest version) along 

with a Document/Content Management and Collaboration solution at MMRC to manage and track the 

Project.  

The selected bidder shall perform the following is the brief scope of activities where  

1) Procurement of license, Supply, Installation, Configuration and Customization, Implementation, 

Integration, commissioning, Training and support of Primavera Project Management Solution 

(Latest version) with Risk analysis as a single instance maintained by MMRC. 

2) Procurement of license, Supply, Installation, Configuration and Customization, Implementation, 

Integration, commissioning, Training and support of Document/Content Management and 

Collaboration solution 

3) Hosting, Application Support, Operations and Maintenance of both the solutions including all 

Licenses (Tool, hardware and software) required for a period of 3 years on Cloud Hosting 

Model. The Hosting, Application Support and O&M may be extendable upto 5 years if required 

by MMRC post completion of 3 years. 

4) Training and Capacity building for all MMRC officials on the system(s) implemented. 

 

3.1 Scope of Work for Project Management Tool 

 

MMRC envisages to create robust and flexible solution which can cater to Project Portfolio Management 

Software (single instance) at MMRC to increase efficiency, planning, executing and tracking operational 

aspects on daily basis for progress of the MML-3 Project. MMRC requires to drive compliance and 

proactive controls in place through envisaged systems. MMRC officials, General consultants and 

contractors shall be using MMRC’s instance Primavera (latest version). General consultants and 

contractors shall be given logins to work on the system. The tool should be made complaint to all the 

business/administrative rules set by MMRC for ex. Schedule of Power. 

After implementation MMRC shall be able to  

I. Create a central repository where entire project’s documentation will be available 24x7, through 

a web browser 

II. Manage all document exchange, reviews and approval electronically  

III. Provide full traceability and accountability of participants actions in the system 

IV. Enforce document quality assurance for all participants 

V. Prepare for the maintenance and operation phase by providing a comprehensive As-Built 

archive 

3.1.1 Scope of Work 

The Scope of work Includes: 

3.1.1.1 Supply and Installation of Primavera Enterprise Project Portfolio Management Software 

(latest version) as a single instance at MMRC. (As per clause 3.1.5) 

3.1.1.2 Configuration and Implementation of software. (As per clause 3.1.7) 

3.1.1.3 Training of officials nominated by MMRC. (As per clause 3.1.6) 

 

3.1.2 No. of Licenses 

3.1.2.1 Twenty two (22) Licenses of Primavera Enterprise Project Portfolio Management 
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Software (latest version).  

3.1.2.2 Additionally, Two (2) licenses shall be procured for Primavera Risk Analysis Tool (latest 

version) 

3.1.2.3 Twenty two (22) Primavera (latest version) compatible database licenses required for 

successful installation and implementation of Primavera (latest version) Solution.  

3.1.2.4 Total number of licenses to be procured may vary by -25% to +50% of the number of 

licenses indicated above. Licenses shall be bought as and when need arises for a 

specific project.  

3.1.3 Locations 

The solution will be implemented for the following sites: 

3.1.3.1 Mumbai Metro Rail Corporation Limited, Bandra East, BKC, Mumbai  

3.1.4 Warranty and Annual Maintenance Contract (AMC) 

Scope of services to be provided under Warranty and AMC is as follows: 

Support shall include technical and functional support and maintenance of Primavera EPPM licenses, 

Databases, Risk Analysis tool and all other standard third party software which form the part of the 

proposed solution for 4 months and AMC of 3 years.  

3.1.5 Supply & Installation of Software listed in Para 2.1 

3.1.5.1 The Bidder shall submit license(s)/Certificate(s) (in original from the OEM) regarding 

the number/details of licenses supplied for the software. The licenses should be in the 

name of MMRC only. 

3.1.5.2 MMRC shall have full rights as regards to granting of permission to use these licenses 

to any person / agency / organization associated with/ working for its project/s. 

3.1.5.3 Soft copies & printed copies (in original) of documents & manuals that come bundled 

with the software shall be provided to MMRC without any additional cost. All the 

facilities including support etc. from the OEM should be passed on to MMRC without 

any additional charge. Licenses of software that come bundled with the software being 

purchased should be in the name of MMRC. 

3.1.5.4 The quoted price should include the cost of supply of entire Primavera Enterprise 

Project Portfolio Management solution including database, Risk analysis, any bolt-on 

applications and standard third party software if any.  

3.1.5.5 Nothing extra shall be payable for any ancillary work required in connection with 

execution of this item. 

3.1.6.  Training of officials nominated by MMRC:   

Training shall be provided for 50 executives in 3-5 batches. The trainings shall cover the basics and 

advanced stages of working on Primavera. After the system stabilizes, Refresher programs shall also 

be provided to MMRC as and when required at no additional Cost. 

3.1.6.1 The method will be Class Room Training (Hands on experience and practical examples 

shall be provided to executives on various project templates), as well as Online learning 
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modules, which can be referred later for new employees. End of Training, the Bidder 

shall ensure at least 5 trainers within MMRC who can conduct Training of Trainers 

(TOT) for subsequent training requirements. 

3.1.6.1 Each batch will be of 10-20 executives. 

3.1.6.2 Duration of each training shall be 6-8 days 

3.1.6.3 Training Case Study (Engineering Related Examples should be covered in the training) 

3.1.6.4 Training on standard set of activities as implemented as per clause 8.2 of this document 

shall also be provided. 

3.1.6.5 Additionally, up to 5 executives will be provided training in system administration of 

Primavera. Schedule for the training in System Administration will be as mutually 

agreed between MMRC & Bidder. Training schedule will be finalized in consultation with 

MMRC. Infrastructure shall be provided by MMRC. 

3.1.6.6 Two master copies of documents/manuals (in hard & soft copies) of each training 

session shall be provided to MMRC. MMRC shall be free to copy/duplicate/reproduce 

the same for their internal use. 

3.1.6.7 The cost of all the items/services above is deemed to be included in the quoted cost 

for this item & nothing extra shall be payable for any ancillary work required in 

connection with execution of this item. 

3.1.6.8 Curriculum Vitae (CV) for Training officials proposed to be deployed on this project for 

conducting training sessions should be submitted along with the tender. 

3.1.6.9 Flash/Video Files related to all functions such as but not limited to Creation of WBS, 

Activities, Assigning codes etc. shall be provided to MMRC for easy reference of users. 

 

3.1.7.  Scope of Configuration and Implementation 

3.1.7.1  Type of Projects: 

MMRC is implementing Mumbai Metro Line 3 Colaba-Bandra-SEEPZ (33.5 km). MMRC needs to complete 

and commission the MML-3 by 2020, it is imperative to plan, track, monitor, report and take corrective 

decisions the progress of construction of MML-3. Accordingly, MMRC requires to avoid any slippages in 

terms of time and cost overruns and complete all activities within the scope in the defined timelines, 

Project Management and Enterprise Resource Planning are important tools which shall enable MMRC 

to avoid any delays and complete the work within time and cost.  

Primavera Solution shall be implemented at MMRC in single phase.  

3.1.7.2  Implementation phase of the scope shall essentially comprise the following: 

Activities/work breakdown structure to cover the Project Planning and Monitoring activities for all types 

of projects listed at clause 8.1 above shall be identified and implemented in Primavera solution. These 

activities shall serve as a standard set of activities for all similar projects.  

The Bidder shall create/configure the following features/aspects  

3.1.7.2.1 Global data 
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1. Creation of Enterprise Project Structure 

2. Creation of calendars 

3. Assigning Activities codes 

4. Creation of Admin categories and preferences 

5. Definition of role 

6. Creation of organization structure 

7. Creation of Project codes 

8. Creation of Resources codes 

9. Creation of Cost accounts 

 

3.1.7.2.2 Project data 

1. Create Enterprise Calendars 

2. Creation of Work break down structure 

3. Creation of project plan with activities and steps 

4. Expenses categories 

5. Work products and reference documents 

6. Project resources 

7. Creating and publishing the project website using primavera 

3.1.7.2.3 Project Planning, Execution and Monitoring 

1. Create & revise project plan by using primavera. 

2. To tie-up all documents related to a project in project control folder. 

3. To create planning support repository which will consists of documents related to 

standard templates of resources, risk & effective mitigation strategies, learning 

from other projects, other historical data etc., 

4. To create project profile - Name, type, capacity, mode of funding, location, major 

milestones, technical details, financial details, etc., 

5. To index and categorize proposals for new projects / schemes. 

6. To record project cost estimates. 

7. To create and link projects, sub projects, activities and tasks. 

8. To assign project owner, project manager and key stakeholders involved in each 

project. 

9. Creating users and assigning access rights 

10. Updation of actual progress of the project 

11. Updation of actual utilization of the project (Manpower, Machinery and Material 

etc.) in Primavera 

12. To track completion of each module /activity, leading to the overall commissioning 

of project. 

13. To track deliverables against Architects / PMC / Contractor, leading to respective 

contract closure. 

14. To update physical and financial progress of the work. 

15. To monitor each activity/task in the project thus leading to overall project 

monitoring. 

16. To monitor variations from schedules and send alerts to the concerned officers / 

contractors /Architects / Other stakeholders. 

17. To establish linkage of micro-schedules of important activities with activities of L-

3 schedule. 

18. To generate alerts to the concerned officers / contractors / Architects / Other 
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stakeholders, for delay in starting/completion of activities/milestones, they are 

responsible for. 

19. To monitor estimates versus actual: money, services, labor, time span etc. and 

forecast shortages/ delays etc. 

20. To monitor all projects - consolidated, individual projects and individual tasks. 

21. To provide a central tracking system that enables project teams to record, assign, 

& resolve issues and capture related risks pertaining to project. 

22. To display project total, accumulated costs in terms of actual, capitalization costs, 

future commitments etc. 

23. To maintain project percentage completed status - based on work to date. 

24. To generate management reports (Reports would be specified by MMRC). Some 

indicative reports are: 

Weekly/periodic reports for 

i. Planned v/s Actual 

ii. Look ahead schedule 

iii. Critical Activities 

iv. Milestone Completion 

25. Other Major Features of Primavera EPPM, if any 

  

3.1.7.2.4 Bidder must ensure all default reports are configured and available to the users.  

3.1.7.2.5 All data transfer must be performed using secure SSL connection (https protocol) 

3.1.7.2.6 Bidder must provide all guarantees for the bandwidth and security of data and those 

guarantees must remain constant throughout the project regardless of data/volume 

and/or user number 

3.1.7.2.7 Bidder must ensure system enforces strong password for authentication. 

3.1.8.  Risk Management and Analysis 

MMRC requires risk management and analysis tools capable of the following  

3.1.8.1 Define risks (threat and opportunity) including risk owner, cause, effect, status, 

probability and cost, time and custom impacts and fields. 

3.1.8.2 Build risk factors into project schedules for expressing general uncertainty using named 

factors such as “Productivity”, “Weather”, and “New Technology”. 

3.1.8.3 Map risks to tasks and WBS items. 

3.1.8.4 Find out the probability of completing a project on time and within budget. 

3.1.8.5 Analyze the time and cost risk within a project and WBS. 

3.1.8.6 Define the impact a risk has on each task or WBS item it is mapped to. 

3.1.8.7 Quantify the schedule and cost impact caused by the risks on the project. 

3.1.8.8 Track any detailed actions used to mitigate the probability and impact of risks using a 

mitigation plan and waterfall chart. 

3.1.8.9 Compare Pre-Mitigation and Post-Mitigation scenarios. 
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3.1.8.10  Find out overall risk exposure of the project to the known risks from the risk register. 

3.1.8.11 Analyze risk with Monte Carlo Simulation to generate various risk analysis reports like: 

3.1.8.11.1 Start and Finish date distribution graphs: 

As a plan is risk analyzed, the start and finish of each task and the finish of the entire 

project based on this risk adjustments should be reported. 

3.1.8.11.2 Duration Distribution Graphs: 

As a plan is risk analyzed, the duration of every task and the duration of the project 

based on this risk adjustments should be reported. 

3.1.8.11.3 Cost distribution graph: 

As a plan is risk analyzed the cost of each task and the cost of the entire project based 

on this risk adjustments should be reported 

3.1.8.11.4 Resource usage distribution graphs: 

As a plan is risk analyzed the quantity of each resource required by the entire plan 

based on this risk adjustments should be reported. 

3.1.8.11.5 Float distribution graph: 

As a plan is risk analyzed the total start float of each task based on this risk adjustments 

should be reported. 

3.1.8.11.6 Criticality Index: 

The criticality index allows you to identify tasks that are likely to cause delays to the 

project. By monitoring tasks with a high criticality index a project is less likely to be 

late. 

3.1.8.11.7 Sensitivity analysis: 

Sensitivity can be measured for task cost and the task duration. It gives an indication 

of how much the cost and duration of each task affects cost and completion of other 

tasks or the entire project. It can be used for identifying tasks that are most likely to 

cause delay or increase the cost of a project.  

3.1.8.11.8 Tornado Graph: 

The Tornado Graph is used to display and rank sensitivity, criticality, crucially and 

schedule sensitivity values." 

3.1.8.12 Check the project schedule for common problems that may affect a deterministic plan 

(e.g. open ended tasks, out of sequence progress). 

3.1.8.13 Find out spread of criticality index in a project which gives an indication of the number 

and threat of near to critical paths. 

3.1.8.14 Build a risk adjusted schedule that contains the cost and schedule impacts as per risk 

analysis simulations. 
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3.1.9. Integration with DMS, ERP and business Reports 

Document/Content Management System, ERP and Business Reports are additional 

important packages/ IT requirements of the overall ecosystem at MMRC. Bidder shall 

assist and extend full co-operation towards integrating Primavera Enterprise Project 

Portfolio Management Software with the ERP Packages, Document/Content 

Management System and Business Reports. The Integration for Primavera and DMS 

can be taken up when both the systems are live and in discussion with MMRC. 

The integration piece of Primavera with DMS/ ERP should deliver at least the following 

things including but not limited to: 

¶ Earned value 

¶ Estimate to Complete 

¶ Estimate at Completion 

¶ Cost variance 

 

3.2 Scope for Document /Content Management and Collaboration 
 

3.2.1 Scope: Requirements identified at MMRC for Document /Content Management and 

Collaboration: 

Mumbai Metro Rail Corporation (MMRC) is looking at implementing a Document 

Management/Content Management and collaboration solution in order to enable a 
single platform to capture, manage, track and protect critical information centrally. Real 

value is delivered by capturing more comprehensive information, gaining better control 
of processes and reducing project complexity.  

 

¶ Owner/developers and project managers can monitor project progress and 

more effectively manage information and final handover, reducing errors and 
increasing efficiency. 

¶ Head contractors [EPCMs] can improve productivity and efficiency with 

streamlined processes and better information handling.  

¶ Project teams can benefit from faster and more accurate workflows, improved 

collaboration, reduced risk of human error, and quantifiable time and cost savings.  

¶ Consultants, engineers, Bidders and architects benefit from lower document 

costs, while improved revision control across all projects helps control risk.  

¶ Subcontractors can gain easier management of, as well as a reduction in, 

variations and rework.  
 

Bidder shall Supply, Install, Configure, customize Train and Implement Document, 
Content Management, Workflow & Collaborate with the Single Window Portal Solution 

for MMRC. Bidder is required to provide robust, secure and scalable Solution and 
integrate the same with Email, Office productivity tools, Drawings, Primavera Project 

Management Scheduling tool, ERP Solution & any other documents as a part of the 
scope.  

The solution must facilitate the users with digital information management & exchange 

between parties, so that the information is current, consistent & simplifies the data 
management process. The General contractors & other suppliers/service providers must 

use the tool provided by MMRC so that all the information exchange is streamlined 
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through this common channel with common standards. The solution should support all 

key document management features, including check-in/ check-out, versioning, full-
text search across all managed content, audit trails, profiling, change notification and 

much more. Following are the requirements of MMRC for the Document/Content 
Management and collaboration Solution.  

 

 
3.2.2 Functional Requirements: 

 
3.2.2.1 Key requirement for Document/Content management and Collaboration 

 
The document management system should be the single source of truth for MMRC. It 

should hold the final set of documents related to projects while it supports prior 

workflows towards producing final set of documents. The system should hold the 
document in an organized manner with proper taxonomy/classification definition.  

These documents would have been created within the customer entity or received from 
other external parties. The system should be web based and user friendly. It should be 

capable of supporting number of users.  

 
The key features of Document management system should be  

3.2.2.1.1 The DMS will be a centralized repository for all Documents, Drawings, Reports, and 
Operational Manuals etc across the organization. 

3.2.2.1.2 Role based access control integrated with Enterprise Identity management system with 
SSO. 

The system should be format agnostic and should allow storage of any digital data like 

images, Office Files, engineering drawings, PDF, PDF/A,  photographs, video & audio 
files etc 

System should allow version controlling of the documents with both minor and major 
version. 

3.2.2.1.3 Able to support the documents of multiple formats/sizes (should specify possible 

formats, max size) 
3.2.2.1.4 Should capture metadata 

3.2.2.1.5 Should provide code at the time of creation 
3.2.2.1.6 Should be able to make a full text, index and parametric search  

3.2.2.1.7 Should have version control & revision management 

3.2.2.1.8 Should be able to track status of the document throughout the lifecycle.  
3.2.2.1.9 Should support integrate with other enterprise systems such as ERP, project 

management systems, Engineering design tools, document collaboration tools 
3.2.2.1.10 System should allow search based on different parameters like file name, folder name, 

project name, index fields, Full text & Wild card search  ` 
3.2.2.1.11 Scalable to hold large data files 

3.2.2.1.12 Should enable integrating with productivity tools like Outlook to help avoiding content 

storage at personal desktops/laptops/devices 
3.2.2.1.13 Should be highly available, fault tolerant, no data/content loss when failed. 

3.2.2.1.14 Should be highly responsive for user actions  
3.2.2.1.15 System shall provide the standard file hierarchy structure of folders and subȤfolders to 

allow users and groups of users to manage and organize their documents. 

3.2.2.1.16 Should support digital operations (like use of Digital Signatures)  
3.2.2.1.17 Should support multiple devices (IOS, Android, and Windows)/channels (web, mobile 

etc.) 

3.2.2.1.18 Should be able to access/export all traceability on user’s actions at any time.  
3.2.2.1.19 Should be able to provide tools to automatically attach file templates to newly created 

document 
3.2.2.1.20  

3.2.2.1.21 Should support Single-sign-On to directory services 

3.2.2.1.22 The Management console must be able to administer the following: 
I. Adding/deleting users 
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II. Adding/deleting authentication mechanisms 

III. Policies 
IV. Administering logs 

V. Adding new services/applications 
VI. Multi-domain definition.  

VII. Delegated Administration 

3.2.2.1.23 Should provide the capability to associate access rules with restricted objects and 
users, groups, roles, and domains.  

3.2.2.1.24 Should provide a built – in LDAP v3 compliant Directory which provides a single 
repository for storing and managing identity, policy and service information. 

3.2.2.1.25 Should provide policy based content and access control 
3.2.2.1.26 Should Provide users with a collaborative, internet based interface that is universally 

accessible, easy to use and easily adaptable to the requirements of sharing the 

documents and managing project correspondence. 
3.2.2.1.27 Should  be  able  to  retrieve,  search  and  upload  documents  securely  and seamlessly 

3.2.2.1.28  Should have a comprehensive Document Submittal and Transmittal solution where 
users will submit the set of documents (drawings / data) for the project management 

consultant to review, who will then forward it to the management team for approval 

through pre-defined workflow process 
3.2.2.1.29 Should have an integrated on-line viewer with mark-up capabilities to handle common   

CAD files formats   
3.2.2.1.30 Should be able to view, upload/download, access and provide integrated 

commenting/redlining capabilities. 
3.2.2.1.31 Should be able to uniquely identify each document with metadata tags 

3.2.2.1.32 When superseding documents, previous versions will not be deleted 

3.2.2.1.33 Should have Check  in/check  out  or  locking  of  files  to  eliminate  simultaneous  
edits  and duplicate work. 

3.2.2.1.34 Should have Complete audit log on who did what and when. 
 

Document collaboration solution should enable transparent exchange of 

information between parties on continuous & real time basis.  

Document collaboration is a continuous process throughout the project 

lifecycle. The document exchange happens between the parties should be governed 

by the contract terms. Information security is of paramount importance as leaked 

information between competing players may lead to penalty & reputation. File naming, 

file storage areas, approval workflows for each type of content, metadata collection 

have to be standardized. All the information exchanged should be traced back to track 

the progress against actual and report it to the concerned. It should be possible to 

define any exceptions to the pre-defined process so that such deviation can be reported 

for corrective actions. The contractors/service provider who provides the 

data/documents should follow the standards set by the owner/operator.  

The tool should be scalable, secured, and flexible to tailor as per custom 

requirements. The solution should have inbuilt capabilities to run on cloud as well as 

hosted model. The solution should be enabled on the end user devices like 

smartphones, tablets, laptops or desktops. 

The solution should support automated integration between source & target 

systems. The source systems can provide the document feed through a shared 

folder/file feed or through manual upload. The document could get rejected with 

notification if the document is not compliant to the policies, procedures and set of pre-

defined rules. The successful uploads will have a dynamic workflow defined. Every 

stage of workflow steps should have the ability to handle time bound notifications & 

reminders along with handling exceptions if there are any. Any failed documents flow 

needs to be resend by the sender. The workflow may involve multiple parties for 
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reviews /approvals. The observations from the workflow participants should be 

captured in a tool so that it can be addressed through a set of actions. Upon successful 

execution of workflow the content have to be placed in the appropriate location 

document management system along with set of metadata. The document 

management system should allow quick document search. 

Document collaboration tool should support visualization of engineering 

drawings created out of varieties of tools that owner/operators and contractors 

companies may use. In fact, any changes on the design should create an automated 

workflow for approval & publishing the changed design model. 

The documents collected during the project lifecycle should be able to get 

linked to the systems used during the operations. For example engineering 

specification document, manuals, Standard Operating Procedures, etc for equipment 

should be made available to maintenance engineers who would use systems like ERP, 

PM System. 

 

3.2.2.2 Project Correspondence Management  
 

3.2.2.2.1 System shall have an in-built Editor for creating response for the project 

correspondences. The editor should have basic functionalities such as highlighting a 
part of note, underlining, making bold, creating paragraphs, having bullet numbering, 

creating tables etc. 
For automating the generation and dispatch of the project correspondences 

The system shall have the workflow capability to route the notes/responses/files for 

approval electronically. The routing can be either sequential or adhoc.  
3.2.2.2.2 Enabling the enforcement of the project protocols, delegation of the authority in a 

controlled and transparent manner  
3.2.2.2.3 To create correspondences with unique number for reference. Generate the letter head 

formats including with automated number, automated references and digital 

signatures.  
3.2.2.2.4 To enforce the project protocols.  

3.2.2.2.5 To enable collaborative drafting of the correspondences by validating facts and taking 
inputs from all concerned.  

3.2.2.2.6 To allow delegation of authority by allowing selected non-protocol users to write the 
correspondences on behalf of the people who are in the correspondence protocols.  

3.2.2.2.7 To automatically capture the response that comes via emails to the correspondences 

sent to the project partners.  
3.2.2.2.8 Ensure that all project correspondences and their responses are available in the central, 

searchable web-based repository for future use including for claim settlement etc.  
 

3.2.2.3 Workflow Management  

 
The System should include automatic workflow processes with predefined rules, which will comprise 

information as due dates, participants, documents status, etc.  
 

The workflow management will provide tools to: 
 

¶ Workflow management system should be build using Business Process management framework 

¶ Workflow management system shall support Inbuilt Graphical workflow designer for modeling 

complex Business Processes using drag and drop facilities 

¶ Create as many workflows as needed by project 

¶ Automatically associate documents with relevant workflow 

¶ System should have inbuilt Rule Engine for defining rules. 

¶ Allow for as many stops as required 
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¶ Allow serial or parallel steps or combination of both 

¶ Manage due dates, participants 

¶ Manage transition from one workflow step to another and send notifications to the relevant users 

¶ Manage the possible changes in document status, and document rights according to set rules 

¶ Workflow management system shall be able to keep track of the work item status, the date/time 

the jobs are started and ended, the creation and archival date of the documents. 

 
 

3.2.2.4 Integration Capabilities: 

¶ Should provide a complete set of integration services, including integration with Web Services, 

HTML & XML sources – without modifying the underlying applications. 

¶ Should support the integration Primavera, ERP applications through standard APIs. 

¶ Should have the ability to deliver integrated content, applications, and services through 

customizable channels. 

¶ Should provide ability to extend capability to support delivery of content into mobile devices 

¶ Should be able to integrate with portal (envisaged) for viewing, adding, searching documents from 

the Document repository. 

 
3.2.2.5 Reporting 

 

¶ System should allow reporting on the documents and workflows of the project. These reports can 

be provided as Excel spreadsheets, PDF files, etc. They may be triggered directly by users or sent 
automatically by the system. 

¶ System shall provide a facility to configure dashboard for individuals for e.g. dashboard for MD, 
dashboard for Director etc 

¶ System shall provide graphical and tabular tools to view progress of each individual process 

¶ System shall support users drill down from a higher level view of business processes to lower level 

details 

¶ No customization should be required to create dashboard, User should be able to configure 

dashboard without any coding. 
 

3.2.3 Technical Requirements: 
 

3.2.3.1 Document Control Module  
 

3.2.3.1.1 Managing Project documentation  

3.2.3.1.1.1 Unified repository for all Documents & Folders across the organization  
3.2.3.1.1.2 Comprehensive Document Scanning, Indexing & Storage  

3.2.3.1.1.3 Online Indexing  
3.2.3.1.1.4 Export/Import, Email, Print, Encrypt Documents  

3.2.3.1.1.5 Support archival of Engineering drawings and documents like but not limited to  

¶ AutoCAD Drawing  

¶ AutoCAD inventor  

¶ Micro Station drawings 

¶ Others (MS Word, Excel, pdf, dgn, PowerPoint, Audio & Video Files etc.)  
3.2.3.1.1.6 Indexing on custom fields at Folders & File level  

3.2.3.1.1.7 Comprehensive & easy to set access rights controls at Folders level with inheritance  
3.2.3.1.1.8 Specific rights at documents level for sharing  

3.2.3.1.1.9 Full text, Index & Parametric Search  
3.2.3.1.1.10 Email Integration – Mails archival to Software  

3.2.3.1.1.11 Documents Check in, Check out & Version Control  

3.2.3.1.1.12 Workflow for efficient Document Collaboration  
3.2.3.1.1.13  Archival on solid state storage media such as CD & DVD  
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3.2.3.1.1.14 Customized File View  

3.2.3.1.1.15 Note & Note Sheet  
3.2.3.1.1.16 Notification & Alarm  

3.2.3.1.1.17 Extensive Reports & Audit Trials  
3.2.3.1.1.18 Server Clustering for enterprise-class scalability  

3.2.3.1.1.19  All external users to be connected to DMS as well as security to be taken care off  

3.2.3.1.1.20 Drawing Number System auto generation as per our norms.  
3.2.3.1.1.21 Online indexing along with attributes of drawing  

3.2.3.1.1.22  Particular Project from different sources the workflow details for drawing to be captured 
with proper alert.  

3.2.3.1.1.23  The particular drawing has to go to the predefined Cabinet.  
3.2.3.1.1.24  Give the delay of drawing from Bidder in MIS reports for different projects.  

3.2.3.1.1.25  % of drawing submission reports.  

3.2.3.1.1.26  Predefined Form along with the data for mail indexing.  
3.2.3.1.1.27  No of drawing for particular project to be move inside the Private Folder.  

3.2.3.1.1.28  Bulk upload with different cabinet. 
3.2.3.1.2 Integration with other enterpriseȤ including Primavera for project planning, ERP for 

purchase and billing information and tracking.  

3.2.3.1.2.1 Integration with Microsoft Office Applications, SMS Gateway & Portals.  
3.2.3.1.2.2 Archiving documents, printed in ERP system, from ERP system.  

3.2.3.1.2.3 Archiving scanned documents from ERP system.  

3.2.3.1.2.4 Archiving image files from ERP system.  
3.2.3.1.2.5 Archiving application files from ERP system.  

3.2.3.1.2.6 Adding documents, printed in ERP system, to documents already archived in Document 
Management Solution.  

3.2.3.1.2.7 Adding scanned documents to documents already archived in Document Management 

Solution.  
3.2.3.1.2.8 Adding image files to documents already archived in Document Management Solution.  

3.2.3.1.2.9 Adding application files to documents already archived in Document Management 
Solution.  

3.2.3.1.2.10 Retrieving documents in proposed Document Management Solution from ERP system.  
3.2.3.1.2.11 Displaying documents archived in Document Management Solution from ERP system.  

3.2.3.1.2.12 Exporting archived documents as image files.  

3.2.3.1.2.13 Immediate and subsequent adding, deleting and modifying of document index data in 
Document Management Solution.  

3.2.3.1.2.14 Transferring and updating index values for archive documents. 
 

3.3 Manpower Requirement 
I. The bidder shall be required to deploy a dedicated Project Team for Proposed solution. 

II. The Project Team would consist of Top Management and a Core Delivery Team.  

III. The Bidder should have at least 10 fulltime project management certified professionals 

on its payroll as on 31st March 2015. 

IV. The Project Manager would head the Project Team for the bidder. Bidder would be 

required to deploy a Functional Lead and Technical Lead to assist the Project.  

V. The bidder is required to deploy a Core Delivery Team with adequate manpower for 

Implementation and Operations & Management of the project. 

VI. The Core Delivery Team for Implementation Stage shall be responsible for the entire 

design, development and commissioning of the project till 2 month post Go-Live. 

VII. Bidder shall ensure team which would be stationed at MMRC premises is responsible 

for smooth implementation and operation of the project. The Dedicated On-Premise 

Manager would be a single point contact for MMRC during the period of the contract 

and should be present for discussions, important meetings and should act as one point 

contact for MMRC.  

VIII.  

IX. The qualifications of key resources is detailed below. 
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Table: Manpower Qualifications 

Manpower Responsibility  Minimum Qualifications 

Project Manager ¶ Manages the strategic aspects of the 

project 

¶ Understand all business and functional 

requirements 

¶ Manage all aspects of project including 

planning, execution and financial 

management. 

¶ Monitor performance & efficiency of 

various Teams and Resources  

¶ Understand all business and functional 

requirements, and be a bridge between 

the client and the project execution 

team. 

¶ Develop and manage detailed project 

plan in discussion with the department, 

and ensure completion of all milestones 

as per timelines. 

¶ Secure acceptance and approval of 

deliverables from the Stakeholders. 

¶ Responsible for communication, 

including status reporting, risk 

management, escalation of issues that 

cannot be resolved in the team, and, in 

general, making sure the project is 

delivered in budget, on schedule, and 

within scope. 

¶ Minimum Education: MCA/ MBA & B.Tech / 

B.E.   

¶ Total Exp: At least 8 yrs.  

¶ Languages known (Read, Write and Speak): 

Hindi, English, Marathi 

¶ Should have operating knowledge of 

computers and networking  

¶ Prior project management experience of at 

least handling three (3) large and complex 

projects in Infrastructure 

¶ Excellent writing, communication, time 

management and multi-tasking skills  

¶ Project Experience in leading 

implementation of Primavera (P5 or above) 

projects. 

¶ Project Experience of leading projects on 

Primavera/DMS as mentioned in this RFP. 

 

Functional Lead 

(Primavera) 

¶ Responsible for overall functional 

requirements,  functional design and 

deployment of the project  

¶ Minimum Education: MCA/ MBA & B.Tech / 

B.E.   

¶ Total Exp: At least 6 yrs.  

¶ Languages known (Read, Write and Speak): 

Hindi, English, Marathi 

¶ Should have operating knowledge of 

computers and networking  

¶ Should have experience in core 

implementation of Primavera (P5 and above) 

in infrastructure projects  

¶ Should have worked on all modules of 

Primavera (P5 or above) for Infrastructure 

projects 

¶ Should have experience in integration 

projects with other systems like ERP/DMS 

etc 

¶ Should have worked on at least three(3) 

projects on Primavera as mentioned in this 

RFP 
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Table: Manpower Qualifications 

Manpower Responsibility  Minimum Qualifications 

¶ Excellent writing, communication, time 

management and multi-tasking skills  

Technical Lead 

(Primavera) 

¶ Responsible for overall ownership of the 

complete solution  

¶ Overall technical lead responsible for 

technical planning, design and 

deployment 

¶ Lead integration of initiatives and 

related services 

¶ Minimum Education: MCA/ MBA & B.Tech / 

B.E.   

¶ Total Exp: At least 6 yrs.  

¶ Languages known (Read, Write and Speak): 

Hindi, English, Marathi 

¶ Should have operating knowledge of 

computers and networking  

¶ Excellent writing, communication, time 

management and multi-tasking skills  

¶ Should have experience in core 

implementation of Primavera (P5 or above) 

¶ Should have experience in atleast three (3) 

projects of Primavera. 

Functional Lead 

(Document/Cont

ent 

Management) 

¶ Responsible for overall functional 

requirements,  functional design and 

deployment of the project  

¶ Minimum Education: MCA/ MBA & B.Tech / 

B.E.   

¶ Total Exp: At least 6 yrs.  

¶ Languages known (Read, Write and Speak): 

Hindi, English, Marathi 

¶ Should have operating knowledge of 

computers and networking  

¶ Should have experience in implementation 

of Document/Content Management and 

Collaboration solution for Infrastructure 

projects 

¶ Should have experience in integration 

projects with Project Management/ERP 

¶ Should have worked on at least three(3) 

projects on Document/Content Management  

and collaboration as mentioned in this RFP 

¶  Excellent writing, communication, time 

management and multi-tasking skills  

Technical Lead 

(Document/Cont

ent 

Management) 

¶ Responsible for overall ownership of the 

complete solution  

¶ Overall technical lead responsible for 

technical planning, design and 

deployment 

¶ Lead integration of initiatives and 

related services 

¶ Minimum Education: MCA/ MBA & B.Tech / 

B.E.   

¶ Total Exp: At least 6 yrs.  

¶ Languages known (Read, Write and Speak): 

Hindi, English, Marathi 

¶ Should have operating knowledge of 

computers and networking  

¶ Excellent writing, communication, time 

management and multi-tasking skills  

¶ Should have experience in core 

implementation of Document/Content 

Management and Collaboration solution 
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Table: Manpower Qualifications 

Manpower Responsibility  Minimum Qualifications 

¶ Should have experience in atleast three (3) 

projects of Document/Content Management  

and collaboration 

 

3.4 Training and Capacity Building 

I. The bidder is required to conduct training sessions for all relevant stakeholders before UAT 

and Go-Live of the Proposed solution  

II. The bidder should ensure that trainings are conducted before all major UATs 

III. The bidder is required to submit a detailed schedule for training for MMRCs approval 

IV. The bidder is required to follow Train the Trainer model for all training and capacity building 

activities. 

V. The bidder, should ensure, end user training as required by MMRC in group 

VI. The Bidder shall conduct refresher trainings at regular intervals for MMRC post stabilization 

of systems at no additional cost. 

 

3.5 Hosting, Operation and Maintenance 
 

The Bidder should propose Hosting services on a cloud based server model. The commercials may be 

shared in the financial proposal with unit rates to facilitate MMRC scaling up or scaling down the IT 

infrastructure as per its requirements. It is the responsibility of the selected bidder to get the Hosting 

done in a data centre which confirms to the conditions mentioned below and provide services 

accordingly  

1. Minimum Technical Specifications of DC/DR sites 

¶ Cloud Infrastructure should be hosted in a Data Centre (DC) should be Tier III situated in India 

and must have been operational for more than 2 years. The certificate should be submitted along 

with the Bid. DC should be located in Maharashtra. 

¶ 24x7x365 days Network Operation Centre for monitoring and management of systems including 

database and web server.  

¶ The uptime of the data centre shall be 99.98% and Cloud Platform availability should be 99.95% 

uptime. The Cloud platform should have the facility to check online usage reports. 

¶ Data Centre should be ISO 27001 with well-planned and structured escalation procedures and 

operations framework. It should be focused on DC business and strong Managed Services.  

¶ The bidder shall Procure, Install, Configure and maintain licensed software required for proper 

hosting of website with latest anti-virus with all critical updates to be installed in the cloud server. 

¶ The bidder shall notify the client for new Cloud server and other system software patch updates; 

Client / application provider has to test the patches for application compatibility and intimate bidder 

to roll-out the same. Major patching / update which requires system downtime has to be informed 

well in advance and should be undertaken only after MMRC’s confirmation. 

¶ The service provider should have a Disaster Recovery Server in a different Seismic Zone - a 

dedicated server with 50% of the configuration as the primary server with a suitable replication 

tool license and replication management. 
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¶ The bidder should provide adequate security framework and infrastructure to ensure the security 

of the application hosted in DC and DR. Fire wall with IPS, IDS for both primary and DR servers 

should be provisioned. 

¶ A DR drill is required to be conducted in every quarter of the year. 

¶ Bidder should provide Monitoring and Managed Services for Cloud infrastructure. The monitoring 

and managed services should include vCPU, Memory, Storage and Network utilization. Such 

utilization report should be sent to MMRC every quarter. 

¶ Bidder should have a governance structure in place to report to MMRC’s team on daily, weekly and 

monthly basis and the solution should allow downloading of standard and custom reports on the 

monitoring status and provide web-based monitoring tools for Website user hits, traffic, bandwidth 

etc. The firm should provide monitoring alerts on a real-time basis on web based console via SMS 

and via email for firewall / Bandwidth usage. 

¶ The bidder shall also provide SMS/email based alert for scheduled/unscheduled server downtime 

and maintenance activities. 

¶ Service provider should do 24X7X365 security monitoring of MMRC’s website to detect attacks and 

alert about suspicious events that may lead to breach of security.  

¶ Cloud Server Downtime – The Bidder should provide alerts on cloud Server downtime via SMS and 

Email. System generated monthly downtime reports should also be provided. 

¶ Vulnerability testing on a quarterly basis. Reporting of the same on a quarterly basis.  

¶ All Security Requirements like HTML/ SQL Injections, application of Stored Procedures etc. should 

be taken care of. 

¶ The OEM for Servers should be from top three vendors in terms of revenue as per IDC latest 

quarterly report on worldwide market share of servers. 

2. Sizing Considerations 

S.No. Parameter Size 

1  Total number of potential 

users for Primavera 

The users (internal and external) could be around 20-25 nos.  

2  Total number of potential 

users for 

Document/Content 

Management 

The users (internal and external) could be around 1000 nos. 

3  Total Number of 

concurrent users 

30-40 %  of potential users for both the solutions 

3. General Conditions 

¶ It is the responsibility of the bidders to quote for and provide all the hardware and software for 

meeting all the requirements of the RFP. In case during evaluation it is found that certain 

hardware/software which is critical for meeting the requirement of this RFP has not been quoted 

as part of Bill of material (BoM), the bid can be rejected as non-responsive. Additionally, if after the 

award of contract, it is felt that additional hardware and software are required for meeting the RFP 

requirement and the same has not been quoted by the bidder, the bidder shall provide all such 

additional hardware/software at no additional cost 

¶ The Vendor, in the event of MMRC deciding to discontinue with the services of the Vendor, either 

during or after the Maintenance Period will transfer the data to the server of the other Vendor or 

any other location chosen by MMRC and will provide all necessary help to  both MMRC and the new 

vendor in doing the same. The Vendor will erase the data after transferring the same. 
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4. Operation and Maintenance 

The Successful bidder shall maintain and Support the solutions for a period of 3 years after the 

successful operational acceptance which would start after first Go-Live of either of the solutions i.e. 

primavera or Document/Content management solution. It shall include: 

¶ 3 years maintenance for both the solutions. 

¶ Resolution of errors/bugs (if any), software updates, changes in the software that may be necessary 

due to legal/statutory changes etc. 

¶ Providing all software updates and patches released by the OEM, update and patch management, 

resolution of any issues/problems with the solution etc. 

¶ Deploy adequate facilities management personnel to maintain the software as per the service level 

requirements including servicing/updation. 

¶ Any UI / UX change shall be considered as part of the maintenance activity. However in case the 

application goes under a service layer / business layer change, then the same may be considered 

as part of the Change Request.  

¶ Maintenance and up keeping of any upgrades of the solution shall be a part of the ongoing 

maintenance period.  

¶ Any change request would be mutually agreed between the selected bidder and MMRC as per the 

manpower rates mentioned in the RFP 

¶ The Department may continue the services and extend the term of the contract depending upon 

the performance of the Bidder. However, in case the Department wishes to engage a new Agency 

for support/maintenance or any other enhancements, the Bidder should give the handover to the 

new Agency appointed by MMRC within a period of 2 months with all necessary documentation and 

project understanding. 

5. Backup and Preventive Maintenance 

The selected bidder shall provide for backup management services (conduct regular backups and 

restoration (if required), of critical data and systems. The activities shall include: 

¶ Backup of operating system, database and application as per stipulated policies. 

¶ Monitoring and enhancement of the performance of scheduled backups, schedule regular testing 

of backups and ensure adherence to related retention policies. 

¶ Ensuring prompt execution of on-demand backups of volumes, files and database applications 

whenever required by MMRC or in case of upgrades and configuration changes to the system. 

¶ Real-time monitoring, log maintenance and reporting of backup status on a regular basis. Prompt 

problem resolution in case of failures in the backup processes. 

¶ On-going support for file and Folder restoration requests. 

¶ The Implementation Agency should define and indicate the preventive maintenance schedule and 

procedure. Any special tools/ instruments/ equipment’s required carrying out the preventive and 

break down maintenance of the system offered should be clearly indicated and offered to 

department by the selected bidder at no extra cost. 

¶ The average CPU utilization of the environment (application and database servers) must never go 

beyond 70%. Should a breach in CPU utilization occur, the environment needs to be optimized and 

/ or upgraded to bring the level of CPU utilization below the 70% mark 

¶ The System Integrator must ensure that the SAN utilization should also never exceed 70% mark 
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6. Product Upgrades 

The selected bidder shall provide MMRC with all new versions, releases, and updates to all the 

Software provided during the Operations and maintenance period without any cost.  

 

3.6 Project Timelines 

 

The rollout of Primavera Enterprise Project Portfolio Management Software shall be Four  

(4) Months and Two (2) months of Core Delivery Team Support post Go-Live.  

  

The rollout of Document/Content Management system shall be two and half (2.5) months 

and One (1) month of Core Delivery Team Support post Go-Live. 

 

 

3.6.1 Primavera Implementation 

S 

No 
Milestone 

Timelines 

(T=Date of Work Order) 

Key Deliverables  

1  Project Scoping T + 10 days  ¶ Detailed Project Plan 

2  
Project 

Preparation 
T + 45 days 

¶ Requirement Specification 

documents like SRS, FRS. 

¶ Fit – Gap analysis document 

¶ Environment Set up 

3  

Installation and 

Configuration 

 

T + 75 days 

¶ Implementation of Primavera 

P6 Software 

¶ Role Definitions and Definition 

of Security privileges  

¶ Configuration / User Manual 

document 

¶ Test Scenario and Test Results 

4  Training and UAT T + 90 days ¶ UAT sign off document 

5  

Production  

Configuration & 

GO Live 

 

T + 105 days 

¶ Production Environment ready 

& Handover 

6  Stabilization T+ 120 days 
¶ Onsite Support and Refresher 

training  

 

3.6.2 Document/Content Management Implementation 

S 

No 
Milestone 

Timelines 

(T=Date of Work Order) 

Key Deliverables  

1  Project Scoping & T + 15 days ¶ Detailed Project Plan 
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S 

No 
Milestone 

Timelines 

(T=Date of Work Order) 

Key Deliverables  

Preparation ¶ SRS, FRS 

¶ Environment Set up 

2  

Installation and 

Configuration 

 

T + 40 days 

¶ Implementation of 

Document/Content 

Management Solution 

¶ Role Definitions and Definition 

of Security privileges  

¶ Configuration / User Manual 

document 

¶ Test Scenario and Test Results 

3  Training and UAT T + 50 days ¶ UAT sign off document 

4  

Production  

Configuration & 

GO Live 

 

T + 60 days 

¶ Production Environment ready 

& Handover 

5  Stabilization T+ 75 days 
¶ Onsite Support and refresher 

Training 

 

3.7 Payment Milestone 

 

S. No Milestone Payment Remarks 

1  
Primavera and DMS 

License Supply  

100% of License Cost 

(As per No. of Licenses 

supplied)  

¶ Proof of License Purchased and 

Supplied to MMRC ( OEM 
Certificate) 

¶ As per Quoted Price in “A1” of 
consolidated Cost Summary 

2  
Project Scoping + 

Project Preparation 

15%  of Total Project 

Cost ( Excluding License 

cost )  

¶ Only after quality inspection 
and verification by the MMRC’s 

representative of the 

conformity of the Goods/ 
Products / Services / Solutions 

supplied as per the agreed 
specifications and deliverables 

as per Section 3.6. To be paid 

post completion of 
corresponding stages of both 

the systems. 
 

3  

Installation and 

Configuration +  

Training and UAT 

 

30% of Total Project 

Cost ( Excluding License 

cost ) 

4  

Production  

Configuration & GO 

Live +  

Stabilization 

 

15% of Total Project 

Cost ( Excluding License 

cost ) 

¶ Only after satisfactory 
certification by MMRC’s 

representative and deliverables 

as per Section 3.6. To be paid 
post completion of 

corresponding stages of both 
the systems along with 

Integration.  
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S. No Milestone Payment Remarks 

 

5  

Hosting, Operation & 

Maintenance 

 

Remaining 40 % of 

Total Project cost 

(Excluding License cost 

) 

To be paid in 12 

Equated Quarterly 

instalments (every 

three months) during 

the O&M for 3 year (36 

months)  

¶ Hosting, Operation and 

maintenance period shall start 
Post Stabilization. Hosting, 

O&M fees as quoted in the 
financial bid will be paid on 

Quarterly basis on submission 
of Quarterly Progress reports. 

In case of hosting services is 

started or stopped during mid-
year, the pro rata amount will 

be paid. 
 

6  

Application Support & 

Maintenance 

 

¶ Application Support and 

maintenance period shall start 
Post Stabilization. The fees as 

quoted in the financial bid will 
be paid on Quarterly basis on 

submission of Quarterly 
Progress reports. 

 

 

3.8 Payment Terms 

3.8.1 No advance payment shall be made.  

3.8.2 The Bidder’s request(s) for payment shall be made to the MMRC in writing, 

accompanied by an invoice describing, as appropriate, the 

Goods/Products/Services/Solutions delivered and the Services performed, and upon 

fulfilment of other obligations stipulated in the contract. 

3.8.3 Payment shall be made only after the positive satisfactory testing report by the MMRC’s 

Official at every stage that is 

I. Pre-Dispatch testing of Goods/Products/Services/Solutions at the MMRC’s premises 

II. Conforming the Quality of delivered Data 

III. User Acceptance Testing after successful Deployment & Commissioning  

3.8.4 Payments shall be made promptly by the MMRC within thirty (30) days after submission 

of the invoice or claim by the Bidder, only after quality inspection and verification by 

the MMRC’s Official of the conformity of the Goods/Products/Services/Solutions 

supplied as per the agreed specifications. The Bidder has to submit fortnightly status 

reports for all the resources deployed on the project in addition to progress status 

report for planned vs actual progress at the end of every month. 

3.8.5 Payment shall be made in Indian Rupees by Cheque drawn on nationalized Bank in the 

name of bidder. 

3.8.6 The price quoted by the Bidder shall be fixed during the Bidder’s performance of the 

contract but the taxes, duties, levies etc. shall be paid at prevalent rates. 

3.8.7 The penalty shall be calculated and deducted from the immediate payment due. 
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3.8.8 It is the responsibility of the bidders to quote for and provide all the H/w and S/w for 

meeting all the requirements of the RFP. In case during evaluation it is found that 

certain H/w or S/w which is critical for meeting the requirement of this RFP and has 

not been quoted as part of Bill of material (BoM), the bid can be rejected as non-

responsive. Additionally, if after the award of contract, it is felt that additional Hardware 

and Software are required for meeting the RFP requirement and the same has not been 

quoted by the bidder, the bidder shall provide all such additional hardware/software at 

no additional cost. 

3.8.9 The Bidder, in the event of MMRC deciding to discontinue with the services of the 

Bidder, either during or after the Maintenance Period will transfer the data to the server 

of the other Bidder or any other location chosen by MMRC and will provide all necessary 

help to both MMRC and the new Bidder in doing the same. The Bidder will erase the 

data after transferring the same. 

3.8.10 Number of resources may vary based on project requirements by MMRC. Payment will 

be made on actual deployment of resources as per the quotations submitted by the 

bidder.  

4 Service Level Agreement 

4.1 The purpose of this section is to clearly define the service levels which shall be provided 

by the selected bidder to MMRC, for the duration of this contract i.e. 3 years from the 

date of Go-Live of the Solution. The SLA are the measures of addressing the 

requirements needed to be met without expectations and benefits 

MMRC in following ways: 

a. Increasing satisfaction of the services provided by the bidder 

b. Reducing the risk of not meeting business requirements 

c. Better communication and information flows between bidders IT staff and 

MMRC 

d. Standards and guidance for bidders staff 

e. Greater productivity and better use of skills and experience 

4.2 The service levels to be established for the Services offered by the Successful Bidder 

to the MMRC. The Successful Bidder shall monitor and maintain the stated service 

levels to provide quality service to the MMRC. 

4.3 The Post Implementation SLAs shall prevail from the start of the Operations and 

Maintenance Phase. However, SLAs shall be subject to being redefined, to the extent 

necessitated by field experience at the MMRC office and the developments of 

technology practices globally. The SLAs may be reviewed on quarterly basis as the 

MMRC decides after taking the advice of the Successful Bidder and other agencies. All 

the changes shall be made by the MMRC in consultation with the Successful Bidder. 

4.4 For any delay in installation and commissioning of the License/Hardware/Software or 

any milestone post signoff’s, MMRC shall charge penalty @ 0.5% of the corresponding 

milestone value per week or part thereof, subject to a maximum of 10%. 

4.5 The rollout of Primavera Enterprise Project Portfolio Management Software shall be 

Four (4) months and Two (2) months of Core Delivery Team Support post Go-Live.  

 The rollout of Document/content Management system shall be two and half (2.5) 

months and One (1) month of Core Delivery Team Support post Go-Live.   

4.6 Standard Definition used in SLA 
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The definitions and terms as specified in this RFP with the following terms shall have 

the meaning as mentioned below: 

I. "Availability" shall mean the time for which the services and facilities are available 

for conducting operations from the equipment hosted at MMRC. 

II. “Downtime” shall mean the time period for which the specified services / 

components with specified technical and service standards are not available and 

excludes the scheduled outages planned in advance for the MMRC and the link 

failures that are service provider’s responsibility. 

III. "Uptime" shall mean the time period for which the specified services / components 

with specified technical and service standards are available. Uptime, in percentage, 

of any component (Non IT & IT) can be calculated as: Uptime = {1- [(Downtime) 

/ (Total Time – Scheduled Maintenance Time)]} * 100 

IV. "Helpdesk Support" shall mean the 16x7 which shall handle Fault reporting, 

Trouble Ticketing and related enquiries during this contract. 

V. “Incident” refers to any event / abnormalities in the functioning of the MMRC 

Equipment / Services that may lead to disruption in normal operations of the MMRC 

services. 

VI. “Service Window” shall mean the duration for which the facilities and services shall 

be available at the MMRC. Service window in this case shall be 16x7. 

VII. “Resolution Time” shall mean the time taken in resolving (diagnosing, 

troubleshooting and fixing) an incident after it has been reported at the helpdesk. 

The resolution time shall vary based on the severity of the incident reported at the 

help desk. 

4.7 Criticality of Services 

Criticality level-1:  

This level shall cover any server related issues like hardware failure, OS failure etc.  A 

critical problem, which affects large number of users / prioritized users / networks / 

servers e.g. Server UPS, Gateway Routers, Layer-3 and 2 core switches, networked 

printers, messaging servers, domain servers and other mission critical server, including 

their power supplies for servers, routers etc. affecting any segment of the LAN network 

or connectivity between any two segments including security breach. Denial of 

services/ Standard Compliance due to total breakdown/ failure of any one of the 

equipment/ component installed in MMRC. Apart from this hacking of website / data, 

Virus Attack (Malicious code) effecting Database system, System Software, data etc. 

leading to total system breakdown/ failure of any one of the equipment/ component 

installed in MMRC will also come under criticality level 1. 

Criticality level-2:  

A major problem, which affects the individual user, e.g. PCs, desktop printers, UPS, 

edge switches hubs etc. Denial of services/ Standard Compliance due to partial 

breakdown/ failure of any one of the equipment/ component installed in MMRC. 

However, if the partial denial of services is impacting critical users like Hon’ble CM, 

Hon. Ministers, Secretaries, Managing Director (MMRC) and other senior officials the 

incident will come under Criticality level 1. Apart from this Spamming will also come 

under severity level 2. 

Criticality level-3: 

Other problems not covered in criticality-1 and criticality-2 items. 
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4.8 Scheduled downtime 

Scheduled downtime means any time when the MMRC services are unavailable because 

of urgent maintenance activities (viz. maintenance activities required by application or 

systems that cannot be postponed until the next available or convenient maintenance 

window, and may include but not limited to restarting applications, rebooting servers, 

applying patches or fixes, reconfiguring storage allocation, reloading data and making 

DNS & firewall changes to close security holes) and any other scheduled maintenance 

or update activities that may or may not be periodic, and that may be notified to MMRC 

minimum 24 hrs.in advance. 

The bidders have to note that: 

I. For redundant power supplies, if any of the power supply fails and a redundant 

power supply is available and equipment’s are providing services, the down 

time at the criticality level-3 will be calculated instead of criticality level-1&2. 

II. In case, an equipment remains non-functional for more than allowed minutes 

of the criticality level, the criticality level will go up for the device to the next 

higher level (i.e. If an equipment of criticality level-3 is non-functional for more 

than 480 minutes the 481th minute onwards the criticality level for the 

equipment will be calculated based on the Criticality level-2) and will keep on 

escalating to further level if it still remains non-functional 

III. In case, maximum response time is violated after problem is reported to the 

selected bidder, then criticality level of the reported call would change to next 

higher criticality level and downtime would be factored accordingly to the new 

criticality level. (E.g. if problem reported under criticality level 3 is not 

responded within its defined maximum response time, criticality level would 

change to 2 and downtime would be factored according to level 2. Further, if 

the call is still not responded within maximum response time of criticality level 

2, call would get escalated to criticality level 1 and the SLA shall be impacted 

accordingly) 

 

4.9 Working Hours windows 

RWH (Regular Working Hours): 9 AM to 6 PM (Monday to Friday)  

4.10 SLA tracking and the categories defined 

This section provides for minimum level of services required as per contractual 

obligations based on performance indicators and measurements thereof. The bidder 

shall ensure provisioning of all required services while monitoring the performance of 

the same to effectively comply with the performance levels. The services provided by 

the bidder shall be reviewed by the MMRC that shall: 

Regularly check performance of the bidder against this SLA. 

Discuss escalated problems, new issues and matters still outstanding for resolution. 

Review of statistics related to rectification of outstanding faults and agreed changes. 

Obtain suggestions for changes to improve the service levels. 

For the ease of monitoring, the SLA has been logically segregated in the following 

categories: 

SLA 1: Application monitoring service levels 
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SLA 2: Patch management service levels 

SLA 3: Project Management 

SLA 4: Performance Management 

The following measurements and targets shall be used to track and report performance 

on a regular basis. The selected bidder shall not be responsible to any kind of desktop 

support, however has to support the workstations/ laptops used in the NOC room. 

Based on SLA performance, QGR would be released on Quarterly basis against 

performance and subject to verification and clearance from the MMRC’s. The penalty 

is shown in the following table and the maximum cap of total deduction is 10% of QGR.  

 

SLA 1: Application Monitoring service levels 

 

Sl No. Measurement Target Severity Penalty 

1 Application 

monitoring system 

should alert the 

system 

administrator of any 

application outage 

within 10 min 

< 11 min Critical Nil 

11 - 30 min 0.5% of QGR 

> 30 min 1% of QGR 

2 If a part of the 

application is 

nonfunctional 

or a service is not 

running, the  

system should 

monitor and alert 

within 1 hr 

< 1 Hr Medium Nil 

1 Hr - 4 Hr 0.1 % of QGR 

> 4 Hr 0.5 % of QGR 

 

SLA 2: Patch management service levels 

Sl No. Measurement Target Severity Penalty 

1 Patch Management Critical Patches to be 

implemented within 

10 days of patch 

release 

Medium 0.05% of the 

QGR 

Non Critical Patches 

to be implemented 

within 15 days of 

patch release 

Low 0.01% of the 

QGR 
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SLA 3: Project Management 

 

Parameter  Description  Target  Penalty  Validation tools / 

method  

Project setup 

time  

Bidder is expected to 

mobilize the team for 

commencement of  

work  

 

Within 10 

calendar 

days from 

the date 

of award 

of contract  

1% of QGR 

subject to 

maximum of 

10% of QGR 

Team available as 

indicated in the 

proposal, Project kick-

off meeting, Project 

management office 

setup  

Installation, 

delivery, 

training and 

Implementation  

Office-wise delivery, 

installation, training, 

integration, testing of all 

components/ equipment 

required for the system 

to the satisfaction of the 

purchaser. The delivery 

schedule for these 

equipment will be based 

on the project plan.  

1. System 

Requirement Study (SRS)  
2. Setup  

3. Report 
configuration  

4. Refine & 

Improve  
5. Validation 

Approved  

project 

plan  

1% of QGR 

subject to 

maximum of 

10% of QGR 

• Post delivery 

inspection report 

(signed by  

MMRC authority and  

SI)  

• Implementation 

completion report 

duly signed by 

authorized officer of 

MMRC  

• Training completion 

certificate, along with 

attendance sheets  

Project 

implementation 

timeline for 

Integrated 

solution  

Bidder expected to 

complete the enterprise 

rollout within months  

100% 

adherence 

to the 

timelines 

given in the 

project 

plan. No 

variation in 

deadlines.  

1% of QGR 

subject to 

maximum of 

10% of QGR 

• Project plan and 

schedule  

• Actual Deliverables  

• User acceptance 

completion  

• Implementation 

completion report  

 

SLA 4: Performance Management  

 

S. No.  User Activity  Maximum  

permissible time  

    LAN  WAN  

1.    Menu Navigation - To display the menu as per the defined 

user role and profile  

<1 sec  <3 sec  

2.  Screen Opening - To display the selected data entry screen 

from the menu chosen  

<1 sec  <2 sec  

3.  Field Navigation - To navigate between the data entry fields in 

the screen  

<1 sec  <2 sec  

4.  Look-up response time - To display items from list of values  <1 sec  <2 sec  
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5.  Look-up response time - To display items from table  <5 sec  <8 sec  

6.  Screen navigation - Time taken to navigate from one screen 

(tab page) to another which does not involve processing in 

earlier screen  

<1 sec  <2 sec  

7.  Transaction commit - Response time taken to commit a simple 

transaction like Store Issue Indent, Stores Receipt Indent etc.  

<2 sec  <3 sec  

8.  Query Retrieval Response Time - Simple query  <5 sec  <10 sec  

9.  Query Retrieval Response Time - medium complexity query  <8 sec  <12 sec  

10.  Query Retrieval Response Time - High complexity query  <15 sec  <20 sec  

11.  Reports Generation Response Time - Simple report  <5 sec  <10 sec  

12.  Reports Generation Response Time - Medium complexity 

report  

<30 sec  <50 sec  

13.  Reports Generation Response Time - High complexity report  <1 min  <3 min  

 

 

SLA Review Process and Penalty 

a. Either MMRC or bidder may raise an issue by documenting the business or technical problem, 

which presents a reasonably objective summary of both points of view and identifies specific 

points of disagreement with possible solutions. 

b. A meeting or conference call will be conducted to resolve the issue in a timely manner. The 

documented issues will be distributed to the participants at least 24 hours prior to the discussion 

if the issue is not an emergency requiring immediate attention. 

c. The MMRC and the bidder shall develop an interim solution, if required, and subsequently the 

permanent solution for the problem at hand. The bidder will then communicate the resolution 

to all interested parties. 

d. In case the issue is still unresolved, the arbitration procedures described in the Terms & 

e. Conditions section will be applicable.  

f. The total deduction should not exceed 10% of the QGR. 

g. Three consecutive quarterly deductions of more than 10% of the applicable fee on account of 

any reasons will be deemed to be an event of default and termination. 

h. The certifications would be obtained by the bidder latest by end of third Quarter of the 

Operations phase failing which the subsequent QGRs will deferred till the certifications is 

obtained. 

 

N.B. QGR – Quarterly Guaranteed Revenue  
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Section: 4 

General Conditions of Contract 
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5 General Conditions of Contract (GCC) 

5.1 Governing Law 

 

The Contract shall be governed by and interpreted in accordance with the laws of the India. 

 

5.2 Settlement of Disputes 

5.2.1 Performance of the contract is governed by the terms and conditions of the contract, 

in case disputes arise between the parties regarding any matter under the contract, 

either Party of the contract may send a written Notice of Dispute to the other party. 

The Party receiving the Notice of Dispute will consider the Notice and respond to it in 

writing within 30 days after receipt. If that party fails to respond within 30 days, or the 

dispute cannot be amicably settled within 60 days following the response of that party, 

clause GCC 4.8 (2) shall become applicable. 

 

5.2.2 Arbitration:  

5.2.2.1 In the case of dispute arising, upon or in relation to, or in connection with the contract 

between MMRC and the Successful bidder, which has not been settled amicably, any 

party can refer the dispute for Arbitration under (Indian) Arbitration and Conciliation 

Act, 1996. Such disputes shall be referred to an Arbitral Tribunal consisting of three 

arbitrators, one each to be appointed by the MMRC and the successful bidder, the third 

arbitrator shall be chosen by the two arbitrators so appointed by the parties and shall 

act as Presiding Arbitrator. In case of failure of the two arbitrators, appointed by the 

parties to reach a consensus regarding the appointment of the third arbitrator within a 

period of 30 days from the date of appointment of the two arbitrators, the Presiding 

arbitrator shall be appointed by the MD, MMRC. The Arbitration and Conciliation Act, 

1996 and any statutory modification or re-enactment thereof, shall apply to these 

arbitration proceedings. 

 

5.2.2.2 Arbitration proceedings shall be held in Mumbai, India and the language of the 

arbitration proceedings and that of all documents and communications between the 

parties shall be English. 

5.2.2.3 The decision of the majority of arbitrators shall be final and binding upon both parties. 

The expenses of the arbitrators as determined by the arbitrators shall be shared equally 

by MMRC and the successful bidder. However, the expenses incurred by each party in 

connection to the preparation, presentation shall be borne by the party itself. All 

arbitration awards shall be in writing and shall state the reasons for the award. 

5.3 Taxes and Duties 

 

The successful bidder shall be entirely responsible for all taxes (excluding service tax), stamp duties, 

license fees, and other such levies imposed etc.  
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5.4 Performance Bank Guarantee 

 

5.4.1 The Successful Bidder shall at his own expense deposit with MMRC within fifteen (15) 

days of the date of letter of acceptance or prior to signing of the contract whichever is 

earlier, an unconditional and irrevocable Performance Bank Guarantee (PBG) from a 

Nationalized or Scheduled Bank, payable on demand, for the due performance and 

fulfilment of the contract by the bidder. 

5.4.2 The performance guarantee shall be denominated in the currency of the contract and 

shall be in the form of bank guarantee. 

5.4.3 This performance bank guarantee will be for an amount equivalent to 10% of the total 

contract value. All charges whatsoever such as premium; commission etc. with respect 

to the Performance Bank Guarantee shall be borne by the bidder. 

5.4.4 The performance Bank Guarantee shall be valid until the end of six months after the 

completion of the contract with successful bidder. Subject to the terms and condition 

in the Performance Bank Guarantee, six months after the contract completion, the 

performance Bank Guarantee will lapse automatically. 

5.4.5 The Performance Bank Guarantee may be discharged/ returned by MMRC upon being 

satisfied that there has been due performance of the obligations of the Bidder under 

the contract. However, no interest shall be payable on the Performance Bank 

Guarantee. The Format for Performance Bank Guarantee is provided in ANNEXURE 9. 

5.4.6 In the event of the Bidder being unable to service the contract for whatever reason 

MMRC would invoke the PBG. Notwithstanding and without prejudice to any rights 

whatsoever of MMRC under the contract in the matter, the proceeds of the PBG shall 

be payable to MMRC as compensation for any loss resulting from the bidder’s failure 

to complete its obligations under the Contract. MMRC shall notify the Bidder in writing 

of the exercise of its right to receive such compensation within 14 days, indicating the 

contractual obligation(s) for which the Bidder is in default. 

5.4.7 MMRC shall also be entitled to make recoveries from the bidder’s bills, performance 

bank guarantee, or from any other amount due to him, the equivalent value of any 

payment made to him due to inadvertence, error, collusion, misconstruction or 

misstatement. 

 

5.5 Confidential Information 

5.5.1 MMRC and the successful bidder shall keep confidential and shall not, without the 

written consent of the other party hereto, divulge to any third party any documents, 

data, or other information furnished directly or indirectly by the other party hereto in 

connection with the Contract, whether such information has been furnished prior to, 

during or following completion or termination of the Contract.  

5.5.2   The Successful Bidder shall not use the documents, data, and other information 

received from MMRC for any purpose other than the services required for the 

performance of the Contract. 
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5.6 Software Rights  

Bidder hereby grants MMRC license to access and use the Software, including all inventions, designs, 

and marks embodied in the Software.  

Such license to access and use the Software shall be: 

I. Nonexclusive. 

II. Perpetual, fully paid up and irrevocable.  

III. Valid throughout India. 

 

5.7 Hardware Warranty 

All the supplied goods under this RFP scope shall be new, unused, and of the most recent or current 

models, and that they incorporate all recent improvements in design and materials, unless provided 

otherwise in the Contract. 

The supplied goods under this RFP shall be free from defects arising from any act or omission of the 

successful bidder or arising from design, materials, and workmanship, under normal use in the 

conditions prevailing in the country of final destination. 

The warranty from OEM shall remain valid for five years for active components and 20 years for passive 

component after the goods, or any portion thereof as the case may be, have been delivered, installed, 

tested and accepted by MMRC. 

 

5.8 Change in Laws and Regulations 

Unless otherwise specified in the Contract, if after the date of the Invitation for Bids, any law, 

regulation, ordinance, order or bylaw having the force of law is enacted, promulgated, abrogated, or 

changed that subsequently affects the Delivery Date and/or the Contract Price, then such Delivery 

Date and/or Contract Price shall be correspondingly increased or decreased, to the extent that the 

successful Bidder has thereby been affected in the performance of any of its obligations under the 

Contract. 

5.9 Force Majeure 

5.9.1 The successful bidder shall not be liable for termination for default if and to the extent 

that it’s delay in performance or other failure to perform its obligations under the 

Contract is the result of an event of Force Majeure. 

5.9.2 For purposes of this Clause, Force Majeure means an event or situation beyond the 

control of the successful bidder that is not foreseeable, is unavoidable, and its origin is 

not due to negligence or lack of care on the part of the successful bidder. Such events 

may include, but not be limited to, acts of MMRC in its sovereign capacity, wars or 

revolutions, fires, floods, epidemics, quarantine restrictions, and freight embargoes. 

5.9.3 If a Force Majeure situation arises, the successful Bidder shall promptly notify MMRC 

in writing of such condition and the cause thereof. Unless otherwise directed by MMRC 

in writing, the successful Bidder shall continue to perform its obligations under the 

Contract as far as it is reasonably practical, and shall seek all reasonable alternative 

means for performance not prevented by the Force Majeure event. 
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5.10 Change Orders and Contract Amendments 

5.10.1 MMRC may at any time order the successful bidder to make changes within the general 

scope of the contract,  

5.10.2 If any such change causes major deviation in the cost of, or the time required for, the 

successful bidder’s performance of any provisions under the Contract, an equitable 

adjustment shall be made in the Contract Price or in the Delivery and Completion 

Schedule, or both, and the Contract shall accordingly be amended. Any claims by the 

successful bidder for adjustment under this Clause must be asserted within 30 days 

from the date of the successful bidder’s receipt of MMRC’s change order. 

5.10.3 Prices to be charged by the successful bidder for any Related Services that might be 

needed but which were not included in the Contract shall be agreed upon in advance 

by the parties, and shall not exceed the prevailing rates charged to other parties by 

the successful Bidder for similar services. 

5.11 Extensions of Time 

5.11.1 If at any time during performance of the Contract, the successful bidder should 

encounter conditions impeding timely delivery of the Services, the successful bidder 

shall promptly notify MMRC in writing of the delay, its likely duration, and its cause. As 

soon as practicable after receipt of the successful bidder’s notice, MMRC shall evaluate 

the situation and may at its discretion extend the successful bidder’s time for 

performance in writing.  

5.11.2 Delay by the successful Bidder in the performance of its Delivery and Completion 

obligations shall render the Bidder liable for disqualification for any further bids in 

MMRC, unless an extension of time is agreed mutually.  

5.12 Termination 

 

5.12.1 Termination by MMRC 

5.12.1.1 MMRC may, without prejudice to any other remedy for breach of Contract, terminate 

this Contract in case of the occurrence of any of the events specified in paragraphs (1) 

through (11) of this GCC Clause 5.12.1. In such an occurrence, MMRC shall give a not 

less than 30 days’ written notice of termination to the successful bidder. 

5.12.1.2 If the successful bidder does not remedy a failure in the performance of its obligations 

under the Contract, within thirty (30) days after being notified or within any further 

period as MMRC may have subsequently approved in writing. 

5.12.1.3 If the successful bidder becomes insolvent or goes into liquidation, or receivership 

whether compulsory or voluntary. 

5.12.1.4 If the successful bidder, in the judgment of MMRC has engaged in corrupt or fraudulent 

practices in competing for or in executing the Contract. 

5.12.1.5 If, as the result of Force Majeure, the successful bidder is unable to perform a material 

portion of the Services for a period of not less than 60 days. 

5.12.1.6 If the successful bidder submits to the MMRC a false statement which has a material 

effect on the rights, obligations or interests of MMRC. 

5.12.1.7 If the successful bidder places itself in a position of conflict of interest or fails to disclose 

promptly any conflict of interest to MMRC. 



For Supply, Installation, Integration, Hosting and Commissioning of Project Management (PM) and Document/Content 
Management Solution in Mumbai Metro Rail Corporation (MMRC) along with its implementation and maintenance support 

P a g e  55 | 104 

 

5.12.1.8 If the successful bidder fails to provide the quality services as envisaged under this 

Contract, MMRC may make judgment regarding the poor quality of services, the 

reasons for which shall be recorded in writing. MMRC may decide to give one chance 

to the successful Bidder to improve the quality of the services. 

5.12.1.9 If the successful bidder fails to comply with any final decision reached as a result of 

arbitration proceedings. 

5.12.1.10  In the event MMRC terminates the Contract in whole or in part, pursuant to GCC Clause 

5.12.1, MMRC may procure, upon such terms and in such manner as it deems 

appropriate, services similar to those undelivered or not performed, and the successful 

bidder shall be liable to MMRC for any additional costs for such similar services. 

However, the successful bidder shall continue performance of the Contract to the 

extent not terminated. 

 

5.12.2 Termination by Bidder 

The successful bidder may terminate this Contract, by not less than 30 days’ written notice to MMRC, 

such notice to be given after the occurrence of any of the events specified in paragraphs (1) through 

(4) of this GCC Clause 5.12.2: 

5.12.2.1 If MMRC fails to pay any money due to the Successful bidder pursuant to this Contract 

and not subject to dispute pursuant to GCC Clause 4.8 hereof, within 30 days after 

receiving written notice from the successful bidder that such payment is overdue. 

5.12.2.2 If, as the result of Force Majeure, the successful bidder is unable to perform a material 

portion of the Services for a period of not less than 60 days. 

5.12.2.3 If MMRC fails to comply with any final decision reached as a result of arbitration 

pursuant to GCC Clause 4.8 hereof. 

5.12.2.4 If MMRC is in material breach of its obligations pursuant to this Contract and has not 

remedied the same within 30days (or such longer period as the successful bidder may 

have subsequently approved in writing) following the receipt by MMRC of the Successful 

bidder’s notice specifying such breach. 

 

5.13 Payment upon Termination 

 

5.13.1 Upon termination of this Contract pursuant to GCC Clauses 5.12.1 or 5.12.2, the MMRC 

shall make the following payments to the Successful bidder: 

5.13.2 If the Contract is terminated pursuant to GCC Clause 5.12.1 (10) or 5.12.2, 

remuneration for Services satisfactorily performed prior to the effective date of 

termination.  

5.13.3 If the agreement is terminated pursuant of GCC Clause 5.12.1. (1) to (3), (4), (5), (6), 

(7), (8) and (9). The successful bidder shall not be entitled to receive any agreed 

payments upon termination of the contract. However, the MMRC may consider making 

a payment for the part satisfactorily performed on the basis of Quantum Merit as 

assessed by it, if such part is of economic utility to the MMRC. Applicable under such 

circumstances, upon termination, the MMRC may also impose liquidated damages. The 

successful bidder will be required to pay any such liquidated damages to MMRC within 

30 days of termination date. 
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5.14 Assignment 

If successful bidder fails to render services in stipulated timeframe and as per schedule, MMRC, at its 

discretion and without any prior notice to successful bidder, may discontinue or minimize scope of work 

or procure/board any other similar agency to render similar services to complete project in stipulated 

timeframe. 
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Section: 5 

Guidelines for Initial filter Bid 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



For Supply, Installation, Integration, Hosting and Commissioning of Project Management (PM) and Document/Content 
Management Solution in Mumbai Metro Rail Corporation (MMRC) along with its implementation and maintenance support 

P a g e  58 | 104 

 

6 Guidelines for Initial filter Bid 

6.1 Check-list for the documents to be included in the Initial filter Envelope 

S 

No. 

List of Documents Submitted 

(Y / N) 

Documentary 

Proof  

(Page No.) 

1.  
Bid Covering Letter    

2.  
Scanned copy of EMD of Rs. 2,00,000 (Rupees Two Lakhs 

Only) & Online payment of Document Fee receipt of Rs. 5,000 

(Rupees Five Thousand Only)  

  

3.  
Power of Attorney in favor of Authorized signatory    

4.  
Declaration that the bidder(all members in case of consortium) 

has not been debarred/blacklisted by any Government / Semi-

Government organization  

  

5.  
Copy of Certificate of Incorporation     

6.  
Work orders and Customer Satisfactory Certificate to support that 

the Bidder should have experience of implementing atleast one 

project of Primavera solution with order value not less than 32 

lakhs.  

or 

should have experience of implementing atleast two project of 

Primavera solution with order value not less than 24 lakhs .  

or 

should have experience of implementing atleast three project of 

Primavera solution with order value not less than 16 Lakhs. 

  

7.  
Work orders and Customer Satisfactory Certificate to support that 

the Bidder should have experience of implementing atleast one 

project of proposed Document/Content Management and 

collaboration solution with order value not less than 40 lakhs 

or 

should have experience of implementing atleast two project of 

proposed Document/Content Management and collaboration 

solution with order value not less than 30 lakhs.  

or 

should have experience of implementing atleast three project of 

proposed Document/Content Management and collaboration 

solution with order value not less than 20 Lakhs. 

  

8.  
Copy of the audited Profit & Loss Statement of the company duly 

certified by statutory auditor to support that the bidder should 

have average turnover of INR 5 crore in last three financial years 

(FY 12-13, FY-13-14, FY-14-15) from IT/ ITeS; 

   

9.  
Copy of the audited balance sheet of the company to support the 

Bidder should have positive net worth (measured as paid-up 

capital plus free reserves) for any two of the last three audited 

financial years(FY 12-13, FY-13-14, FY-14-15) 

 

 

 

10.  
Valid documentary proof of Sales Tax / Service Tax / VAT 

registration number and the details of income tax registration (PAN) 

  



For Supply, Installation, Integration, Hosting and Commissioning of Project Management (PM) and Document/Content 
Management Solution in Mumbai Metro Rail Corporation (MMRC) along with its implementation and maintenance support 

P a g e  59 | 104 

 

11.  
Copy of Valid and an active SEI CMMI Level 3 or its higher version 

or ISO 9001 certification as on date of submission of Bid By the 

Bidder 

  

12.  
OEM Authorization Form ( In Case of OEM Experience shown for 

Projects ) 
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6.2 Initial filter Cover Letter 

(To be submitted on the letterhead of the bidder) 

Place 

Date 

To 

Executive Director (Electrical)  

MMRC,  

Bandra - Kurla Complex  

Bandra (East)  

Mumbai—400051 

Subject: Submission of proposal in response to the RFP for Supply, Installation, Integration, Hosting 

and Commissioning of Project Management (PM) and Document/Content Management 

Solution (DM) in Mumbai Metro Rail Corporation (MMRC) along with its implementation and 

maintenance support 

 

Ref: RFP Notification number  

Dear Sir,  

Having examined the RFP, the receipt of which is hereby duly acknowledged, we, the undersigned, 

offer to provide the professional services as required and outlined in the RFP for the Appointment of IT 

Agency for the Project “For Supply, Installation, Integration, Hosting and Commissioning of 

Project Management (PM) and Document/Content Management Solution (DM) in Mumbai 

Metro Rail Corporation (MMRC) along with its implementation and maintenance support”.  

We attach hereto our responses to Initial filter requirements and technical & financial proposals as 

required by the RFP. We confirm that the information contained in these responses or any part thereof, 

including the exhibits, and other documents and instruments delivered or to be delivered to MMRC, is 

true, accurate, verifiable and complete. This response includes all information necessary to ensure that 

the statements therein do not in whole or in part mislead the MMRC in its short-listing process.  

We fully understand and agree to comply that on verification, if any of the information provided here 

is found to be misleading the selection process, we are liable to be dismissed from the selection process 

or termination of the contract during the project, if selected to do so.  

We agree for unconditional acceptance of all the terms and conditions set out in the RFP document and 

also agree to abide by this tender response for a period of 120 days from the date of submission of 

Bid. We hereby declare that in case the contract is awarded to us, we shall submit the contract 

performance guarantee bond in the form prescribed the RFP.  

We agree that you are not bound to accept any tender response you may receive. We also agree that 

you reserve the right in absolute sense to reject all or any of the products/ services specified in the 

tender response.  

It is hereby confirmed that I/We are entitled to act on behalf of our company/ corporation/ firm/ 

organization and empowered to sign this document as well as such other documents, which may be 

required in this connection.  

____________________________________  
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Signature of Authorized Signatory (with official seal)  

Name:  

Designation:  

Address:  

Telephone & Fax:  

E-mail address:   



For Supply, Installation, Integration, Hosting and Commissioning of Project Management (PM) and Document/Content 
Management Solution in Mumbai Metro Rail Corporation (MMRC) along with its implementation and maintenance support 

P a g e  62 | 104 

 

6.3 Format to share Bidder’s and Bidding Firms Particulars  

The Table below provides the format in which general information about the bidder must be furnished. 

 

S No Information Details 

1.  
Name of Bidding firm:   

2.  
Address and contact details of Bidding firm:   

3.  
Firm Registration Number and Year of Registration   

4.  
Web Site Address   

5.  
Status of Company (Public Ltd., Pvt. Ltd., etc.)   

6.  
Company’s Service Tax Registration No.    

7.  
Company’s Permanent Account Number (PAN)    

8.  
Company’s Revenue for the last 3 years (Year wise)    

9.  
Name, Designation and Address of the contact person to whom 

all references shall be made regarding this RFP: 

 

10.  
Telephone number of contact person:  

11.  
Mobile number of contact person:  

12.  
Fax number of contact person:  

13.  
E-mail address of contact person:  

 

Please submit the relevant proofs for all the details mentioned above along with your Bid response  

Authorized Signatory 

Name 

Seal 
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6.4 Format for Declaration by the bidder for not being Blacklisted / Debarred 

(To be submitted on the Letterhead of the responding company) 

Date: dd/mm/yyyy 

To 

Executive Director (Electrical)  

MMRC,  

Bandra - Kurla Complex  

Bandra (East)  

Mumbai—400051 

Sub: Declaration for not being debarred / black-listed by Central / any State Government department in 

India as on the date of submission of the bid 

Ref: RFP Notification number  

Dear Sir, 

I, authorized representative of _________________________, hereby solemnly confirm that the Company 

_________________________ is not banned by the Government of Maharashtra/ Any other state 

government/ Government of India which includes any Government Department, Public Sector Undertakings 

of the Government, Statutory Boards formed by the Government, Local Bodies in the State, Co-operative 

Institutions in the State, Universities and Societies formed by the Government for any reason as on last 

date of submission of the Bid. In the event of any deviation from the factual information/ declaration, 

MMRC, Government of Maharashtra reserves the right to reject the Bid or terminate the Contract without 

any compensation to the Company.  

Thanking you, 

Yours faithfully, 

_____________________________________ 

Signature of Authorized Signatory (with official seal) 

Date: 

Name: 

Designation: 

Address: 

Telephone & Fax: 

E-mail address: 
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6.5 Format of sending pre-bid queries 

 

Ref: RFP Notification number 

Bidder’s Request For Clarification 

Name and complete official address of 

Organization submitting query / 

request for clarification 

Telephone, Fax and E-mail of the organization 

Tel: 

Fax: 

Email: 

Sr. 

No. 

Clause 

No. 
Page No. 

Content of RFP 

Requiring Clarification 

Change Requested/ Clarification 

required 

1     

2     

 

Signature: 

Name of the Authorized signatory: 

Company seal: 

Date and Stamped 
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7 Guidelines for Initial filter Proposal 

7.1  Initial filter Bid Cover Letter 

(To be submitted on the Letterhead of the responding firm) 

 Date: dd/mm/yyyy 

To 

Executive Director (Electrical) 

MMRC,  

Bandra - Kurla Complex  

Bandra (East) 

Mumbai—400051 

 

Sub: Selection of Bidder for the Project “For Supply, Installation, Hosting, Integration and 

Commissioning of Project Management (PM) and Document/Content Management Solution (DM) in 

Mumbai Metro Rail Corporation (MMRC) along with its implementation and maintenance support”  

Ref: RFP Notification number -  

Dear Sir,  

Having examined the RFP, the receipt of which is hereby duly acknowledged, we, the undersigned, 

offer to provide the professional services as required and outlined in the RFP for “Supply, 

Installation, Integration, Hosting and Commissioning of Project Management (PM) and 

Document/Content Management Solution (DM) in Mumbai Metro Rail Corporation (MMRC) 

along with its implementation and maintenance support “  

We attach hereto the technical response as required by the RFP, which constitutes our proposal. We 

undertake, if our proposal is accepted, to adhere to the implementation plan (Project schedule) for 

providing Professional Services in “For Supply, Installation, Integration, Hosting and 

Commissioning of Project Management (PM) and Document/Content Management 

Solution (DM) in Mumbai Metro Rail Corporation (MMRC) along with its implementation 

and maintenance support “, put forward in RFP or such adjusted plan as may subsequently be 

mutually agreed between us and MMRC or its appointed representatives.  

If our proposal is accepted, we will obtain a Performance Bank Guarantee issued by a nationalized bank 

in India, for a sum of equivalent to 10% of the contract value for the due performance of the contract.  

We agree for unconditional acceptance of all the terms and conditions set out in the RFP document and 

also agree to abide by this tender response for a period of 120 days from the date of submission of Bid 

and it shall remain binding upon us with full force and virtue, until within this period a formal contract 

is prepared and executed, this tender response, together with your written acceptance thereof in your 

notification of award, shall constitute a binding contract between us and MMRC.  

We confirm that the information contained in this proposal or any part thereof, including its exhibits, 

schedules, and other documents and instruments delivered or to be delivered to MMRC is true, accurate, 

and complete. This proposal includes all information necessary to ensure that the statements therein 

do not in whole or in part mislead MMRC as to any material fact.  

We agree that you are not bound to accept any tender response you may receive. We also agree that 

you reserve the right in absolute sense to reject all or any of the products/ services specified in the 

tender response. 
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It is hereby confirmed that I/We are entitled to act on behalf of our company/ corporation/ firm/ 

organization and empowered to sign this document as well as such other documents, which may be 

required in this connection.  

Date:  

(Signature)  

(Name)  

(In the capacity of)  

[Seal / Stamp of bidder]  

Witness Signature:  

Witness Name:  

Witness Address:  

--------------------------------------------------------------------------------------------------------

----------- 

CERTIFICATE AS TO AUTHORISED SIGNATORIES 

I__________________________, the Company Secretary of _________________, certify 

that___________________________________ who signed the above Bid is authorized to do so and 

bind the company by authority of its board/ governing body.  

Date:  

Signature:  

(Company Seal) (Name)   
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7.2  Format to Project Citation 

  

 

Note: The Bidder is required to use above formats for all the projects referenced by the 

bidder for the Initial filter and technical bid evaluation. 

 

  

S No Item Details Attachment Ref. Number  

1 Name of the Project    

2 Date of Work Order   

3 Client Details    

4 Scope of Work    

5 Contract Value    

6 Completion Date   
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7.3  Details of Manpower Resources Proposed  

 

S 

No 

Proposed Position Name of 

the 

Resource 

Proposed 

Role 

Highest 

Qualification 

Total 

Experience 

(in years) 

Total Relevant 

Experience for 

the proposed 

position (in 

years) 

1 

 

Project Manager      

2 Functional 

Lead(Primavera) 

     

3 Technical 

Lead(Primavera) 

     

4 Functional Lead 

(Document/Content 

Management) 

     

5 Technical Lead 

(Document/Content 

Management) 

     

6 Any Other      

 

 

7.3.1 Format for CV’s of Proposed Manpower 

 

 

A detailed profile of the key staff proposed for the MMRC project, is to be enclosed along with the 

Initial filter Proposal, in the format given below: 

 

Item Description 

Name  

Designation / Role  

Academic Qualifications  

Relevant Certification  

Total years of relevant experience  

Total number of similar project executed in the 

proposed role with brief details of each project 

 

Certifications 

I, the undersigned certify that: 

To the best of my knowledge and belief, this CV correctly describes me, my qualifications, and my 

experience. 

I understand that my willful misstatement described herein may lead to my disqualification or 

dismissal, if engaged.  

Name & Signature (Personnel) Name & Signature (Authorized Representative) 

 Date of signing 
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7.4  Project Implementation Methodology  

 

The Bidder is required to submit the proposed technical solution in detail. Following 

should be captured in the explanation:  

 

a) The Overall approach to the Project 

b) Details of Proposed Primavera and Document/Content Management Solution 

c) A detailed description of the solution and solution approach 

d) Implementation Methodology and Deployment Architecture 

e) Strength of the Bidder to provide services including examples or case-studies of similar work 

(Supply and Implementation of Primavera and Document/Content Management) 

f) Project Organization and Management Plan 

g) Extent of compliance with the specifications mentioned in the scope of work in the section 3.0 

and Annexure 7.5 of the RFP 

h) Project Monitoring and Communication Plan– Bidder’s approach to project monitoring and 

communications among stakeholders.  

i) Change management methodology 

j) The performance benchmark for the offered solution & services 

k) The constraints, essentials and necessities if any for installation & commissioning of system 

l) Implementation plan– Bidder’s approach to implement the project  

m) Risk Management Plan – Bidder’s approach to identify, respond / manage and mitigate risks  

n) Quality Control plan - Bidder's approach to ensure quality of work and deliverables  

o) Escalation matrix during contract period 

p) Disaster Recovery Plan 

 

Note: 

a. All the pages (documentary proofs and other documents that may be attached) should contain 

page numbers and would have to be uniquely serially numbered. 

 

b. Inadequate information shall lead to disqualification of the bid.   
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7.5  Functional Requirements compliance 

 

Compliance requirements of Project Management and Document Content/ Collaboration Management 

The proposed system should be compliant to the following requirements.  

 

7.5.1. Project Management Requirements Compliance  

  

Req. No.  Functional Requirements  Available out 
of the box 

(Yes/No) 

Customization 
Required 

PMT.1  The proposed tool should be able to facilitate Project 
Creation, Initiation and Preparation of Milestone 

Schedule for the overall project  

  

PMT.2  The proposed tool should enable creation of Master 
Schedule  

  

PMT.3  The proposed tool should enable creation of Work 

schedule for all projects and link it to the master 
schedule  

  

PMT.4  Workflows should ensure Approval of Work schedule 

by the appropriate approving authority including 
multiple levels of approval  

  

PMT.5  Project and Activity Classification feature should be 
available  

  

PMT.6  The tool should be able to cater to Scheduling 

requirements of various projects  

  

PMT.7  The tool should be able to track the progress of 
individual and overall project  

  

PMT.8  The proposed tool should have an underlying 
Document Management System that shall facilitate 

storage of approved documents through a workflow 

based mechanism  

  

PMT.9  The proposed tool should have the facility to define 

the Budget for the entire project and make 

allocations to individual projects  

  

PMT.10  The tool should have the following functionalities:    

PMT.11  Activity Confirmation    

PMT.12  Resource Planning – Task Allocation, Role Profiles, 
CVs  

  

PMT.13  Scope Management & Contract Management    

PMT.14  Risk & Contingency Planning    

PMT.15  Issue Management    

PMT.16  Project Closure and Archival    

 

PM-01: Project Creation & Initiation  

Req. 
No.  

Functional Requirement  Available out 
of the box 

(Yes/No) 

Customization 
Required 

PM.01.1  System should provide a project creation and 
subsequently initiation workflow guiding users to 
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capture key information for project approval and 

creation  

PM.01.2 System should enable approval of project schedule     

PM.01.3 System should have provision for 

updating/modifying changing the baseline schedule  

  

PM.01.4 System should have provision for sharing the project 
schedule to various users based on authorization  

  

PM.01.5 System should have provision so that the detailed 

scheduling can take place in an integrated manner  

  

PM.01.6 System should be able to link various 

documents/objects activity wise. Document search 
and retrieval functionalities should be available  

  

  

PM-02: Preparation of Master Schedule  

 

Req. No.  Functional Requirement  Available out of 

the box(Yes/No) 

Customization 

Required 

PM.02.1  System should have provision for defining 

Master Schedule linked with the preliminary 

Milestone Schedule  

  

PM.02.2 System should enable approval of project 

schedule   

  

PM.02.3 System should have provision for 
updating/modifying changing the baseline 

schedule  

  

PM.02.4 System should have provision for sharing of the 
project schedule to various users based on 

authorization  

  

PM.02.5 System should be able to generate 

alert/warning at appropriate level in case any 

activity is due or overdue  

  

PM.02.6 System should have provision so that the 

detailed scheduling can take place in an 

integrated manner  

  

PM.02.7 System should be able to link various 

documents/objects activity wise  

  

PM.02.8 System should provide standard template for 
different type of projects so that user can 

adopt the required template  

  

PM.02.9 User should be able to adopt complete 
template to create a new project or insert parts 

of it into an existing project  

  

PM.02.10 System should be able to capture budget units, 

Resources and interdependencies between sub 

projects  

  

  

PM-03: Preparation of Work Schedule  

Req. 

No.  

Functional Requirement  Available out 

of the box 
(Yes/No) 

Customization 

Required 

PM.03.1 Users should be able to breakup project into 

unlimited number of WBS corresponding to work 
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packages that need to be delivered under that 

project  

PM.03.2 WBS should support hierarchy and users should be 
able to create unlimited number of levels.  

  

PM.03.3 Each work package (WBS) in a project shall be 
assigned to respective team for delivery  

  

PM.03.4 Access control should be provided to authorized 

resources to modify and update respective work 
package (WBS) assigned to them  

  

PM.03.5 Users should be able to plan, detail and update 

corresponding work package  
concurrently i.e. multiple users should be able to 

plan, detail or update their respective WBS and 
activities in a project concurrently  

  

PM.03.6 Users should be able to work on multiple work 

packages in different projects simultaneously i.e. 
they should be able to open multiple projects and 

update  

  

PM.03.7 Users should be able to import schedule from 
Bidders in form of XML files, Excel Files, Microsoft 

Project Files and Primavera XER formats at the 
minimum  

  

  

PM-04: Approval of Work schedule  

Req. 
No.  

Functional Requirement  Available out 
of the box 

(Yes/No) 

Customization 
Required 

PM.04.1 System should enable the approval process for Work 
Schedule prepared.  

  

PM.04.2 System should keep proper audit trail of all the 

schedules submitted for approval.  

  

PM.04.3 System should enable alerts to concerned 

person/group about any project requiring their 

approval  

  

PM.04.4 System should send an email to the approver based 

on master data  

  

PM.04.5 Approved Schedule will be captured as baseline for 
comparison of actual dates with planned dates at the 

time of actual execution of project  

  

PM.04.6 Any change to the Work Schedule after approval will 
be done through change process  

  

PM.04.7 In case of change to system should be able to 

maintain multiple baselines so as to keep record of all 
approved versions. There should not be any limit on 

the number of baselines that can be created for any 
project 

  

  

PM-05: Project and Activity Classification  

 

Req. 
No.  

Functional Requirement  Available 
out of the 

box 

(Yes/No) 

Customization 
Required 
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PM.05.1 Users should be able to define and maintain project and 

activity codes based on the Parameters like Type of 
Project, Region etc. for reporting purposes.   

  

PM.05.2 System should enable creation of team hierarchies for 

the overall project and for individual sub projects with 
key posts/ roles defined  

  

PM.05.3 Users should be able to group sort and filter projects 

and activities based on these codes to create various 
layouts like Region wise projects, department wise 

activities, Activities grouped status wise, Activities not 
finished by due date etc.  

  

PM.05.4 It should be possible to generate summarization reports 

based on the projects and activity codes.  

  

PM.05.5 It should be possible to color code activities based on 

code values assigned to each activity.  

  

PM.05.6 Activity and Project codes need to be hierarchical with 
possibility to define at least six levels.  

  

PM.05.7 System should support secure codes and users will need 

special/controlled privilege to be able to view, edit, 
delete and assign these codes and their values.  

  

 

PM-06: Project Scheduling  

Req. 
No.  

Functional Requirement  Available out 
of the box 

(Yes/No) 

Customization 
Required 

PM.06.1 System should be able to map linkages between 
different projects, sub projects and the different 

activities within these projects  

  

PM.06.2 System should be able to calculate critical path and 

identify critical activities on real time basis to avoid 

delays  

  

PM.06.3 Users should have the option to ignore or consider 

inter project relationships and constraints while 

scheduling. In case certain inter project relationships 
are ignored a flag should be raised for the same  

  

PM.06.4 Actual progress reported should be considered while 

rescheduling  

  

PM.06.5 Users should have an option to make all open ended 

activities critical  

  

PM.06.6 Users should have an option of doing resource 
leveling while scheduling  

  

PM.06.7 Users should be able to calculate critical path up to 

an intermediate milestone and for overall milestone  

  

PM.06.8 Users should be able to calculate multiple float paths    

PM.06.9 Users should be able to calculate a program critical 

path cutting across multiple projects identified as 
part of that program 

  

  

PM-07: Baseline Management  

 

Req. 
No.  

Functional Requirement  Available out of 
the box(Yes/No) 

Customization 
Required 
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PM.07.1 System should allow users to define baseline 

categories and group baselines under respective 
category  

  

PM.07.2 Users should be able to create multiple baselines. 

There should be no limit on the number of 
baselines that can be created for a project  

  

PM.07.3 Project Manager should be able to selectively 

update the baseline to accommodate scope 
changes  

  

PM.07.4 Monthly trend analysis needs to be facilitated by 

baselines  

  

PM.07.5 Users may take a snapshot of current project as 

baseline or assign another project as baseline to 
the current project  

  

PM.07.6 Project Manager should be able to restore the 

project to any previous baseline  

  

PM.07.7 Users should be able to perform variance analysis 
using user specific baselines. Corporate reporting 

should be only on Project specific baseline  

  

PM.07.8 Users should be able to compare project 

simultaneously with multiple baselines to facilitate 

best effort schedule v/s customer committed 
schedule reporting from the same project  

  

  

PM-08: Progress Tracking  

Req. 
No.  

Functional Requirement  Available out 
of the box 

(Yes/No) 

Customization 
Required 

PM.08.1 System should give alerts to concerned person/ 

department in case there is delay in achieving some 

milestones by more than specified time duration. 
System should give Schedule vs. Actual date 

comparison for activities of approval stage as well as 
execution phase  

  

PM.08.2 Actual progress of the project should be available 

along with project schedule along with Schedule 
slippages, revisions in planned schedule, cost 

escalations  

  

PM.08.3 System should enable users to identify quality related 
issues and link them to respective activities or work 

package  

  

PM.08.4 System should enable project wise progress monitoring 
and allow for milestone trend analysis  

  

PM.08.5 Budget vs. Planned vs. Actual cost    

PM.08.6 System should be able to facilitate Project review 
meeting with multiple review layouts. Individual project 

progress and overall project progress in terms of 
percentage completion  

  

PM.08.7 Incomplete activities, critical path impact analysis    

PM.08.8 Contract, Payments, Deliverables status    

  

PM-09: Document Management  
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Req. No.  Functional Requirement  Available 

out of the 
box 

(Yes/No) 

Customization 

Required 

PM.09.1 All the documents should be available online in the system    

PM.09.2 Document management system shall enable tracking, 

indexing, and searching of multiple versions of supporting 

documents attached to various modules within the 
application  

  

PM.09.3 Users should be able to create place holders for 

documents linked to project activities to identify 
documents that need to be created as part of executing 

the activity  

  

PM.09.4 System should support approval cycles to enable review 

and approval of documents  

  

PM.09.5 Users should get notifications when a document is 
assigned to them for review  

  

PM.09.6 System should allow for the creation of shared document 

space for the respective teams. The access to documents 
stored here will be restricted and will be controlled by the 

owner  

  

PM.09.7 The system should allow the user to store the document 
either as public – available to all users of the system OR 

Private- Available to only to the particular group OR to 
specific persons only  

  

PM.09.8 System should provide a provisioning mechanism of the 

document space based on request and approval  

  

PM.09.9 Provision to increase the storage space allocation for any 

particular team by the system admin  

  

PM.09.10 Provide mechanism to perform search on documents 
stored in the project Management System  

  

  

PM-10: Budget Planning  

Req. 
No.  

Functional Requirement  Available out 
of the box 

(Yes/No) 

Customization 
Required 

PM.10.1 System should provide ability to create funding 
heads / budget heads  

  

PM.10.2 Project manager should be able to budget time, 

cost and resources required for the project  

  

PM.10.3 Project manager should be able to plan budget on 

a time line thus should be able to derive monthly, 

quarterly or annual budgets based on the project 
budget  

  

PM.10.4 System should facilitate top down distribution of 
budget  

  

PM.10.5 Project Manager should be able to review budget 

allocated under various heads  

  

PM.10.6 System should provide option to record proposed, 
approved and rejected changes to the budget in 

the budget log  

  

PM.10.7 Project Manager should be able to track unallocated 

budget at all times  
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PM.10.8 System should support computation of various 

metrics such as Earned Value Computation (EVM) 
including cost variance and schedule variance  

  

PM.10.9 System should provide variance reporting    

  

PM-11: Risk & Contingency Planning  

 

Req. 
No.  

Functional Requirement  Available out of 
the box (Yes/No) 

Customization 
Required 

PM.11.1 System should provide ability to create risk 

register to identify and document various risks 
linked to the project  

  

PM.11.2 Users should be able to define risk categories 

and group risks as per the defined categories  

  

PM.11.3 Users should be able to link risks to respective 

activities impacted by each risk  

  

PM.11.4 System should provide ability to score risks 
based on their impact on schedule, cost and 

quality of the project  

  

PM.11.5 System should enable qualitative assessment of 
risks  

  

PM.11.6 Users should be able to prepare and capture 
contingency plan for each risk  

  

PM.11.7 System should track the expenses towards each 

risk & contingency allocated for the same  

  

  

PM-12: Activity Confirmation  

Req. No.  Functional Requirement  Available 

out of 
the box 

(Yes/No) 

Customization 

Required 

PM.12.1 Activity progress updated in the system should roll up to 
WBS and Project level  

  

PM.12.2 System should enable tracking of actual effort put by each 

resource  

  

PM.12.3 System should enable users to record progress by means of 

steps or checklist completion  

  

PM.12.4 Users should be able to report progress based on 
deliverable progress against each activity  

  

PM.12.5 Activities should support Physical, Unit based and duration 

based progress reporting  

  

PM.12.6 Users should be able to report progress in terms of % 

complete or by remaining units  

  

PM.12.7 Users should be able to record expected finish dates for 
each activity  

  

PM.12.8 System should allow putting activities in suspended state    

PM.12.9 System should provide provision to link each activity with 
corresponding calendar which might be different from 

Project default calendar  

  

PM.12.11 System should support configurable workflow for reporting 
any milestone completion  

  

PM.12.11 System should allow the user to attach documents at the 

time of reporting milestones  
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PM-13: Resource Planning  

 

Req. 
No.  

Functional Requirement  Available out 
of the box 

(Yes/No) 

Customization 
Required 

PM.13.1 System should provide ability to define resource pool 
to be used while planning  

  

PM.13.2 System should provide detail of the manpower 

associated with the projects under executions  

  

PM.13.3 System should provide resource look up and 

selection based on skill set and proficiency level. The 

entire process should be captured in the system  

  

PM.13.4 Users should be able to categorize and classify 

resources based on resource codes  

  

PM.13.5 Master data to be maintained which will consist of 
standard number of man-hours required against each 

project/ module/ sub module. This shall be the basis 
for assigning the number of man-hours  

  

PM.13.6 Clubbing of employees of different grades, who are 

carrying out similar activities in same area should be 
possible  

  

PM.13.7 System should have provision for marking the 

personnel who can be allocated the project  

  

  

PM-14: Issue Management  

 

Req. 

No.  

Functional Requirement  Available out of 

the box (Yes/No) 

Customization 

Required 

PM.14.1 System should provide means to record an Issue 
in the system at an individual project level  

  

PM.14.2 System should initiate a workflow for validation 

of the issue  

  

PM.14.3 System should support creation of Issue 

Management Analysis and Action Plan  

  

PM.14.4 System should support reporting and tracking of 
issues at a consolidated and individual project 

level  

  

PM.14.5 System should support creation of 
recommendations for issues and initiate 

workflows for approval  

  

PM.14.6 System should support conversion of an Issue 

into a task at a project/ program level or into a 

change request  

  

PM.14.7 System should support closure of Issue post 

verification  

  

 

PM-15: Scope Management  

Req. 

No.  

Functional Requirement  Available out of 

the box (Yes/No) 

Customization 

Required 



For Supply, Installation, Integration, Hosting and Commissioning of Project Management (PM) and Document/Content 
Management Solution in Mumbai Metro Rail Corporation (MMRC) along with its implementation and maintenance support 

P a g e  79 | 104 

 

PM.15.1 System should provide means to record a 

change request in the system at an individual 
project level  

  

PM.15.2 System should provide reporting on schedule 

and cost impact of change at individual and 
overall project level  

  

PM.15.3 System should support creation of business case 

for change  

  

PM.15.4 System should initiate a workflow for approval 

of change request  

  

PM.15.5 System should support tracking and closure of 
change request activity under the sub project  

  

  

PM-16: Project Closure and Archival  

 

Req. 
No.  

Functional Requirement  Available out of 
the box 

(Yes/No) 

Customization 
Required 

PM.16.1 System should provide mechanism to tag status 
(Active, Planned, Closed etc.) on a  

Project  

  

PM.16.2 Project Manager should be initiate project closure 
and after obtaining necessary approvals he 

should be able to mark it closed  

  

PM.16.3 The system should allow for the project to be 
archived and make the template available for 

similar new projects  

  

PM.16.4 The system should allow the project manager to 
tag closure documents and submit a project 

appraisal report  

  

 

PM-17: Data Gathering  

Req. 

No.  

Functional Requirement  Available out of 

the box 
(Yes/No) 

Customization 

Required 

PM.17.1 The system should support creation of forms and 

templates for data gathering from the fields and 
division offices  

  

PM.17.2 The system should support consolidation of data 

gathered into master templates  

  

PM.17.3 System should support export of this data into 

Microsoft excel and other flat files  

  

PM.17.4 System should enable tracking of completion of 
data gathering exercise and generate reports on 

completion status based on region, division offices 
etc.  

  

PM.17.5 System should support export & Import of this data 

into/ from Microsoft excel and other flat files  

  

PM.17.6 The system should support workflow for approval/ 

confirmation  

  

  

PM-18: Reporting Requirements  
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Req. No.  Reporting Requirement  Available 

out of 

the box 
(Yes/No) 

Customization 

Required 

PM.18.1 Monthly/ Quarterly /Annual report(Region wise) for 
completed/under process activity  

  

PM.18.2 Exception Report for due/overdue activity    

PM.18.3 Planned date for activities    

PM.18.4 Planned cost report for the project    

PM.18.5 Exception Report for due/overdue activity    

PM.18.6 Detail status of any project    

PM.18.7 All the documents object linked to the project    

PM.18.8 Planned date for activities    

PM.18.9 Planned cost report for the project    

PM.18.10 Cost reports: Budget v/s plan v/s actual    

PM.18.11 Project structure reports: Plan v/s actual dates    

PM.18.12 Project version comparison    

PM.18.13 Comparison between project versions    

PM.18.14 Summary status of all Projects    

PM.18.15 System should have provision for defining template for 

different type of work packages  

  

PM.18.16 Schedule vs. Actual date comparison for activities    

PM.18.17 Milestone trend analysis    

PM.18.18 Budget vs. Planned vs. Actual cost    

PM.18.19 Project progress in percentage of completion    

PM.18.20 Contract closing status    

PM.18.21 Status of pending issues pertaining to a project    

PM.18.22 Periodic package wise/Project Wise/Region wise progress 
report of activities bringing out exceptions and critical 

issues  

  

PM.18.23 Region wise/Period wise report for the live project/work 
package depicting at which stage they are  

  

PM.18.24 Program Wise summary and MIS report bringing out 

milestones and critical issues for top management  

  

PM.18.25 Budget vs. plan vs. actual cost grouped, sorted and filtered 

based on project and activity codes  

  

PM.18.26 Project Structure Report with Scheduled dates, basic dates, 
Critical Path  

  

PM.18.27 The reporting module should have provision for (a) Drill 

Down on reports from Gross level to Individual Project to 
Task level; (b) Graphical/ Chart Based reporting with Drill 

Down; (c) Allowing the user to Subscribe to specific 
reports; (d) Download to Excel/ other flat file format  

  

PM.18.28 Workflow reports and Ageing reports    

PM.18.29 User Dashboards    
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PM-19: Collaboration (Additional Feature, Non-Mandatory)  

  

Req. 
No.  

Functional Requirement  Available out of 
the box 

(Yes/No) 

Customization 
Required 

PM.19.1 System should provide a collaboration site where 
different users can post their comments, ask 

questions and start a discussion thread  

  

PM.19.2 System should provide for a built-in chat room 

that allows everyone on the project to discuss and 

collaborate on various tasks and activities  

  

PM.19.3 System should provide for creating a micro blog, 

where team members can view and write 

comments and share ideas  

  

PM.19.4 System should allow for broadcasting of messages 

and themes from leadership team, including 
videos  

  

 

System Architecture Requirements  

 

Req. No.  Architecture Requirements  Available 

out of the 
box  

(Yes/No) 

Customization 

Required 

PMT.SA.1  The PMT shall employ a web-based interface that 
allows users to quickly and easily enter data, initiate 

transactions, access information, and leverage 
analytics & reports as needed  

  

PMT.SA.2  The system shall allow project managers to import 

project information from Microsoft Project to a new 
project. Projects that have been imported or exported 

shall then be synchronized. Any information that is 
shared between projects in both applications is 

updated during synchronization  

  

PMT.SA.3  The application shall integrate with any SMTP-
compliant mail server, including Microsoft Exchange, 

UNIX, and others  

  

PMT.SA.4  The application shall be 100 percent web based, and 
all standard user access is delivered through dynamic 

hypertext markup language (HTML) pages. The 
protocol used between the client and the application 

server shall be HTTP or HTTPS, with no code required 

on an end user’s computer  

  

PMT.SA.5  The system should be available on internet and 

extranet. Users should be able to access the 

application using Secure Sockets Layer (SSL) while 
accessing through internet  

  

PMT.SA.6  The system should support all features on last 2 
versions of following browsers:  

Internet Explorer  

Safari  
Chrome  

Mozilla  
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Security Requirements  

Req. 
No.  

Security Requirements  Available 
out of the 

box 
(Yes/No) 

Customization 
Required 

PM.S.1  Dashboards and user access shall be governed by role-

based security. User passwords are required to be 
encrypted in the database. Data encryption shall be 

supported down to the field level  

  

PM.S.2 The application shall enable support for self-
administration features such as password reset. Strong 

passwords and password expirations must be able to be 
mandated by the administrator  

  

PM.S.3 Tracking changes and user engagement in processes shall 

be performed automatically by the application, thereby 
providing enhanced visibility and control to maintain 

compliance and reduce costs. Field level security and 
auditing shall also be a capability within the application 

where compliance or risk is at issue. Automatically 

creating audit trails for changes and approvals/rejections 
shall also be inherent in the application to provide audit 

traceability for historical reference  

  

PM.S.4 Access control shall be supported for integrations with 
LDAP, Microsoft Active Directory and any other LDAP 

compliant data sources  

  

 

7.5.2 Document/Content Management Requirements Compliance 

 

Sr. 
No 

Requirements Available 
out of 

the box  

(Yes/No) 

Customization 
Required 

Project Document Management  

PDM.1  System should allow users to login in secure way using 

username and password 

  

PDM.2  System should allow users to change, reset password of their 

login 

  

PDM.3  System should have repository for all Documents & Folders 
across the organization  

  

PDM.4  Should have capability for centralized and decentralized 

Scanning & Document Capturing.  

  

PDM.5  System should be able to generate Online Indexing    

PDM.6  System should allow Export/Import, Email, Print, Encrypt 

Documents  

  

PDM.7  System should support engineering File types like AutoCAD 
Drawing (.dwg, .dxf, .dwt), AutoCAD inventor (.idw, .ipt), 3D 

Drawings (.max), Naviswork (.nwd) and Others (MS Word, 
Excel, PDF, PDF/A, PowerPoint, Audio & Video Files etc.) 

  

PDM.8  System should allow Indexing on custom fields at Folders & 

File level 

  

PDM.9  System should have comprehensive & easy to set access 

rights controls at Folders level with inheritance  
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Sr. 

No 

Requirements Available 

out of 
the box  

(Yes/No) 

Customization 

Required 

PDM.10  System should allow specific rights at documents level for 
sharing  

  

PDM.11  System should allow Full text, Index & Parametric Search    

PDM.12  System should be integrated with Emails   

PDM.13  System should log Documents Check in, Check out & Version 
Control  

  

PDM.14  System should have robust and configurable Workflow for 
efficient Document Collaboration  

  

PDM.15  System should allow customized File View like Grid, icons, 

Hierarchical views,  

  

PDM.16  System should have Note & Note Sheet    

PDM.17  System should have Notification & Alarm    

PDM.18  System should report extensive Reports & Audit Trials    

PDM.19  System should allow Server Clustering for enterprise-class 
scalability  

  

PDM.20  System should be equipped to ensure all external users to be 

connected to DMS in secure way  

  

PDM.21  System should have provision to auto-generate system 

Drawing number as per MMRC.  

  

PDM.22  System should allow Online indexing along with attributes of 
drawing  

  

PDM.23  Particular Project from different sources the workflow details 

for drawing to be captured with proper alert.  

  

PDM.24  The particular drawing has to go to the predefined Cabinet.    

PDM.25  System should be able to flag the delay of drawing from 

Bidder in MIS reports for different projects.  

  

PDM.26  System should be able to generate % of drawing submission 
reports.  

  

PDM.27  System should have predefined Form along with the data for 

mail indexing.  

  

PDM.28  System should allow for bulk uploading of documents.   

PDM.29  System should have on-line document repository   

PDM.30  Revision control, check in / out, commenting, and full audit 
logs of all activities. 

  

PDM.31  Utilize Document Visualizing for generic viewing and markup 

capability across hundreds of file types. 

  

PDM.32  Utilize automated project email address to send files to the 

system via email. 

  

PDM.33  Linked to all business processes for both sending and 
receiving of files, with maintained relationships to all business 

process records. 

  

Contract and Change Management   

CC.1 System should be able to Manage all contract types (lump 

sum, T&M, cost plus, others) at virtually unlimited level of 

detail. 

  

CC.2 System should have Full change management with visibility 

into risks, trends, and other change-initiating information such 

as RFIs. 

  

CC.3 System should have Full multi-currency capabilities with the 

ability to select pegged, hedged, or floating currencies at the 
transaction level and full roll-up to the project and 

organizational levels. 
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Sr. 

No 

Requirements Available 

out of 
the box  

(Yes/No) 

Customization 

Required 

CC.4 System should allow for Generation of cash flow for contract-
centric views of baselines, actuals, and forecasts costs. 

  

CC.5 System should be able to attach drawings, specifications, and 

any other supporting documentation to contract records. 

  

CC.6 System should be able to Create forms that are aligned with 

the contract conditions of contracts. 

  

CC.7 System should be able to create forms that can be used to 
capture information that will help in submitting a claim. 

  

CC.8 System should be able to add triggers for those documents to 

advice on delayed actions. 

  

Construction Coordination & Management   

CCM.1 System should Manage notices to proceed, RFIs, submittals, 

transmittals and similar processes. 

  

CCM.2 System should have Issue Management with full traceability 

of all related documents. 

  

CCM.3 System should Control the project closeout process with 
punch lists, closeout checklists, warranties, turnover 

documentation etc. 

  

CCM.4 System should Maintain safety logs with incident reports that 
are reportable across all projects. 

  

CCM.5 System should be able to have inspection forms, material 

delivery reports, non-compliance notices, do design clash 
detection report. 

  

CCM.6 System should be to have Application for Temporary 

Acceptance, To have final Acceptance Report, Do a Project 
Audit Report. 

 

  

CCM.7 System should Manage notices to proceed, RFIs, submittals, 

transmittals and similar processes. 

  

CCM.8 System should have Issue Management with full traceability 
of all related documents. 

  

Project Collaboration   

PC.1 System should allow creation project committees 

 

  

PC.2 System should allow sending invitation to members with 

agenda of the project meeting 
 

  

PC.3 System should allow capture Minutes of Meeting with 

actionable assigned to stake holders with tracking of the 
progress of actionable 

 

  

PC.4 System should be able to Coordinate with external parties via 
supplemental instructions, design change requests. 

  

PC.5 System should Enforce compliance to daily, weekly, monthly 

reporting schedules. 

  

PC.6 System should have configurability to create virtually any 

business process forms and workflows. 

  

Engineering Drawing Management   

EDM.1 Maintain latest basis of design documents with revision 

control. 

  

EDM.2 Manage design reviews across all disciplines with rich 
commenting capabilities. 
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Sr. 

No 

Requirements Available 

out of 
the box  

(Yes/No) 

Customization 

Required 

EDM.3 Track all design sets throughout your organization’s project 
phase gate methodologies. 

   

Project Management Procedures 

PMP.1 System should be able to document your project management 
standard operating procedures manual 

  

PMP.2 System should be able to capture all forms, reports and 

workflows like: 

¶ Project Charter 

¶ Project Business Case 

¶ Lessons Learned 

¶ Knowledge Management 

¶ Benefit Realization 

¶ Deliverable Acceptance 

¶ Stage Gate Review 

¶ Project Closeout Report 

  

Workflow Engine 

WE.1 The system shall facilitate re-engineering of processes and act 

as a platform for building specific application and have a 
workflow engine to support different types of document 

routing mechanism including: 

Sequential, Parallel, Rule based, ad Hoc routing 

  

WE.2 The Process designer shall provide intuitive interface for 

designing rules and conditions for workflow routing. 

  

WE.3 Facility to define documents viewed and to be attached at 
individual stages. 

  

WE.4 Facility to define multiple archive stages for archive selected 

documents and indexes in underlying Document management 
system at any stage of workflow process. 

  

WE.5 The workflow management system shall support the definition 
of roles and allow many-to-many relationships between users 

and roles to be defined. 

  

WE.6 The workflow management system shall support Inbuilt 

Graphical workflow designer for modeling workflow using drag 
and drop facilities. 

  

WE.7 The Workflow management system should have pre 

integrated Document Management system. 

  

WE.8 The system shall provide facility to define exceptions at 

individual stages, which shall dynamically change the route on 

execution. 

  

WE.9 The system should have inbuilt Rule Engine for defining rules.   

WE.10 The system must support the document management needs 

of a large project team consisting of multiple stakeholders, 
including; Client, Consultants, Sub-Consultants, Contractors, 

Sub-Contractors and Suppliers. 

  

Inbuilt Triggers 

IT.1 The system shall provide facility to define custom triggers like 

Emails, Word template or launching executable etc. on 
predefined conditions. 

  

IT.2 The system shall provide facility to define custom templates 

for the triggers with static and dynamic data. 
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Sr. 

No 

Requirements Available 

out of 
the box  

(Yes/No) 

Customization 

Required 

IT.3 The system shall provide facility to generate event based 
triggers for automatically sending mails/ fax, generating 

responses, invoking data form for data entry, communicating 
from external systems. 

  

IT.4 The workflow management system shall have email 

notification to user when the user is not logged on to the 
workflow management system. Upon receiving the email, the 

user shall be able to click on the URL in the email to 

automatically launch the Workflow management system and 
present the user with the task to act on. 

  

Integration Requirements  

IR.1 System shall be integrated with Microsoft Office Applications, 
SMS Gateway & Portals.  

  

IR.2 System should allow Archiving documents, image files from 

Project Management, ERP system 

  

IR.3 System should be integrated with Email, proposed ERP 

Module & proposed Project Management tool for seamless 
accessibility of documents from DMS. 

  

IR.4 System should allow Displaying documents archived in 

Document Management Solution from Project Management, 
ERP system.  

  

IR.5 System should allow Immediate and subsequent adding, 

deleting and modifying of document index data in Document 
Management Solution.  

  

IR.6 System should allow Transferring and updating index values 

for archive documents. 

  

IR.7 System should be able to import Primavera (latest version) 

and MS Project 

  

IR.8 System should allow searching and Retrieving documents in 
proposed Document Management Solution from ERP & Project 

Management system. 

  

IR.9 System should be able to integrate with Google Maps, GIS etc.   

Correspondence Requirements 

CR.1 System should have automated generation and dispatch of 

the project correspondences  

  

CR.2 System shall allow for project roles, delegation of the authority 
in a controlled and transparent manner  

  

CR.3 System should allow to create correspondences with unique 
number for reference. Generate the letter head formats 

including with automated number, automated references and 

digital signatures.  

  

CR.5 System should allow collaborative drafting of the 

correspondences by validating facts and taking inputs from all 

concerned.  

  

CR.6 System should allow delegation of authority by allowing 

selected users to write the correspondences on behalf of the 
people who are in the correspondence protocols.  

  

CR.7 System should allow to automatically capture the response 

that comes via emails to the correspondences sent to the 
project partners.  
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Sr. 

No 

Requirements Available 

out of 
the box  

(Yes/No) 

Customization 

Required 

CR.8 System should allow project correspondences and their 
responses are available in the central, searchable web-based 

repository for future use including for claim settlement etc.  

  
 

CR.9 System shall have an in-built Editor for creating the 
correspondence/response letter. The editor should have basic 

functionalities such as highlighting a part of note, underlining, 
making bold, creating paragraphs, having bullet numbering, 

creating tables etc. 

  

MIS and Dashboard Requirements 

MIS.1 System shall provide a facility to configure dashboard for 

individuals for e.g. MD, Director etc 

  

MIS.2 System should allow Daily Progress Report (DPR) based on 
execution schedule linkages with Primavera. 

  

MIS.3 For projects in execution, System should visualize rollup/drill 

down of all project information on a universal project landing 
page. 

  

MIS.4 System should allow fully configurable dashboards, either as 

enterprise standards or on a per-user basis. 

  

MIS.5 System should have User-definable reports for quick and easy 

summary or detail views. 

  

MIS.6 No customization should be required to create dashboard, 
User should be able to configure dashboard without any 

coding. 

  

MIS.7 System should allow for Export reports to spreadsheets, PDF, 
and schedule reports for automated delivery. 

  

MIS.8 User shall be able to drill down in a report for specific 

information analysis 
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Section: 7 

Guidelines for Financial Proposal  
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8 Guidelines for Financial Proposal 

8.1 Financial Proposal Cover Letter  

 

(To be submitted on the Letterhead of the bidder) 

Date: dd/mm/yyyy 

To 

Executive Director (Electrical)  

MMRC,  

Bandra - Kurla Complex  

Bandra (East)  

Mumbai—400051 

Subject: Submission of proposal in response to the RFP For Supply, Installation, Integration, Hosting 

and Commissioning of Project Management (PM) and Document/Content Management 

Solution (DM) in Mumbai Metro Rail Corporation (MMRC) along with its implementation and 

maintenance support 

Ref:  

Dear Sir, 

We, the undersigned, offer to provide the services for “Supply, Installation, Integration, Hosting 

and Commissioning of Project Management (PM) and Document/Content Management 

Solution (DM) in Mumbai Metro Rail Corporation (MMRC) with its implementation 

maintenance support” in accordance with your Request for Proposal dated [Insert Date] and our 

Initial filter. Our attached Financial Proposal for is for the sum of [Insert amount(s) in words and 

figures]. We are aware that any conditional financial offer will be outright rejected by MMRC. This 

amount is Inclusive of Taxes except service tax as listed at ANNEXURE 8.2 attached.  

Our Financial Proposal shall be binding upon us subject to the modifications resulting from Contract 

negotiations, up to expiration of the validity period of the Proposal (120 days) from the date of 

submission of Bid. We undertake not to sub contract the work of more than 25% of the total value of 

the Contract. 

We hereby declare that our Tender is made in good faith, without collusion or fraud and the information 

contained in the Tender is true and correct to the best of our knowledge and belief.  

We understand that our Tender is binding on us and that you are not bound to accept a Tender you 

receive. We confirm that no Technical deviations are attached here with this commercial offer.  

Yours sincerely, 

Authorized Signature [In full and initials]: 

Name and Title of Signatory: 

Date and Stamp of the signatory  

Name of Firm: 
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8.2 Financial Proposal Format & Instructions 

 

Ref: RFP Notification number 

8.2.1 Financial Proposal Format 

 

8.2.1.1 Consolidated Cost Summary (Inclusive of all Taxes except Service Tax) 

 

Sr. 

No. 

Particulars  Total Amount 

in Figure 

(Rs.) 

A. Implementation Cost (Capex: A1+A2)  

1. PMS and DMS License Cost A1  

2. Implementation Cost (Manpower for Installation, 

Customization, Integration, Training and Implementation) 

A2 

B. Operation Cost (Opex: B1+B2) 

1. Hosting and Maintenance Cost of PMS and DMS systems 

including AMC for a period of 3 years post Go-Live (Managed 

Hosting) 

B1 

2. Application Support and Maintenance Cost of PMS and DMS 

systems for a period of 3 years post Go-Live (Manpower cost 
on Man Month basis) 

B2 

Grand total in words (A+B):  

 

 

 

8.2.2 Break up of Consolidated Cost Summary  

8.2.2.1 Primavera Implementation Cost 

Sr. 

No. 

Particulars  Unit Cost No. of 
Units 

Total 

Amount in 

Figure 

(Rs.) 

A.  License Cost P6  22   
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Risk  2  

B.  Implementation Cost   

C.  Training and Capacity Building Cost  

D.  Hosting and Maintenance Cost for PMS System for a period of 3 

years post Go-Live (Managed Hosting) 

 

E.  Application Support and Maintenance Cost of PMS systems for a 

period of 3 years post Go-Live (Manpower) 

 

F.  AMC Cost of Primavera Licenses for 3 Years   

G.  Any Other cost ( Please Specify Details )  

Grand total in words (A+B+C+D+E+F+G):  

 

 

8.2.2.2 Document/Content Management Implementation Cost 

Sr. 

No. 

Particulars  Unit Cost No. of 

Units 

Total 

Amount in 

Figure 

(Rs.) 

A.  License Cost DMS   1000   

B.  Implementation Cost   

C.  Training and Capacity Building Cost  

D.  Hosting and Maintenance Cost for DMS System for a period of 3 

years post Go-Live (Managed Hosting) 

 

E.  Application Support and Maintenance Cost of DMS systems for a 

period of 3 years post Go-Live (Manpower) 

 

F.  AMC Cost of DMS Licenses for 3 Years  

G.  Any Other cost ( Please Specify Details )  

Grand total in words (A+B+C+D+E+F+G):  
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8.2.2.3 Change Request Manpower Cost: 

Manpower Cost- Below is the table in reference to Change Request which defines the cost of each 

resource which would be considered in implementation/O&M 

Sr. No. Resource Name Man Month Cost (Amount in Rs.)  

1.  Project Manager    

2.  Functional Lead - Primavera  

3.  Technical Lead - Primavera  

4.  Functional Lead - DMS  

5.  Technical Lead - DMS  

6.  System Administrator  

7.  Sr. Software Developer  

8.  Software Developer  

9.  Tester  

10.  Any Other (Please Specify)  

 

Note: MMRC reserves the right to increase or decrease resources during the tenure of the contract. 

Payment for the resources would be made at actual deployment. 

 

8.2.2.4 Hosting, Operation and Maintenance of PMS and DMS systems for a period of 3 

years  

Sr. no Description  

YR1 - 

BASE 

PRICE 

for  First 

6 

months 

YR 1 - 

next 6 

Months 

growth 

(20%) 

YR 2 - 

first 6 

Months 

growth 

(40%) 

YR 2 - 

next 6 

Months 

growth 

(60%) 

YR3  

1.  Hosting infrastructure from 

Cloud for DC including vCPU, 

Memory, storage and Network 

details (Should include Firewall, 

load balancer, Switching, 

routing and VLAN). The cloud 

platform should be hosted in 

certified Tier - III Data Center 

for both design and facility. The 

hosted service provider should 

provide O/S licenses as a part of 

the infrastructure.             



For Supply, Installation, Integration, Hosting and Commissioning of Project Management (PM) and Document/Content 
Management Solution in Mumbai Metro Rail Corporation (MMRC) along with its implementation and maintenance support 

P a g e  93 | 104 

 

2.  500 GB Data Transfer  for DC           

3.  additional 500 GB Data Transfer 

for DC (optional)           

4.  additional 100 GB Data Transfer 

for DC (optional)           

5.  Dedicating Hosting 

infrastructure for DR which will 

be 50% resources of DC site. 

Same should be hosted in 

different seismic zone in 

certified Tier - III Data Center 

for both design and facility. The 

hosted service provider should 

provide O/S licences as a part of 

the infrastructure.             

6.  
MPLS Connectivity between DC 

and DR for replication 

(……..Mbps)           

7.  
Internet Connectivity at DR site 

- ………Mbps           

8.  
Additional Bandwidth for 

replication of Data in Mbps           

9.  Managed and Monitoring 

Services for O/s and hosted 

infrastructure           

10.  Onetime Charges for DC           

11.  Onetime Charges for DR           

12.  Any Other ( Pls. Specify)      

Note: Please provide comprehensive details of the Hardware, Software, Hosting, Operation 

Maintenance requirements as well as unit cost on a cloud based hosting model to facilitate MMRC to 

scale up or down the required IT infrastructure based on its requirements after mutual consultation 

with the vendor. 

 

8.2.2.5 Hosting and maintenance Components 

Sr. 

No. 

Hosting and maintenance 

Components 

Specifications Unit of 

Measurement 

Monthly 

Charges  

1.  
One Instance of Server Compute  

( ……..Cores, …….RAM)  

 1 No.  

2.  
Primary Storage at DC and backup 

with Zero data loss 

 100 GB  
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3.  
Secondary Storage at DR and backup 

with Zero data loss 

 100 GB  

4.  Software Licenses 

(Itemized list of software licenses) 

 Per Unit  

5.  

Itemized list of any other components 

as required during the entire tenure of 

the contract 

 Per Unit  

 

Note: 

1. Quantity mentioned are indicative and for price evaluation only. Payment will be 

made as per approved actual quantity based on the unit rate as required by the solution 

implementation. 

2. OEM should be from the top five Bidders in terms of revenue and market shares as 

per the IDC’s latest quarterly report on Enterprise Network. 

8.2.3  Instructions: 

I. The rate quoted shall be inclusive of cost of detailed scope of work mentioned in Section 3.0 

of the RFP document. 

II. The quoted rates should be inclusive of all operational costs to render services as per the scope 

III. All the prices are to be entered in Indian Rupees ONLY  

IV. The Bidder needs to account for all Out of Pocket expenses due to Boarding, Traveling, Lodging 

and other related items.  

V. Service Tax shall be as per the prevailing rates at the time of releasing the payments 
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9 Annexure- Performance Bank Guarantee 
 

For Contract Performance Bank Guarantee  

Ref:     

Date: _________________ 

Bank Guarantee No.: ____________________ 

 

To 

Executive Director (Electrical)  

MMRC,  

Bandra - Kurla Complex  

Bandra (East)  

Mumbai—400051 

Dear Sir, 

 

PERFORMANCE BANK GUARANTEE – For <Project Name> 

 

WHEREAS 

M/s. (name of Bidder), a company registered under the Companies Act, 1956, having its registered 

and corporate office at (address of the Bidder), (hereinafter referred to as “our constituent”, which 

expression, unless excluded or repugnant to the context or meaning thereof, includes its successors 

and assigns), agreed to enter into a Contract dated …….. (Hereinafter, referred to as “Contract”) with 

you for “For Supply, Installation, Integration, Hosting and Commissioning of Project 

Management (PM) and Document/Content Management Solution (DM) in Mumbai Metro 

Rail Corporation (MMRC) along with its implementation and maintenance support”, in the 

said Contract. 

 

We are aware of the fact that as per the terms of the Contract, M/s. (name of Bidder) is required to 

furnish an unconditional and irrevocable Bank Guarantee in your favor for an amount of 10% of the 

Total Contract Value, and guarantee the due performance by our constituent as per the Contract and 

do hereby agree and undertake to pay any and all amount due and payable under this bank 

guarantee, as security against breach/ default of the said Contract by our Constituent.  

 

In consideration of the fact that our constituent is our valued customer and the fact that he has 

entered into the said Contract with you, we, (name and address of the bank), have agreed to issue 

this Performance Bank Guarantee.  

 

Therefore, we (name and address of the bank) hereby unconditionally and irrevocably guarantee you 

as under: 

 

In the event of our constituent committing any breach / default of the said Contract, and which has 

not been rectified by him, we hereby agree to pay you forthwith on demand such sum/s not 

exceeding the sum of 10% of the Total Contract Value i.e.,…………..<in words> without any demur. 

 

Notwithstanding anything to the contrary, as contained in the said Contract, we agree that your 

decision as to whether our constituent has made any such default(s) / breach(es), as aforesaid and 

the amount or amounts to which you are entitled by reasons thereof, subject to the terms and 
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conditions of the said Contract, will be binding on us and we shall not be entitled to ask you to 

establish your claim or claims under this Performance Bank Guarantee, but will pay the same 

forthwith on your demand without any protest or demur. 

 

This Performance Bank Guarantee shall continue and hold good till 180 days after completion of the 

Contract Period, subject to the terms and conditions in the said Contract.  

 

We bind ourselves to pay the above said amount at any point of time commencing from the date of 

the said Contract until 6 months after the completion of Contract Period. 

 

We further agree that the termination of the said Agreement, for reasons solely attributable to our 

constituent, virtually empowers you to demand for the payment of the above said amount under this 

guarantee and we would honor the same without demur. 

 

We hereby expressly waive all our rights: Requiring to pursue legal remedies against MMRC; and For 

notice of acceptance hereof any action taken or omitted in reliance hereon, of any defaults under the 

Contract and any resentment, demand, protest or any notice of any kind. 

 

We the Guarantor, as primary obligor and not merely Surety or Guarantor of collection, do hereby 

irrevocably and unconditionally give our guarantee and undertake to pay any amount you may claim 

(by one or more claims) up to but not exceeding the amount mentioned aforesaid during the period 

from and including the date of issue of this guarantee through the period. 

 

We specifically confirm that no proof of any amount due to you under the Contract is required to be 

provided to us in connection with any demand by you for payment under this guarantee other than 

your written demand. 

 

Any notice by way of demand or otherwise hereunder may be sent by special courier, telex, fax, 

registered post or other electronic media to our address, as aforesaid and if sent by post, it shall be 

deemed to have been given to us after the expiry of 48 hours when the same has been posted. If it is 

necessary to extend this guarantee on account of any reason whatsoever, we undertake to extend 

the period of this guarantee on the request of our constituent under intimation to you. 

 

This Performance Bank Guarantee shall not be affected by any change in the constitution of our 

constituent nor shall it be affected by any change in our constitution or by any amalgamation or 

absorption thereof or therewith or reconstruction or winding up, but will ensure to the benefit of you 

and be available to and be enforceable by you during the period from and including the date of issue 

of this guarantee through the period. 

 

Notwithstanding anything contained hereinabove, our liability under this Performance Guarantee is 

restricted to 10% of the Contract Value, and shall continue to exist, subject to the terms and 

conditions contained herein, unless a written claim is lodged on us on or before the aforesaid date of 

expiry of this guarantee. 

 

We hereby confirm that we have the power/s to issue this Guarantee in your favor under the 

Memorandum and Articles of Association / Constitution of our bank and the undersigned is / are the 

recipient of authority by express delegation of power/s and has / have full power/s to execute this 

guarantee under the Power of Attorney issued by the bank in your favor. 
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We further agree that the exercise of any of your rights against our constituent to enforce or forbear 

to enforce or any other indulgence or facility, extended to our constituent to carry out the contractual 

obligations as per the said Contract, would not release our liability under this guarantee and that your 

right against us shall remain in full force and effect, notwithstanding any arrangement that may be 

entered into between you and our constituent, during the entire currency of this guarantee. 

 

Notwithstanding anything contained herein:  

 

Our liability under this Performance Bank Guarantee shall not exceed 10% of the Total Contract 

Value. This Performance Bank Guarantee shall be valid only from the date of signing of Contract to 

180 days after the End of Contract Period; and  

 

We are liable to pay the guaranteed amount or part thereof under this Performance Bank Guarantee 

only and only if we receive a written claim or demand on or before 180 days after the completion of 

Contract Period.  

 

Any payment made hereunder shall be free and clear of and without deduction for or on account of 

taxes, levies, imports, charges, duties, fees, deductions or withholding of any nature imposts. 

 

This Performance Bank Guarantee must be returned to the bank upon its expiry. If the bank does not 

receive the Performance Bank Guarantee within the above-mentioned period, subject to the terms 

and conditions contained herein, it shall be deemed to be automatically cancelled.  

 

This guarantee shall be governed by and construed in accordance with the Indian Laws and we 

hereby submit to the exclusive jurisdiction of courts of Justice in India for the purpose of any suit or 

action or other proceedings arising out of this guarantee or the subject matter hereof brought by you 

may not be enforced in or by such count. 

 

Dated ……………………. this ……….. Day …………. 2014. 

Yours faithfully, 

 

For and on behalf of the …………… Bank, 

 

(Signature) 

Designation 

(Address of the Bank) 

Note:  

 

This guarantee will attract stamp duty as a security bond. 

 

A duly certified copy of the requisite authority conferred on the official/s to execute the guarantee on 

behalf of the bank should be annexed to this guarantee for verification and retention thereof as 

documentary evidence in the matter. 
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10 Annexure- Non-Disclosure Agreement 
 

[Company Letterhead] 

This AGREEMENT (hereinafter called the “Agreement”) is made on the [day] day of the month of 

[month], [year], between, Mumbai Metro Rail Corporation on the one hand, (hereinafter called the 

“MMRC”) and, on the other hand, [Name of the Bidder] (hereinafter called the “Bidder”) having its 

registered office at [Address] 

WHEREAS 

1. The “MMRC” has issued a public notice inviting various organizations for provision of for “For Supply, 

Installation, Hosting, Integration and Commissioning of Project Management (PM) and 

Document/Content Management Solution (DM) in Mumbai Metro Rail Corporation (MMRC) along with 

its implementation and maintenance support”; 

  

2. The Bidder, having represented to the “MMRC” that it is interested to bid for the proposed Project, 

3.  The MMRC and the Bidder agree as follows: 

a) In connection with the “Project”, the MMRC agrees to provide to the Bidder a detailed document 

on the Project vide the Request for Proposal document. The Request for Proposal contains 

details and information of the MMRC operations that are considered confidential. 

b) The Bidder to whom this information (Request for Proposal) is disclosed shall –  

i. hold such information in confidence with the same degree of care with which the Bidder 

protects its own confidential and proprietary information; 

ii. restrict disclosure of the information solely to its employees, other member with a need 

to know such information and advice those persons of their obligations hereunder with 

respect to such information; 

iii. use the information only as needed for the purpose of bidding for the Project; 

iv. except for the purpose of bidding for the Project, not copy or otherwise duplicate such 

information or knowingly allow anyone else to copy or otherwise duplicate such 

information; and 

v. undertake to document the number of copies it makes 

vi. on completion of the bidding process and in case unsuccessful, promptly return to the 

MMRC, all information in a tangible form or destroy such information 

4. The Bidder shall have no obligation to preserve the confidential or proprietary nature of any 

information which: 

a) was previously known to the Bidder free of any obligation to keep it confidential at the time of 

its disclosure as evidenced by the Bidder’s written records prepared prior to such disclosure; or 

b) is or becomes publicly known through no wrongful act of the Bidder; or 

c) Is independently developed by an employee, agent or contractor of the Bidder not associated 

with the Project and who did not have any direct or indirect access to the information. 

5. The Agreement shall apply to all information relating to the Project disclosed by the MMRC to the 

Bidder. 

6. MMRC will have the right to obtain an immediate injunction enjoining any breach of this Agreement, 

as well as the right to pursue any and all other rights and remedies available at law or in equity for 

such a breach. 
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7. MMRC reserves the right to share the information received from the bidder under the ambit of RTI 

Act. 

8. Nothing contained in this Agreement shall be construed as granting or conferring rights of license or 

otherwise, to the Bidder, on any of the information. Notwithstanding the disclosure of any information 

by the MMRC to the Bidder, the MMRC shall retain title and all intellectual property and proprietary 

rights in the information. No license under any trademark, patent or copyright, or application for same 

that are now or thereafter may be obtained by the MMRC is either granted or implied by the conveying 

of information. The Bidder shall not alter or obliterate any trademark, trademark notice, copyright 

notice, confidentiality notice or any notice of any other proprietary right of the MMRC on any copy of 

the information, and shall reproduce any such mark or notice on all copies of such information. 

9. This Agreement shall be effective from the date of signing of this agreement and shall continue 

perpetually. 

10. Upon written demand of the MMRC, the Bidder shall (i) cease using the information, (ii) return the 

information and all copies, notes or extracts thereof to the MMRC forthwith after receipt of notice, and 

(iii) upon request of the MMRC, certify in writing that the Bidder has complied with the obligations set 

forth in this paragraph. 

11. This Agreement constitutes the entire Agreement between the MMRC and the Bidder relating to the 

matters discussed herein and supersedes any and all prior oral discussions and/or written 

correspondence or agreements between the two parties. This Agreement may be amended or modified 

only with the mutual written consent of the parties. Neither this Agreement nor any right granted 

hereunder shall be assignable or otherwise transferable. 

12. Confidential information is provided “As-Is”. In no event shall the MMRC be liable for the accuracy 

or completeness of the confidential information. 

13. This agreement shall benefit and be binding upon the MMRC and the Bidder and their respective 

subsidiaries, affiliate, successors and assigns. 

14. This agreement shall be governed by and construed in accordance with the Indian laws. 

For and on behalf of the Bidder 

 

 (Signature)   

(Name of the authorized Signatory)  

Designation : 

Date  : 

Time  : 

Seal  : 

Business Address:  
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11 Annexure- Power of Attorney 
 

Know by all men by these presents, We_________________________ (Name of the Bidder and address 

of their registered office) do hereby constitute, appoint and authorize Mr. / 

Ms._________________________ (name and residential address of Power of attorney holder) who is 

presently employed with us and holding the position of _________________________  

as our Attorney, to do in our name and on our behalf, all such acts, deeds and things necessary in 

connection with or incidental to our Proposal for the “Request For Supply, Installation, 

Integration, Hosting and Commissioning of Project Management (PM) and 

Document/Content Management Solution (DM) in Mumbai Metro Rail Corporation (MMRC) 

along with its implementation and maintenance support”, including signing and submission of 

all documents and providing information / responses to the MMRC, representing us in all matters before 

MMRC, and generally dealing with the MMRC in all matters in connection with our Proposal for the said 

Project.  

 

We hereby agree to ratify all acts, deeds and things lawfully done by our said Attorney pursuant to this 

Power of Attorney and that all acts, deeds and things done by our aforesaid Attorney shall and shall 

always be deemed to have been done by us.  

For ___________________________  

Name:  

Designation:  

Date:  

Time:  

Seal:  

Business Address: 

 

Accepted,  

_________________________ (Signature)  

(Name, Title and Address of the Attorney)  

 

Note:  

¶ The mode of execution of the Power of Attorney should be in accordance with the procedure, 

if any, laid down by the applicable law and the charter documents of the executant(s) and 

when it is so required the same should be under common seal affixed in accordance with the 

required procedure.  

¶ The Power of Attorney shall be provided on Rs.100/- stamp paper.  

¶ The Power of Attorney should be supported by a duly authorized resolution of the Board of 

Directors of the Bidder authorizing the person who is issuing this power of attorney on behalf 

of the Bidder.  
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12 Annexure- Declaration of Data Security 
 

 

To, 

Executive Director (Electrical)  

MMRC,  

Bandra - Kurla Complex  

Bandra (East)  

Mumbai—400051 

Dear Sir,  

We........................................................ Who are established and reputable bidder having office 

at................................ Do hereby certify that MMRC shall have absolute right on the digital data and 

output products processed / produced by us. We shall be responsible for security / safe custody of data 

during processing.  

We also certify that the data will not be taken out of the MMRC’s premises on any media. The original 

input data supplied to us by Survey Bidder/ MMRC and output products processed / produced from 

input data will not be passed on to any other agency or individual other than the authorized person of 

MMRC. We shall abide by all security and general instructions issued by MMRC from time to time.  

We also agree that any data from our computer system will be deleted in the presence of MMRC official 

after completion of the project task.  

Thanking you,  

Yours faithfully, 
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13 Annexure- Draft of Agreement Format 
THIS AGREEMENT made the ….. day of …… 2015 BETWEEN Mumbai Metro Rail Corporation 

Limited having its office at 1st Floor, Namttri Building, Behind MMRDA, Near Jetwan, Bandra 

Kurla Complex, Plot No, R -13, E Block, Bandra (East), Mumbai 400051 (hereinafter referred to 

as “MMRC”) which expression shall unless repugnant to the context or meaning thereof mean 

and be deemed to include its authorized agents, representatives and permitted assigns of the 

First Part. 

 

AND 

 

M/s <Name of the Bidder>having its office at <office address of the bidder> which expression 

shall unless repugnant to the context or meaning thereof mean and be deemed to include their 

successors and permitted assigns of the Second Part. 

 

WHEREAS the contractor has tendered for providing services to MMRC as per the terms and 

conditions mentioned in the Request for Proposal (from herein after referred to as “RFP”) “For 

Supply, Installation, Integration, Hosting and Commissioning of Project Management (PM) and 

Document/Content Management Solution (DM) in Mumbai Metro Rail Corporation (MMRC) 

along with its implementation and maintenance support” dated <date of release of RFP> and 

the all subsequent corrigendum’s published document, as per the Commercial Bid submitted in 

response to the RFP dated <date of release of RFP >. Whereas such tender has been accepted 

and the contractor has provided Bank Guarantee to MMRC, Mumbai for the sum of Rs. <amount 

of the bid>. 

 

NOW IT IS HEREBY AGREED between the parties hereto as follows:  

The contractor has accepted the contract on the terms and conditions set out in the RFP No: 

<Ref no of RFP> issued on <date of issue of RFP> and all subsequent communications through 

letters / emails and clarifications/corrigendum issued which shall hold good during period of 

this agreement.  

 

Refund of deposit shall be based on the timelines, terms and conditions as has been specified 

in the RFP/LoI and shall form a part of the contract. In absence of any timeline specified the 

deposit shall after the expiration of 180 days from the date of completion of the contract, be 

returned to the contractor but without interest and after deducting there from any sum due by 

the contractor to MMRC under the terms and conditions of this agreement. 

 

This agreement shall remain in force until the expiry of <duration of the contract> from the 

date of entering into the contract, but MMRC may cancel the contract at any time upon giving 

15 days’ notice in writing without compensating the contractor. 

 

All terms and conditions as specified in the RFP, clarifications / corrigendum issued in regards 

to the RFP <ref no RFP> as has been mentioned above in the document shall stand enforce 

unless has been expressly agreed to in writing by both the parties. 

The Contractor shall be responsible to abide and shall be liable to deliver the 

requirements/deliverables as has been specified to in the RFP, clarifications / corrigendum 

issued in regards to the RFP. No. <ref no RFP> and Letter of Acceptance No: <LoI number> 

dated <date> 
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IN WITNESS whereof the said Contractor hath set his hand hereto and MMRC has affixed his 

hand and seal thereto the day and year first above written. 

 

Signed, sealed and delivered 

By 

 

Executive Director (Electrical)  

For and on behalf of 

Mumbai Metro Rail Corporation Limited 

Signed, sealed and delivered 

By 

 

For and on behalf of  

M/s <Name of Bidder> 

 

 

Witnesses: 

 

(1) 

  

 

(2) 

 

 

Witnesses: 

 

(1) 

  

 

(2) 

 

 

 

 

 


