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1. Footnote
(vii) & Form
4.2(b)

vii) Volume, number or rate of
production of any key activity can be
demonstrated in one or more contracts
combined if executed during same time
period.
The rate of production shall be the
annual production rate for the key
construction activity (or activities). For
the rate of production, either the
average during the entire period or in
anyone or more years during the period
should be specified

The Pre-Qualification requirement [4.2(b)] is
for construction experience during last 10
years for key activity. The rate of activity is
not specified as a requirement.
However, the form specifies requirement on
the basis of rate of production, which is
not in line with the specified PQ criteria.
We request to amend the form 4.2 (b) and
delete the rows for year 1, year 2 ...

Prequalification conditions
prevail.

2.

Requirement 4.2

The  Works  Completed  in  last  10  years  are
qualified to meet the PQ criteria.
The price of the works executed in past
have to be adjusted to current price levels
by factoring in the general inflation rates.
This is a general practice in all Metro
projects including DMRC
We request you to allow suitable inflation
rates to drive the current level of equivalent
prices for the works executed in last 10
years.

To bring at par, Contract
works values will be
calculated by assuming 5%
inflation per annum for
Indian Rupees and 2%
escalation per annum for
foreign currency for first 9
years of values.

Please Refer
Addendum No.3
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3. (v) In case of a JV, the value of contracts
completed by its members shall not be
aggregated to determine whether the
requirement of the minimum value of a
single contract has been met. Instead,
each contract performed by each
member shall satisfy the minimum value
of a single contract as required for
single entity. In determining whether
the JV meets the requirement of total
number of contracts, only the number
of contracts completed by all members,
each of value equal or more than the
minimum value required, shall be
aggregated.
(vi) For contracts under which the
Applicant participated as a JV member or
subcontractor, only the Applicant's share,
by value, shall be considered to meet
this requirement.

Kindly confirm that if the members of
JV/Consortium in any executed contract are
same as members of JV/Consortium
participating for the current PQ invitation,
The value of work shall be aggregated to
calculate the minimum value required to
meet the criteria.
This is acceptable criteria in all major Metro
contracts including DMRC.
Please confirm.

Prequalification conditions
prevail.

4. Form 3.2
Average
Annual
Turnover
&Form
3.2(b

The average annual construction
turnover should be at least USD 32
million or equivalent thereof, calculated
as total certified payments received for
contracts in progress and/ or completed,
within the last 5 years, divided by 5
years.

The format for annual turnover, form 3.2
(b) specifies the turnover from Design &
Built construction contracts.
Our company is involved in diverse
infrastructure sectors and the audited
financial statement of the company have
the information about overall performance
of the company including revenue from
projects accounted as per the requirement
of Accounting Standard 7 - construction

Deleted (Design & Build
Construction only) from
Form 3.2

Please Refer
Addendum No. 3
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contracts.
The specific information regarding Design &
Build Construction contracts wherein annual
construction turnover calculated as total
certified payments received for contracts in
progress and/or completed is specifically not
available because we follow cost-to-cost
method of accounting of revenue for
construction contracts
We therefore request you to amend the
form and allow average annual turnover
data as stated in financial results for the
organization.

5.
PART - I ,
Sec -III
Page No.
QCR-6,

Clause 4.2
(a)

Specific
Constructio
n
Experience

A minimum number of 2 similar (ii)
contracts that have been satisfactorily
and substantially (iii) completed as a
prime contractor (single entity or JV
member) (iv) between 1st January 2006
and Application submission deadline.

The definition of similar contract means
similarity based on physical size, complexity,
method / technology and /or other
characteristics described in section VI -
scope of Works. The scope of work
described in section VI includes 25 kV Rigid
Overhead Conductor System (ROCS) and 25
kV Flexible Overhead Conductor System
(FOCS).
We understand that experience of one ROCS
project and one FOCS project shall qualify
the requirement of 2(two) similar contracts.
Kindly confirm.

Similar contract defined as
“A contract consisting of
at least 50 TKM railway
electrification works or
30TKM Metro
Electrification works with
or without Auxiliary
substations and or 33KV
cabling.”

Please Refer
Addendum No.  3
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6. PART - I ,
Sec -III
Page No.
QCR-6 & 7,
Clause 4.2
(b)

Specific
Experience
(A)
Overhead
Contact
System
(OCS):

For the above or other contracts
completed and under implementation as
prime contractor (single entity or JV
member), management contractor or
subcontractor (vi)  between 1st January
2006 and Application submission
deadline, a minimum construction
experience in the following key activities
(A+B+C) successfully completed (vii) (viii).

(i) Flexible Overhead Conductor System
(FOCS) - Design, construction, testing and
commissioning of flexible OCS with
comparable features in the preceding 10
years (ending December 31, 2015) as
follows:

One work of at least  5 crore INR Or

Two works of at least 3 crore INR each Or

Three works of at least 2 crore INR each.

(ii) Rigid Overhead Conductor System
(ROCS) - Design, construction, testing and
commissioning of  Rigid Overhead
Conductor System at 1.5 kV and above, in
the preceding 10 years (ending December
31, 2015) as follows:

One work of at least 60 crore INR

Or

We understand that the FOCS experience for
mainline railways shall qualify the
requirement.
Kindly confirm.

Traction system package with ROCS scope is
smaller in values in comparison to the power
supply packages. The value of Rigid
Overhead Conductor System (ROCS) work
alone contributes only a part of the overall
Traction system package. We believe the

Yes. FOCS experience for
main line railways shall
qualify for (i).

Criteria  of  FOCS  works
revised.
One  work  of  at  least   10
Track km

Or
Two  works  of  at  least  8
Track km each

Or
Three  works  of  at  least  6
Track km each.

Work of FOCS of above
quantities can be part of
bigger composite work.

Criteria  of  ROCS  works
revised.
One work of at least 15
Route km

Or

Please Refer
Addendum No. 3

Please Refer
Addendum No. 3
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Two works of at least 40 crore INR each

Or

Three works of at least 30 crore INR.

The above works should include at least
one work of ROCS at 25 kV AC for a
minimum route length of 5 km

sentence "The above could be components
of:" is inadvertently omitted while defining
the value of Work.
We request to add the sentence similar to
RSS/TSS/AMS power supply value
description in package 11B.
Suggested Text:
'Design, construction, testing and
commissioning of  Rigid Overhead Conductor
System at 1.5 kV and above, in the preceding
10  years  (ending  December  31,  2015)  as
follows:
The above could be components of:
One work of at least 60  45 crore INR Or
Two works  of  at  least  40  35  crore  INR each
Or
Three works of at least 30  25 crore INR .......'

Two works of at least 12
Route km each

Or
Three works of at least 10
Route km each.

Work of ROCS of above
quantities can be part of
bigger composite work.

7. PART - I ,
Sec -III
Page No.
QCR- 8,
Clause 4.2
(b),
Specific
Experience
(B) Auxiliary
Substations
(ASS)

Design, construction, testing and
commissioning of 33kV/415V or
11kV/415V auxiliary substations on metro
rail projects in the preceding 10 years
(ending December 31, 2015) as follows:

One work of at least 80 crore INR

Or

Two works of at least 50 crore INR each

Or

The value of Auxiliary Substations (ASS)
work alone in any metro/ Railway projects is
small in power supply package. We believe
the  sentence "The above could be
components of:" is inadvertently omitted
while defining the value of Work.

We request to add the sentence similar to
RSS/TSS/AMS power supply value
description in package 11B.
Suggested Text:
'Design, construction, testing and

Criteria  of  ASS  works
revised.
One  work  of  at  least  20
Auxiliary Substations

Or
Two works of at least 15
Auxiliary Substations each
Or
Three works of at least 12
Auxiliary Substations
each.

Work of ASS of above

Please Refer
Addendum No. 3
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Three works of at least 40 crore INR each

NB: At least 5 substations from the above
works should be at a primary voltage of
33 kV.

commissioning of 33kV/415V or 11kV/415V
auxiliary substations on metro rail projects
in the preceding 10 years (ending December
31, 2015) as follows:
The above could be components of:
One work of at least 80 crore INR Or
Two works of at least 50 crore INR each Or
Three  works  of  at  least  40  crore  INR
each......'

quantities can be part of
bigger composite work.

8. PART - I ,
Sec -III
Page No.
QCR-8 & 9,
Clause 4.2
(b),
Specific
Experience
(C) 33 kV
Cable
Distribution
Network

Design, Supply, Installation, Testing and
Commissioning  of  11kV  and above cable
distribution network for metro rail
system as follows:

One work of at least 60 crore INR Or

Two works of at least 40 crore INR each

Or  Three works of at least 30 crore INR
each

NB: At least 5 km from the above works
should be at a voltage level of 33 kV for
underground metro system.
NOTE – If any of the above work is got
executed through a sub- contractor, the
sub-contractor must satisfy the minimum
requirement specified above.

The value of 33 kV Cable Distribution
Network alone in any metro/ Railway
project  is  very  small  in  a  traction  package.
We believe that inadvertently the sentence "
The above could be components of:' is
omitted while defining the value of Work.
We request to add the sentence similar to
RSS/TSS/AMS power supply value
description in package 11B.
Suggested Text: 'Design, Supply, Installation,
Testing and    Commissioning  of  11kV  and
above cable distribution network for metro
rail  system  as  follows:The  above  could  be
components of:
One work of at least 60 crore INR Or
Two works of at least 40 crore INR each Or
Three  works  of  at  least  30  crore  INR  each
.......'

Criteria of cable
distribution network
revised.
One work of at least 40km
length Or
Two works of at least
30km length each Or
Three  works  of  at  least
25km length each

Work of cable distribution
network of above
quantities can be part of
bigger composite work.

Please Refer
Addendum No. 3
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9. Invitation
for
Qualificatio
n Point No.
7 & Section
II. RDA: ITA
16.1

Applications for prequalification should
be submitted in sealed envelopes,
delivered to the address above by 23rd
February, 2016

You will appreciate that for a green field
project,  significant  time  and  effort  is
required for coordination, preparation and
finalization of the proposals. Since we need
to mobilize resources and teams in different
areas  of  expertise,  the  time provided is  not
adequate for such kind of projects.
Hence we request that the submission
deadline be please extended by at least 8-10
weeks.

The deadline for
Application submission
changed to 9th May 2016.

Please Refer
Addendum No.2

and

Addendum No. 3

10. Section II.
FDA: ITA
22,2

At this time the Employer does not intend
to execute certain specific parts of the
Works by subcontractors selected in
advance (Nominated Subcontractors).

This clause seems to be contradiction to
Section ill. Qualification Criteria and
Requirements: 4.2(0 Specific Experience,
where  CICS,  ASS,  33kV  cabling  work  is
proposed can be subcontracted.
Please clarify

PDS ITA 22.2 modified.

Note at the bottom of 4.2
(b) changed.

Please Refer
Addendum No. 3

11. Se Ill.
Qualificatio
n Criteria
and
Requiremen
ts 2.2
Pending
Litigation
(pg QCR-3)

All pending litigation shall in total not
represent more than 50 % of the
Applicant's net worth and shall be treated
as resolved against the Applicant

What does the following "shall be treated as
resolved against the Applicant" mean?

Prequalification conditions
prevail.
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12. Section III.
Qualificatio
n Criteria
and
Requiremen
ts: 4.1
General
Experience

Construction Experience under General
Railway Electrification/Traction related
construction contracts in the role of
prime contractor (single entity or JV
member), subcontractor, or management
contractor (i) for at least the last 5 year's,
starting 1st January 2011.

We would request, that as per the accepted
Industrial norms the General Construction
Experience should not be confined to
Electrification/Traction related construction
contracts and should be kept open in any
field.
Also this should be evaluated at the JV level
and not for each member,

Prequalification conditions
prevail.

13. Section IV.
Application
Forms
Form FIN-
3.1 & Form
FIN-3.2
(pg AF-10 &
AF-12)

Form FIN - 3.1 Financial Situation &

Form FIN - 3.2 Average Annual Turnover

We request that for Form FIN-3.1 & FIN-3.2
be also allowed to be certified by company
CFD/Fin Authority, as the source of stated
figures in Form FIN-3.1 & FIN-3.2 correspond
to the figures of the published Annual
Reports of the company which are duly
certified anyway by Independent Statutory
Auditors.

Prequalification conditions
prevail.

14. Section IV,
Scope of
Work,
1
Description
of the
Works, Note
1

A proposal for extending the line (beyond
SEEPZ) on Viaduct up to Kanjur Marg as a
part of this project is under
consideration. This will require additional
flexible 014E, auxiliary substations, and
extension of the 33 kV cable distribution
network. The SCADA will also need to be
modified for handling additional Remote
Terminal Units. This extension, if
approved, may be included in the Scope
of work.

Whether the increase in quantity will be
covered through variation clause or by
increasing the base quantity?

Prequalification conditions
prevail.

15. Section IV ,
Scope of
Work,

Maintenance of any component(s) of the
system for a period up to 5 years after
expiry of Defect Liability Period, if this

Does MMRCL intends to float separate
tender for maintenance?

Prequalification conditions
prevail.
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1
Description
of the
Works -
Maintenanc
e, Training
& Spares

option is exercised.

16. Section IV,
Scope of
Work , 2.
Constructio
n Period

The line is expected to be commissioned
starting from December, 2018 and
getting completed in June, 2020,

Is the construction of Depot planned to
complete before December 2018?

Prequalification conditions
prevail.

17. 4.2b A(ii),
QCR 7

(ii) Rigid Overhead Conductor System
(ROCS) - Design, construction, testing and

commissioning of Rigid Overhead
Conductor System at 1.5 kV and above, in
the

preceding 10 years (ending December 31,
2015) as follows:

One work of at least 60 crore INR

Or

Two works of at least 40 crore INR each

Or

Three works of at least 30 crore INR.

The above works should include at least

Please clarify the whether the work is
composite  work  of  OCS  and ROCS.as  only  5
Km  of  ROCS  work  cannot  meet  INR  60  Cr
value
Request you to keep the criteria only with
the completion of 5 KM of ROCS by
removing value of work in qualification
criteria

The work  covered in  (ii)  is
only ROCS.

The value covers the total
experience which can be
on some other traction
voltages (in addition to 25
kV).

Value of ROCS works
revised. Please refer
response to Query at Sr.
No. 6 above.

Please Refer
Addendum No. 3
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one work of ROCS at 25 kV AC for a
minimum route length of 5 km.

18. 4.2b B,
QCR 8

B) Auxiliary Substations (ASS)

Design, construction, testing and
commissioning of 33kV/415V or
11kV/415V auxiliary substations on metro
rail projects in the preceding 10 years
(ending December 31, 2015) as follows:

One work of at least 80 crore INR

Or

Two works of at least 50 crore INR each

Or

Three works of at least 40 crore INR each

NB: At least 5 substations from the above
works should be at a primary voltage of
33 kV.

Auxiliary substations are being built across
world in different power supply and power
distribution sectors. Requested to remove
the clause Metro Rail projects

Deleted “on metro rail
projects”.

NB below 4.2 (b) (B)
modified as “At least 5
substations from the
above work should be for
Metro project”.

Value  of  ASS  works
revised. Please refer
response to Query at Sr.
No. 7 above. .

Please Refer
Addendum No 3

19. 4.2 b C, QCR
8

33 kV Cable Distribution Network

Design, Supply, Installation, Testing and
Commissioning of 11kV and above cable
distribution network for metro rail
system as follows:

One work of at least 60 crore INR

Two works of at leastOr 40 crore INR
each

Many reputed companies are having in
laying the cables for 11 KV and above across
world
in different power supply and power
distribution sectors but not in the traction
system
Requested to remove the clause Metro Rail
System to meet the qualification

Deleted “for metro rail
system”.

NB  below  4.2  (b)(C)
deleted.

Value of cable distribution
network modified. Please
refer response to Query at
Sr. No. 8 above.

Please Refer
Addendum No. 3
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Or

Three works of at least 30 crore INR each

NB: At least 5 km from the above works
should be at a voltage level of 33 kV for
underground metro system.

NOTE — If any of the above work is got
executed through a sub- contractor, the
sub-contractor must satisfy the minimum
requirement specified above

20. 4.2b A(i),
QCR-7

(A) Overhead Contact System (OCS):
(i) Flexible Overhead Conductor System
(FOCS) - Design, construction, testing and
commissioning of flexible OCS with
comparable features in the preceding 10
years (ending December 31, 2015) as
follows:
One work of at least 5 crore INR Or
Two works of at least 3 crore INR each Or
Three works of at least 2 crore INR each.

1.  Please clarify, The OCS of Main Line 25 KV
AC and 1.5 KV flexible OCS meeting this
requirement will also qualify.
2.  Please include the equivalent length of
KM of OCS work in qualification requirement
3.  Bidders should be allowed to meet either
of  the  financial  value  or  length  of  work
executed for qualification Purposes.
4. Please keep the criteria only with the
completion  of  Length  of  FOCS  in  KM  by
removing value of work in qualification
criteria.

1. Yes. FOCS experience
for main line railways shall
qualify for (i).

Value  of  OCS  works
revised. Please refer
response to Query at Sr.
No. 6 above.

Please Refer
Addendum No. 3

21. 4.2b A(ii),
QCR-7

(ii) Rigid Overhead Conductor System
(ROCS) - Design, construction, testing and
commissioning of Rigid Overhead
Conductor System at 1.5 kV and above, in
the preceding 10 years (ending December
31, 2015) as follows:
One work of at least 60 crore INR
Or

Please clarify,
1.   If the One work mentioned in the
whether the work is composite work of OCS
and ROCS.
2. Only 5 Km of ROCS work cannot match
the value INR 60 Cr value, 40 Crs or 30 Crs .
3.  Bidders should be allowed to meet either
of the financial values or length of  5 KM

1. The work (ii) pertains to
ROCS only.

2. The value covers the
total experience which can
be on some other traction
voltages (in addition to 25
kV).
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4.2 b B
QCR 8

Two works of at least 40 crore INR eac
Or
Three works of at least 30 crore INR.
The above works should include at least
one work of ROCS at 25 kV AC for a
minimum route length of 5 km.

(B) Auxiliary Substations (ASS)
Design, construction, testing and
commissioning of 33kV/415V or
11kV/415V auxiliary substations on metro
rail projects in the preceding 10 years
(ending December 31, 2015) as follows:
One work of at least 80 crore INR
Or
Two works of at least 50 crore INR each
Or
Three works of at least 40 crore INR each
NB: At least 5 substations from the above
works should be at a primary voltage of
33 kV

work Executed  for qualification Purposes.
or
4. Please keep the criteria only with the
completion of 5 KM  of ROCS by removing
value of work in  qualification criteria

 1.  We , request you  accept the completed
works  of  Auxiliary  Substation  for  750  V  DC,
1500 V DC metro as well as  Under main Line
Railway and  State electricity board and
under  other Public utility  system.
2.   As It is very difficult to meet the Values
mentioned to meet the Qualification
requirement  of  Single/  Two  /  Three    Work
of  Auxiliary Substation. the Values may be
removed for Qualification purposes.
3.  The Auxiliary substations are  constructed
in different power supply and power
distribution sectors. Requested to dilute the
restriction to  Metro Rail projects and allow
the bidders to qualify with Number of ASS
constructed with other utilities too.

3. Value of works modified
for ROCS. Please refer
response to Query at Sr.
No. 6 above.

Value of works modified
for ASS. Please refer
response to Query at Sr.
No. 7 above.

Please Refer
Addendum No. 3

Please Refer
Addendum No. 3

22. 4.2 b C,
QCR-8

33 kV Cable Distribution Network
Design, Supply, Installation, Testing
and Commissioning of 11kV and above
cable distribution network for metro rail
system as follows:
One work of at least 60 crore INR
Or
Two works of at least 40 crore INR each
Or

1.   In European countries 33 Kv is not used,
we therefore request you to consider to
replace 33kV by "11KV and above" / 415V
for Main line Railways/ Metro rail System
and in other Utilities.
2. 11 KV and above cable laying is got done
by other authorities like railways. Power
supply and Power distribution sectors  also
4. Requested to relax the clause Metro Rail
System to meet the qualification

1. “11kV and above” is
already given.

2.  Value  of  cabling  works
modified. Please refer
response to Query at Sr.
No. 8 above.

NB below 4.2 (b) (C)

Please Refer
Addendum No. 3
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Three works of at least 30 crore INR each
NB: At least 5 km from the above works
should be at a voltage level of 33 kV for
underground metro system.
NOTE – If any of the above work is got
executed through a sub- contractor, the
sub-contractor must satisfy the minimum
requirement specified above.

5 . The Values mentioned to meet the
Qualification requirement of Single/ Two /
Three  Work  in this  category may be
replaced with  KM of  work Executed,      the
Values may be removed for Qualification
purposes.

deleted.

23. Section III.
Qualificatio
n Criteria
and
Requiremen
ts
3.1 Financial
Performanc
e (pg QCR-5)

The audited balance sheets or, if not
required by the laws of the Applicant’s
country, other financial statements
acceptable to the Employer, for the last 5
years shall be submitted and must
demonstrate the current soundness of
the Applicant’s financial position and
indicate its prospective long-term
profitability.

As the minimum requirement, an
Applicant’s net worth calculated as the
difference between total assets and total
liabilities should be positive.

We would request, that since the
applicant/consortium is jointly &
severally responsible for the project
delivery ,the technical & financial
qualifications should be considered at
the applicant/consortium (instead of
each member) level itself, only in those
instances where the Applicant
comprises of a consortium of
companies form the same group or are
under common control ,
Hence we request the following
amendment to the clause:

Fact
or

Requir
emen
t

Singl
e
Entit
y

Joint Venture
All

Part
ies

com

Eac
h

Memb
er

O
ne
me
mb

For Compliance
requirement
Prequalification conditions
prevail.

Please Refer
Addendum No. 3



Pre-Qualification Queries of IFP No: MM3-CBS-PST-002/2015 (11A)
Applicants Queries and Responses date 11th April 2016

MM3-CBS-PST-002/2015 (11A) Page 14 of 26

Sr. No. Clause No. /
page No. Clause Description in PQ Document Applicant’s Query Response Addendum

Fin
an
cia
l
Pe
rfo
rm

The
audit
ed
bala
nce
shee
ts
or,……
……..lo
ng
-

Must
me
et
req
uire
me
nts

Must
me
et
req
uire
me
nts

Must
meet
require
men t
N/A

N/A

24. Section III.
Qualificatio
n Criteria
and
Requiremen
ts
3.2 Average
Annual
Turnover
(pg QCR-5)

The average annual construction turnover
should be at least USD

32 million or equivalent thereof, calculated
as total certified payments received for
contracts in progress and/ or completed,
within the last 5 years, divided by 5 years.

We would request, that since the
applicant/consortium is jointly & severally
responsible for the project delivery ,the
technical & financial qualifications should
be considered at the
applicant/consortium (instead of each
member) level itself, only in those
instances where the Applicant comprises
of a consortium of companies form the
same group or are under common
control , Hence we request the following
amendment to the clause:

N
o

Fac
tor

Requir
ement

Single
Entity

Joint Venture
All
Partie
s

Eac
h

Memb
er

For Compliance
requirement
Prequalification conditions
prevail.

Please Refer
Addendum No. 3
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3.
2

Av
er
ag
e
an
nu
al

The
averag
e
annual
turnove
r….....
...........
..........
million

Must
meet
requir
e
ments

Must
meet
requir
e
ments

Must
meet 25
% of the
require
me nts
N/A

25. We would request, that since the
applicant/consortium is jointly & severally
responsible for the project delivery ,the
technical & financial qualifications should
be considered at the
applicant/consortium (instead of each
member) level itself, only in those
instances where the Applicant comprises
of a consortium of companies form the
same group or are under common
control , Hence we request the following
amendment to the clause:
N
o

Fa
ct
or

Require
ment

Sing
le

Enti
ty

Joint Venture
All

Part
ies

com
bin
ed

Eac
h
Me
mb
er

O
ne
m
e
m
be
r

Prequalification conditions
prevail.
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4.
1

G
e
n
er
al
C
o
ns
tr
uc
ti
o
n
Ex
p
er
ie
nc
e

Experie
nce
under
Genera
l
Railway
Electrifi
cation/
Tractio
n
related
constru
ction…
…..
starting
1st
January
2011.

Mu
st
me
et
req
uire
me
nts

N/A

Mu
st
me
et
req
uire
me
nt

Mu
st
me
et
req
uire
me
nt

N/
A

26. Section III.
Qualificatio
n Criteria
and
Requiremen
ts
4.2 (b), (B)
Auxiliary
Substation
(ASS) (pg
QCR-8)

B) Auxiliary Substations (ASS)
Design, construction, testing and
commissioning of 33kV/415V or
11kV/415V auxiliary substations on metro
rail projects in the preceding 10 years
(ending December 31, 2015) as follows:
One work of at least 80 crore INR
Or
Two works of at least 50 crore INR each
Or
Three works of at least 40 crore INR each
NB: At least 5 substations from the above
works should be at a primary voltage of

The requirement for only 33kV and 11kV are
very specific voltage levels followed mostly
in India and mostly not followed globally.
Worldwide, the distribution voltage levels
both at primary and secondary side are
different & vary from country to country.
Therefore following changes are requested
“Design, …… of 33kV/415V or 11kV/415V  11
kV and above auxiliary substations on metro
rail/Railway projects in the preceding 10
years (ending December 31, 2015) as follows:
One work of at least 80 crore INR
Or

11kV and above in lieu of
33 kV and 11 kV is
acceptable.

Please Refer
Addendum No. 3
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33 kV. Two works of at least 50 crore INR each
Or
Three works of at least 40 crore INR each
NB: At least 5 substations from the above
works  should  be  at  a  primary  voltage  of  33
11 kV and above..”

27. Section III.
Qualificatio
n Criteria
and
Requiremen
ts
4.2 (b), (B)
Auxiliary
Substation
(ASS) (pg
QCR-8)

B) Auxiliary Substations (ASS)
Design, construction, testing and
commissioning of 33kV/415V or
11kV/415V auxiliary substations on metro
rail projects in the preceding 10 years
(ending December 31, 2015) as follows:
One work of at least 80 crore INR
Or
Two works of at least 50 crore INR each
Or
Three works of at least 40 crore INR each
NB: At least 5 substations from the above
works should be at a primary voltage of
33 kV

Normally Auxiliary substation projects alone
cannot constitute for 80 crore INR value as
mentioned in PQ requirement, hence we
request the value to be reduced to a
reasonable number.

Value of works modified
for ASS. Please refer
response to Query at Sr.
No. 7 above.

Please Refer
Addendum No. 3

28. Section III.
Qualificatio
n Criteria
and
Requiremen
ts
4.2 (b), (C)

(C) 33 kV Cable Distribution  Network
Design, Supply, Installation, Testing and
Commissioning of 11kV and above cable
distribution network for metro rail
system as follows:
One work of at least 60 crore INR Or
Two works of at least 40 crore INR each

Usually work on only cabling for 11kV and
above cannot constitute for 60 Crore INR as
mentioned in PQ requirement. We sincerely
request that either the value be reduced to
a reasonable amount or to remove the
requirement based on value of work done.

Value of cabling works
modified. Please refer
response to Query at Sr.
No. 8 above.

N.B deleted.

Please Refer
Addendum No. 3
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33 kV Cable
Distribution
Network
(pg QCR-9)

Or
Three works of at least 30 crore INR each
NB: At least 5 km from the above works
should be at a voltage level of 33 kV for
underground metro system.

29. Section III.
Qualificatio
n Criteria
and
Requiremen
ts
4.2 (b), (C)
33 kV Cable
Distribution
Network
(pg QCR-9)

NB: At least 5 km from the above works
should be at a voltage level of 33 kV for
underground metro system.

The requirement for experience in only 33kV
Cabling for underground metro system is a
very specific requirement as this type of
setup  is  available  on  a  limited  number  of
systems.

We would request that this clause be
modified as follows:
“ At least 5 km from the above works should
be at  a  voltage  level  of  33/  11  kV   &  above
for underground metro/railway system”

NB below 4.2 (b) (C)
deleted.

Please Refer
Addendum No. 3

30. Section II.
PDA: ITA
22.2

At this time the Employer does not intend
to execute certain specific parts of the
Works by subcontractors selected in
advance (Nominated Subcontractors).

In support of the “Make in India” initiative
of the Indian Government and also to
facilitate ease in maintenance and easy
availability of spares, work and equipment
should be manufactured in India.
We therefore request that the
works/contract should be allowed to be
assigned/Novation and/or Subcontract to a
local Indian company which is an affiliate
that is directly or indirectly controlled, or is
controlled by or are under common control
with the applicant.

PDS ITA 22.2 modified. Please Refer
Addendum No. 3
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31. Section I.
ITA 23.4

Only the qualifications of the Applicant
shall be considered. In particular, the
qualifications of a parent or other
affiliated company that is not party to the
Applicant under a JV in accordance with
ITA 4.2 shall not be considered

We request you that with reference to ITA
4.5, while computing the technical and
financial capacity of the applicant, the
technical and financial capacity of their
partners and any of their affiliates that are
directly or indirectly controlled, or are
controlled by or are under common control
with the firm should also be considered for
the purpose of eligibility.
Hence ,we propose the following
amendment in this clause:
“Generally, only the qualifications of the
Applicant shall be considered. However, in
particular, the qualifications i.e. general
experience  and  financial  resources      of  a
parent or other affiliated company that is
not party to the Applicant under a JV in
accordance with ITA 4.2 shall not be
considered. , with the provision of Parent
Company Undertaking to be described in the
RFP.”

Prequalification conditions
prevails.

32. Section  IV.
Application
Forms
Form FIN-
3.1:
2. Financial
Documents,
(a) (pg AF-
11)

(a) reflect the financial situation of the
Applicant or in case of a JV, of each
member, and not of an affiliated entity
(such as parent company or group
member).

We request that clause be amended as
follow:
“reflect the financial situation of the
Applicant or in case of a JV, of each member,
and not /or  of an affiliated entity (such as
parent company or group member).”

Prequalification conditions
prevail.
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33. PART - I ,
Sec -III
Page No.
QCR-6 & 7,
4.2 (b),
Specific
Experience
(A)
Overhead
Contact
System
(OCS)

For the above or other contracts
completed and under implementation as
prime contractor (single entity or JV
member), management contractor or
subcontractor (vi)  between 1st January
2006 and Application submission
deadline, a minimum construction
experience in the following key activities
(A+B+C) successfully completed (vii) (viii)

(ii) Rigid Overhead Conductor System
(ROCS) - Design, construction, testing and
commissioning of  Rigid Overhead
Conductor System at 1.5 kV and above, in
the preceding 10 years (ending December
31, 2015) as follows:

One work of at least 60 crore INR

Or

Two works of at least 40 crore INR each

Or

Three works of at least 30 crore INR.

The above works should include at least
one work of ROCS at 25 kV AC for a
minimum route length of 5 km

The value of Rigid Overhead Conductor
System (ROCS) work alone contributes only
a part of the overall Traction system
package.
The required value mentioned for ROCS is
extremely high. As per JICA guideline and
other JICA metro projects, the key activity
'ROCS' should be based on 'Quantity' and
not on the 'Financial Value' of key activity.
We request to delete the 'Financial Value'.
In  view  of  above  we  request  to  amend  as
below.
Option-1(Quantity Based):
Suggested Text:
'Design, construction, testing and
commissioning of  Rigid Overhead
Conductor System at 1.5 kV and above, in
the preceding 10 years (ending December
31, 2015) as follows:
One work of at least 15 km Or
Two works of at least 12km each Or
Three works of at least 10 km each.
The above works should include at least one
work  of  ROCS  at  25  kV  AC  for  a  minimum
route length of 5 km'
If 'Financial Value' is mandatory, please
consider below option.
Option-2 (Based on reasonable Financial
Value)
Suggested Text:

Value of works modified
for ROCS. Please refer
response to Query at Sr.
No. 6 above.

Please Refer
Addendum No 3
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'Design, construction, testing and
commissioning of  Rigid Overhead
Conductor System at 1.5 kV and above, in
the preceding 10 years (ending December
31, 2015) as follows:
One work of 20 Cr INR or
Two works of 15 Cr INR each or
Three works of 10 Cr INR each
The above works should include at least one
work  of  ROCS  at  25  kV  AC  for  a  minimum
route length of 5 km'

34. PART - I ,
Sec -III
Page No.
QCR-8,
Specific
Experience
(B) Auxiliary
Substations
(ASS)

Design, construction, testing and
commissioning of 33kV/415V or
11kV/415V auxiliary substations on metro
rail projects in the preceding 10 years
(ending December 31, 2015) as follows:

One work of at least 80 crore INR Or

Two works of at least 50 crore INR each
Or

Three works of at least 40 crore INR each

NB: At least 5 substations from the above
works should be at a primary voltage of
33 kV.

The value of Auxiliary Substations (ASS)
work alone contributes only part of the
Traction, Power supply package.
The required value mentioned for ASS is
extremely high. As per JICA guideline and
other JICA metro projects, the key activity
'ASS' should be based on 'Quantity' and not
on  the  'Financial  Value'  of  key  activity.  We
request to delete the 'Financial Value'.
In  view  of  above  we  request  to  amend  as
below.
Option-1 (Quantity based)
Suggested Text:
'Design, construction, testing and
commissioning of 33kV/415V or 11kV/415V
auxiliary substations on metro rail projects
in the preceding 10 years (ending December
31, 2015) as follows:
One work of at least 20 ASS Or

Value of works modified
for ASS. Please refer
response to Query at Sr.
No. 7 above.

Please Refer
Addendum No. 3
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Two works of at least 15 ASS each Or
Three works of at least 10 ASS each
NB: At least 5 substations from the above
works  should  be  at  a  primary  voltage  of  33
kV.'
If 'Financial Value' is mandatory, please
consider below option.
Option-2 (based on reasonable Financial
Value)
Suggested Text:
'Design, construction, testing and
commissioning of 33kV/415V or 11kV/415V
auxiliary substations on metro rail projects
in the preceding 10 years (ending December
31, 2015) as follows:
One work of 15 Cr INR or
Two works of 10 Cr INR each or
Three works of 7.5 Cr INR each
NB: At least 5 substations from the above
works  should  be  at  a  primary  voltage  of  33
kV.'

35. PART - I ,
Sec -III
Page No.
QCR-8 & 9,
Specific
experience
(C) 33 kV
Cable
Distribution

Design, Supply, Installation, Testing and
Commissioning  of  11kV  and above cable
distribution network for metro rail
system as follows:

One work of at least 60 crore INR Or

The  value  of  11  kV  and  above  Cable
Distribution Network alone contributes part
of Traction/Power supply package and is
very small.
The required value mentioned for '11 kV and
above Cable work' is  extremely high. As per
JICA guideline and other JICA metro
projects, the key activity should be based on

Value of cabling works
modified. Please refer
response to Query at Sr.
No. 8 above.

NB below 4.2 (b) (C)
deleted.

Please Refer
Addendum No. 3
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Network Two works of at least 40 crore INR each

Or

Three works of at least 30 crore INR each

NB: At least 5 km from the above works
should be at a voltage level of 33 kV for
underground metro system.

NOTE – If any of the above work is got
executed through a sub- contractor, the
sub-contractor must satisfy the minimum
requirement specified above.

'Quantity' and not on the 'Financial Value' of
key activity. We request to delete the
'Financial Value'.
Further the experience of '11 kV and above
cable network' is similar in nature in terms
of technical parameters, operational
requirements, etc. irrespective of
underground / elevated metro. Also you
may please note that experience of
underground metro in India is very limited
(mostly restricted to DMRC Ph-2). Insisting
on underground metro experience is very
restrictive to the potential Indian
Infrastructure companies.
In view of above we request to amend the
clause as below.
Option-1 (Quantity Based and elevated
metro experience included)
Suggested Text:
'Design, Supply, Installation, Testing and
Commissioning   of   11kV   and  above  cable
distribution network for metro rail system as
follows:
One work of at least 60 km Or
Two works of at least 40 km each Or
Three works of at least 30 km each
NB:  At  least  5  km  from  the  above  works
should  be  at  a  voltage  level  of  33  kV  for
underground metro system.
NOTE  –  If  any  of  the  above  work  is  got
executed through a sub- contractor, the sub-
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contractor must satisfy the minimum
requirement specified above.'
If 'Financial Value' is mandatory, please
consider below option.
Option-2 (Based on reasonable Financial
Value and elevated metro experience
included)
Suggested Text:
'Design, Supply, Installation, Testing and
Commissioning   of   11kV   and  above  cable
distribution network for metro rail system as
follows:
One work of at least 15 Cr INR Or Two works
of at least 10 Cr INR each Or Three works of
at least 7.5 Cr INR each
NB:  At  least  5  km  from  the  above  works
should  be  at  a  voltage  level  of  33  kV  for
underground metro system.

36. We are in process of forming a Joint Venture
with  a  Chinese  Company,  &  as  you  are
aware that because of the Chinese Lunar
New Year the company will resume their
operations after 15 February 2016.
Therefore in the view of above, we request
you to kindly extend the due date of
submission of the bid by at least One
Month.

The deadline for
Application submission
changed to 9th May 2016.

Please Refer
Addendum No. 2
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37. For some specific experience we need
foreign partner in Joint Venture. For
documentation of our joint venture partner
we need some more time. Request you to
kindly extend 15 days from Prequalification
date.

The deadline for
Application submission
changed to 9th May 2016.

Please Refer
Addendum No. 2

38. 4.2 (b)
Specific
Experience

(ii) Rigid Overhead Conductor System
(ROCS) - Design, construction, testing and
commissioning of Rigid Overhead
Conductor System at 1.5 kV and above, in
the preceding 10 years (ending December
31, 2015) as follows:

The above works should include at least
one work of ROCS at 25 kV AC for a
minimum route length of 5 km.

(ii) Flexible Overhead Conductor
System:- Design, construction, testing and
commissioning of Flexible Overhead
Conductor System at 1.5 kV and above, in
the preceding 10 years (ending December
31, 2015) as follows:
The above works should include at least one
work  of  FOGS  at  25  kV  AC  for  a  minimum
route length of 5 km.

Please refer response to
Query at Sr. No. 6 above.

Please Refer
Addendum No. 3

39. (B) Auxiliary Substations (ASS)

Design, construction, testing and
commissioning of 33kV/415V or
11kV/415V auxiliary substations on metro
rail projects in the preceding 10 years
(ending December 31, 2015) as follows:

(C) 33 kV Cable Distribution Network
Design, Supply, Installation, Testing and
Commissioning of 11kV and above cable
distribution network for metro rail
system as follows: One work of at least
60 crore INR Or Two works of at least 40
crore INR each Or Three works of at least

(B) Auxiliary Substations (ASS) Design,
construction, testing and commissioning of
33KV/11KV or 33kV/415V or 11kV/415V
auxiliary substations for Metro/ Power
Distribution/ power Transmission in the
preceding 10 years (ending December 31,
2015) as follows:
(C) 33 kV Cable Distribution Network Design,
Supply, Installation, Testing and
Commissioning  of  11kV  and  above  cable
distribution network for metro rail system as
follows:
One work of at least 60 crore INR Or
Two works of at least 40 crore INR each

Please refer response to
Query at Sr. No.7 & 8
above.

Please Refer
Addendum No. 3
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30 crore INR each

NB: At least 5 km from the above works
should be at a voltage level of 33 kV for
underground metro system.

Or Three works of at least 30 crore INR
each.
NB: At least 5 km from the above
works should be at a voltage level of
33 kV for Traction/ Power
Distribution/ Power Transmission.


